
APPENDIX F

Project Closeout Report

Project Name: Cash Management

Agency: Bank of North Dakota

Business Unit/Program Area: Operations

Project Sponsor: Dale Eberle

Project Manager: Val Brostrom
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~, Project Objeefives Not Met DescriptiQn ,".
Ability to update balances and Met During acceptance testing, the service will provide 100% of the
complete transactions online time, the ability to update balances and complete transactions
more than one time a day more than one time a day.

Provide wire transfers online Met Customers will be able to input wire transfers in an ecommerce
environment rather than via phone call.

Capability to post loan Not met Customers will be able to input loan advance requests and
participation, origination, and payments in an ecommerce environment rather than via phone
payment transactions call.

Multiple file formats for exporting Met The system is able to export account information in various file
account information formats such as bai, bail!, and c:sv that can be selected by the

user.

Ability to develop a Fed Funds Not Met The system will automatically sweep excess/short funds into
sweep feature Fed Funds based upon target balances.

Ability to inquiry into statement Met The ability to access statement information beyond one
archives statement cycle.

Efficient notice administration Met Ability to publish messages, notices, or changes throughout the
day.

Ability for customers to manage Met Ability to manage account administration, to imprint a time/date
their accounts stamp on files and able to accept multiple daily files.

Security and central login Met Able to provide appropriate security to personnel.
capabilities

Possesses central login capabilities.

f Schedule Objectjves "

i Metl Scheduled Completion Actual Comp1eti6n
Not Met Date Date Variance

I Not met 2/26/10 5/10/10 27.6% over
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I Major Scope Changes

I Lessons Learned
Ask probing questions to ensure you are getting what you want during product selection and through the
configuration of the product.
The ACH component is not as robust as it was in previous versions. This version is "dumbed" down.



Project Closeout Report
The vendor should have had one point of contact rather than a contact for each area that was involved.
Project Management does work.
It was a good idea for the bank to set up all of the users.
Conversion when smooth.
The ACH pass through component should have been ready at the time of conversion and it took five more
months for it to be correctlv functionino in production.

I Success StOry
The bank reporting section is much better and easier to modify than the previous system.
The reporting section allows users to create their own customized reports.
Customers like the new system and it's easy to use.




