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SUMMARY

MiSU currently has a $2.5 million legislative appropriation plus an additional $2 million pending from the

ARRA funds through the North Dakota Department of Commerce. Phase 1 of the Geother~al System

Conversion Project is based on a $4.5 million budget from these funding sources.

Phase 2 of the project is budgeted at $5 million budget which will be funded through state

appropriations in late spring/early summer of 2011.

Phase 3 of the project is budgeted at $7 million consisting of $5 million from legislative appropriation, $1

million from local funds and $1 million from a low-interest loan funded from energy savings as a result

of the project.

MEP Associates has developed a construction phasing plan based on the currently available and

projected funding. Phase 1 of construction, which includes the North Well Field, Swain Hall, G.B. Olson,

the Dome and the Well ness Center Phase 1 has been presented in detail in the Geothermal System

Conversion Design Proposal Overview dated 13 September 2010. This report is included in Appendix D

ofthis document.

Phasing Plan

• Phase 1: Install 450 wells in the North Well Field and connect and convert the following

buildings to the partial geothermal loop.

Swain Hall G.B. Olson Library Wellness Center Phase One

Dome

• Phase 2: Construct the SE and SW well fields and install the main geothermal loop throughout

the campus. Connect and convert the follOWing buildings to the main geothermal loop:

Moore Hall Hartnett Hall

• Phase 3: Convert and connect the following buildings to the geothermal system

Lura Manor Administration Memorial Hall

McCulloch Hall Student Union Cook Hall

Dakota Hall Old Main Pioneer Hall

Crane Model Hall

Table 1 and plan PH-1 (included in Appendix A) indicate the proposed construction phasing.

After completion of Phase 1, there will be four buildings converted to geothermal heating and cooling

with resultant energy savings for those bUildings. At the end of Phase 2, the total campus-wide
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geothermal loop would be complete and two additional buildings will have been converted with

additional energy savings. In Phase 3, eleven additional buildings would be converted to the geothermai

system.

INTRODUCTION
This report presents design and construction phasing of the Geothermal Conversion Project for Minot

State University. The proposed design and construction phasing options follow the latest projected

sources of funding, as communicated by Minot State University, as of the publication of this document.

Overview
MEP Associates is teaming with EAPC on the design of the geothermal installation for the Minot State

University campus. MEP Associates was asked to plan and present phasing options for the entire.

campus conversion based on the following anticipated funding schedule:

• Phase 1: $4.5 million

• Phase 2: $5.0 million available Spring of 2011

• Phase 3: $7.0 million available Spring of 2012

MEP Associates is presenting a design and construction phasing plan which meets the phased budgeting

described above.

The scope of Phase 1 includes the North Well Field, partial campus distribution piping and the

conversion and connections for the Wellness Center Phase 1, Swain Hall, GB Olson Library and the

Dome. Phase 1 of the geothermal conversion project will ensure that sufficient system installation is

place to coincide with the fall 2011 completion of the Wellness Center Phase 1.

The Phase 1 North Well Field will utilize the area under and adjacent to Allen Field. Two test wells will

be drilled to determine the geological makeup of the ground under the North Well Field as well as to

determine the thermal conductivity of the ground. Drawing PH-l, included in Appendix A indicates the

locations of the Phase 1 well field, the locations for the test wells and areas identified for Phase 2 and 3

well fields.

Phase 1 includes the conversion and connection of Swain Hall, Wellness Center Phase 1, GB Olson

Library and the Dome and the installation of 450 wells in the North Well field, under and adjacent to

Allen Field. The piping design will allow for re-use of the Phase 1 loop piping as the injection piping for

the North Well Field in subsequent phases. The construction cost for Phase 1 of the project is $4.5

million and is presented in Table 1.
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CONSTRUCTION PHASING

Construction Phase 1 will include the North Well Field, partial campus distribution piping, and the

conversion and connections for the Wellness Center Phase 1, Swain Hall, GB Olson Library and the

Dome.

Construction Phase 2 will complete the well and piping installation on campus. Wells in the SE and SW

parking areas would be installed. The partial geothermal loop installed in Phase 1 would be connected

to the main distribution loop. The design of the partial geothermal loop installed in Phase 1 would allow

it to become part of the main distribution loop. Pumps for the main distribution loop would be installed

and the campus wide geothermal piping loop would be operational at the end of Phase 2.

The well fields in the south part of the campus are to be located in parking areas in the vicinity of the

Power House and Model Hall. MEP understands that some of the parking areas in the southwest

portion of the campus are scheduled for re-paving. MEP will work closely with MiSU to determine the

optimum well field locations in accordance with planned and funded parking lot repaving on campus.

Phase 2 would also include the conversion and connection of the Hartnett Hall and Moore Hall which

would provide for additional energy savings.

At the completion of Phase 2, the parking areas disturbed by the well fields and underground piping

would be restored. Disruption to the site in Phase 3 would be limited to the piping connections from

the geothermal mains to each building. Connections would be located in Phase 2 to minimize disruption

of paved areas in Phase 3.

Construction Phase 3 will include conversions of eleven buildings and their connections to the campus

wide geothermal loop installed in Phase 2. There would be flexibility in the scheduling of the

conversions and connections of the buildings because the campus wide geothermal loop would be

complete and in operation. If scheduling for Phase 3 were to be modified or extended, buildings could

be converted and connected as the revised schedules allow.

Disruption to the site in Phase 3 would be limited to the piping trench from the piping terminations

installed in Phase 2 to the buildings themselves.

Appendix A graphically illustrates the Phases of work included in this project. Construction costs are

presented in Table 1 of this document.
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Table 1 - Construction Costs

Well fields, Restoration, Piping·and Pumps

450 North Field Bore Holes $1,845,000 $1,845,000

225 SIN Field B;~e Hol~s $922,500 . $922,500
225 5E Field Bore Holes $922,500 $922,500

North Field Restoration $57,375 $57,375. -" - .....
SW Field RestC!ration (n.i.c.) $0 $0

. SE Field Restoratioll (n.i.c.) $0 $0
Main Loop Piping and Pumps .$775,090 $775'000
North Loop Piping and
Pumps $184,300 .$184,300

SW Loop Piping. and Pumps $118,500 $118,500

SELoop Piping and Pumps $127,500 $127,500

Bldg. Conversions .. -
Lura Manor $456,400 $456,400
McCulloch Hall $425,300 $425.300
Cook Hall $475,900 $475,900
Administration $302,600 ·$302,600

Student Union $733,000 $733,000

Dakota Hall $541,300 $541.309
Memorial Hall .. $432,000 $4~2,OOO

Dome $7()9,090 $709,D.Oo.
Hartnett Hall $421,800 $421,800

Swain Hall $93,400 $93,400

Old Main $748,200 $748,200
Moore Hall $681,400 $681,400 I
GB Olson Library $479,700 $479,700

Pioneer Hall $427,500 $427,500

Crane Hall $390,900 $390,900

Model Hall $420,100 $420,100
Wellness Center $lqD,OOO $1oo!000

Construction Cost $12,791,175 $3,468,775 $3,969,200 $5,353,2()()

ContingencY - 18% $2,302,412 $624,380 $714;~56 $963,576

Construction Including Contingency $15,093,587 $4,093,155 $4,683,656 $6,316,776
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EVALUATION AND DECISION

Construction is being phased to use the allocated funds as currently projected. MEP recommends the

proposed plan for the following reasons:

• This plan would concentrate the majority of the disruptive Phase 2 site work into one summer

construction season. Phase 3 would be primarily building conversions and connections.

• At the end of Phase 2, the campus-wide geothermal distribution loop and all well fields would

be complete and functional.

• This plan would provide flexibility in scheduling building conversions and connections. In Phase

3, scheduling of buildings to be converted and connected would be very flexible; buildings could

be connected in any order.

SCHEDULE

There are a number of areas that have been identified as time sensitive, both in current and planned

construction. The known daily activities of the operations of the campus have been taken into

consideration during the development of the schedule. One of the critical areas is the Wellness Center

Phase I which has been identified as requiring an in service date of Fall 2011. The schedule for the

completion of the geothermal conversion Phase 1 is set to coordinate with the in service date for the

Well ness Center. The approach makes economic sense for the campus, as the geothermal system will

eliminate the need for connection to the central steam system and the purchase and installation of heat

rejection equipment (cooling tower).

Coordination between MEP and EAPC has begun. MEP will continue to advance the design process in

order to achieve the Fall 2011 geothermal conversion Phase 1 in service date.

The Phasing Schedules, located in the Appendices Band C, are based upon the proposed phasing as

described above.

MEP Associates will ensure that the final identified and agreed upon schedule will meet the overall

operations considerations for the MiSU campus, including sensitivity to the required operations of the

daily activities of the campus.
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APPENDIX A

CONSTRUCTION PHASING PLAN
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APPENDIXB

PHASING SCHEDULE OVERVIEW
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University of North Dakota, September 16, 2010

REQUESTED ACTION
Authorize UNO to seek Budget Section approval to utilize $220,000 in unrestricted gift funds as local
matching funds on the O'Kelly Hall renovation project authorized in 2007-09 per NOCC 15-10-12.3.

Background Information
The 2007-09 Executive Budget Recommendation included $2.2 million in general funds for the O'Kelly
Hall renovation project. The 2007 Legislative Assembly amended the funding to require a local match
of $220,000 (special funds). A copy of the project description follows this section.

UNO originally utilized $220,000 in asbestos settlement funds as the local match requirement, as the
funds were used to address asbestos issues in the facility as part of the renovation project. The
Performance Audit Report on University System Capital Projects identifies the fact that per NOCC 15~

10-12.3 ". .. the source of any local matching funds required for state-funded or bonded projects must
be funds raised and designated for the project or obtain approval to transfer institution or agency
funds."

UNO intends to utilize unrestricted gift funds, instead of asbestos funds, as the required $220,000 local
match; however, unrestricted gift funds do not fit the requirement (e.g. funds raised and designated
for), therefore legislative or budget section approval is required.

Project Description - O'Kelly Hall / Ireland laboratory Renovation - $2,200,000
Located in the center of the UNO campus, the O'Kelly/Ireland Hall facility remains a valuable
instruction and research asset requiring significant space renovation to adequately support those
functions. The project has been and remains a top priority for the institution, evidenced by the
number of successful small-scale projects which have recovered unusable space and converted it into
modern instructional areas.

Oue to building code restrictions, no additional space renovations can be completed without significant
improvements to the building's mechanical and electrical systems. This stems from a requirement to
meet current codes once a percentage of floor space has been modernized. The code-required
improvements include fire protection systems, accessibility improvements, and ventilation corrections.
Because the budgets for small-scale projects cannot accommodate the building-wide mechanical and
electrical upgrades, a major investment in those systems is required before any further progress is
made.

The revised budget estimate of $2,200,000 reflects a reduction in the scope of work from previous
plans, but also an increase in system costs for mechanical and electrical work that includes fire
protection systems, installation of HVAC components, and a new electrical service to the structure.
UNO will continue to seek alternative funding sources which can supplement the above requested
appropriation for a more complete scope of work that includes space renovation.

The renovation project was completed June 15, 2010.
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University of North Dakota
September 16,2010

900: Facilities

Requested Action:
Request approval to proceed with the Bismarck Center for Family Medicine building project
based on updated status. Status will also be reported to the Budget Section of the Legislature.

Background Information:
As planning for the new facility has progressed, the City of Bismarck, Medcenter One, St.
Alexius, and the University of North Dakota, School of Medicine and Health Sciences have
developed a remarkable degree of cooperation and synergy. The parties have formed an
extraordinary consensus as to the optimal location and scope of the building, maximizing the
value of the facility to the citizens of Bismarck and the surrounding area. Initially focused
principally on the location of the building, planning has now evolved to a robust discussion
regarding the concept of the building and its value to the community. Listed below are the
specifics of different aspects of the project:

• Location-Agreement has been reached by all parties that a downtown location is
optimal, and a site has been identified adjacent to both hospitals, making it ideal from
the standpoint of faculty, staff, residents, students, and-most of all-patients. The
proposed location is at the corner of Rosser Avenue and Seventh Street, a prime
location in downtown Bismarck. Medcenter One Hospital is providing this property to
UNO at no cost through a negotiated land lease or other appropriate instrument.
Because of the central location in this highly developed area, additional work will be
required to make the property "build-ready," because infrastructure, such as parking
and electrical services, must be reconfigured.

Clinic patients will have ample parking immediately adjacent to the facility because of a
cooperative effort by both hospitals and the City of Bismarck. As a result of the efforts
described above, the Center for Family Medicine will be in a location with high visibility,
easy access, and next door to our supporting partners.

• Building Design-Considerable planning has gone into the layout of the building, and
plans are essentially complete for a 30,OOO-square-foot facility. All clinic functions will
be on the first floor; support functions, including office space for the residency program
as well as the Southwest Campus, will be on the second floor.

• Budget-Current plans continue to be well within the budget constraints established by
the SBHE and the Legislature. Legislatively approved construction delivery methods
have been selected that guarantee the clinic will be completed under budget.

• Possibility of Building Expansion-Medcenter One expressed interest in adding a
third and a fourth floor to the building for additional educational space, including the

-15-



-16-
211

possibility of a 200-seat auditorium. Based on very recent conversations and letters of
intent, construction of the third and fourth floors above the UNO Center for Family
Medicine will be completed by a developer. An agreement between the developer and
Medcenter One will be executed governing the third floor space, which will be utilized
by Medcenter One to further their educational mission. This use will complement the
mission of the UNO CFM. At this time, use/occupancy of the fourth floor (if constructed)
is undefined with no existing commitment by Medcenter One. Medcenter One retains
ownership of the land under the new Center and the developer will own the building
space above the Center. This additional space is not considered to be an expansion of
the UNO-owned space, but instead, a practical effort to make use of valuable land in a
highly developed area of downtown Bismarck. Medcenter One and related private
parties will enter into a development agreement for construction of the additional space.
The additional work will be wholly financed and managed by the developer separately
from the UNO project. The legal instrument that would best manage this partnership is
currently being determined by the UNO General Counsel's office, which will also review
applicable policies and statutes to ascertain full compliance has been met. As the
project moves forward, UNO will include within the agreement between it and
Medcenter One stipulations and conditions that protect the interests of UNO while
maintaining the good will already obtained from Medcenter One and St. Alexius
Hospitals. This work will be accomplished in concert with the development agreement
above so that all parties are aware and respectful of our mutual interests in a successful
family medicine residency program.

• Time Line-The projected occupancy date is the third quarter of 2011. Medcenter One
has made a commitment to proceed, and it is assumed at this time that all work will be
completed concurrently or at least to the extent that work in progress on the Medcenter
One portion of the facility will have no effect on the operation of the completed Center
for Family Medicine.

Based on our understanding of existing statute and policy, and in consultation with legal
counsel, we do not believe this is a change in project scope for UNO and therefore does not
require legislative authorization. Time is of the essence and if appropriate agreements cannot
be worked out quickly, construction will need to proceed without the additional educational
space. If our understanding of required authorizations is not correct, we would appreciate
reviewing more accurate information so that decisions can be made as to how the project will
proceed.

We are committed to full and open disclosure and dialogue with the State Board of Higher
Education and the Legislature. We will continue to provide status updates over the life of the
project.



Budget Section, September 2010

What sources offunds-are considered institutional collections versus local funds/
primarily as it relates to capital projects that are presented to the Budget Section for
approval.

Definition and Examples of Institutional Collections and local Funds

• Institutional collections-comprised of state appropriations and tuition income
from credit activities.

• Local funds--all other institutional funds, except for state appropriations,
"credit" tuition income, grants and contracts and other restricted funds such
as scholarship funds. Examples of local funds used to support capital projects
include: auxiliary revenues (housing, dining, bookstore, parking, etc.); indirect
cost recovery from grants and contracts; certain fee income, interest income;
"non-credit" tuition income, and unrestricted gifts.

c:\users\camcdona\appdata\local\temp\approp vs. local definition.docx
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