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August 20, 2010 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending June 30, 2010. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed during the 
2009-2011 biennium.  Columns 4 & 5 represent those projects that have completed since July 2005 which 
represents the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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5 projects were reported complete. 
 

Agency Project Budget Schedule 

Adjutant General Computer Assisted Dispatch Under On 

Bank of North Dakota Cash Management Under Over Variance 

Department of Transportation Facial Recognition On On 

Office of Management and 
Budget 

Business Intelligence 
PeopleSoft Project 

Under On 

Office of Management and 
Budget 

Enterprise Learning Module 
Under On 

 
4 projects were reported in the planning stage this quarter. 
 

Agency Project 

Adjutant General Statewide Seamless Base Map 

Job Service North Dakota 
 

AWIN 

Interactive Voice Response System Rewrite 

UI ICE Reemployment Enhancements 

 
3 projects moved into the execution phase this quarter.  
 

Agency Project 

Attorney General Crime Lab Information Management System 

Department of Public Instruction NDFoods 

Department of Transportation PIQ/Employee Information Rewrite 
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The following 5 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Medicaid Systems Project 

This project has reported an overall status of RED. The budget variance is reported as 0% and the 
schedule variance is reported as 23.4% BEHIND when measured against their approved baselines. 
The project is reporting an overall status as Red because it is probable at this point the project will not 
be delivered with acceptable quality without changes to schedule, resources and/or scope. DHS is in 
the process of re-planning with the goal of a 6/1/2012 Go Live Date. The project's primary vendor 
continued to struggle completing the core product. However, there were positive signs this quarter. The 
vendor met a June 1 deadline for some critical components and was on track to meet a July 15th 
deadline to complete System Integration Testing (SIT) for the ND required components. 

 

Judicial Branch Unified Court Information System 

This project has reported an overall status of GREEN. The budget variance is reported as 6.0% 
UNDER and the schedule variance is reported as 1.5% BEHIND when measured against their 
approved baselines. The project is in Phase 2 of four phases. The e-filing component of Phase 1 has 
not yet implemented as scheduled but is making progress. The project continues to do well. 

 

Legislative Assembly Legislative Enterprise System North Dakota 

This project has reported an overall status of GREEN. The budget variance is reported as 18% UNDER 
and the schedule variance is reported as 2% AHEAD when measured against their approved 
baselines. Software development continues as the project nears its testing phases. Two LEGEND 
orientation sessions were held with NDLC staff and stakeholders during the period, with feedback from 
these entities being constructive and positive. Two new risks have been raised and are being 
monitored -- one for scheduled and one for resources. As development activities near completion and 
the performing organization prepares to shift to testing any schedule slippages and/or resource 
constraints can pose increased challenges. At this point in time, however, known schedule delays or 
resource constraints are not viewed to be detrimental. 

 

Public Employees Retirement System Legacy Application System Replacement [LASR] Phase 4 

This project has reported an overall status of GREEN. The budget variance is reported as 12.2% 
UNDER and the schedule variance is reported as 3.6% BEHIND when measured against their 
approved baselines. Overall, the project doing well with regards to schedule, budget and scope.  They 
are on track to meet the October 4th milestone for go-live. 
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Agency Project 

Workforce Safety and Insurance Information Technology Transformation Program 

This project has reported an overall status of RED. The budget variance is reported as 20.5% UNDER 
and the schedule variance is reported as 29.5% BEHIND when measured against their approved 
baselines. Project schedule is expected to worsen based on vendor indications of new schedule 
completion dates.  Project cost is currently under budget due to delayed milestone payments. However, 
contract negotiations are in progress and it is not expected that the project will be completed within the 
original budget projections.  There are indications that the quality of the code delivered during the 2nd 
quarter was better than prior releases. 

Of the remaining projects, 17 were reported as GREEN, none were rated YELLOW, and the following 3 active 
projects are being monitored closely due to budget/schedule variance concerns.  

Agency Project 

Department of Health Electronic Disease Surveillance and Management System 

This project has an overall status of RED. The budget variance is reported as 0% and the schedule 
variance is reported as 92.5% BEHIND when measured against their approved baselines. The project's 
schedule continues to be delayed due to the mapping, extracting, and conversions for both STD*MIS 
and NETSS.  These milestones are taking much longer than anticipated and a lot of quality control is 
being done in order to ensure DOH satisfaction. Due to the fixed price nature of the contract, there is 
no budget variance. The current estimate for both the NETSS/STDMIS conversions and extracts to be 
completed is August 2010, barring any further unforeseen mapping and data quality issues.  CDC 
reporting continues to be submitted via legacy NETSS and STD MIS until extracts have been CDC 
approved. 

 

Secretary Of State Data Processing System 

This project has reported an overall status of RED. The budget variance is reported as 14.7% UNDER 
and the schedule variance is reported as 35.2% BEHIND when measured against their approved 
baselines. The revised baseline schedule has not yet been completed. Due to funding constraints, the 
software vendor, CCIS, has had to furlough staff and is operating on a skeleton staff. They indicate a 
 commitment to completing and delivering the Campaign Finance and CIS modules, although the 
timelines are uncertain. Phase 2 work is temporarily suspended. The under budget status is due to the 
schedule slippage and delayed delivery of payments attached to deliverables not yet received. 

 

Department of Public Instruction Mainframe Rewrite 

This project has reported an overall status of RED. The budget variance is reported as 14.8% OVER 
and the schedule variance is reported as 20.2% BEHIND when measured against their approved 
baselines. The implementation of the project is pushed out to October of 2010. User acceptance testing 
is on-going for Approval and Accreditation as well as for ESPB. The schedule variance is over 20% for 
the quarter so a SITAC presentation will be scheduled for the project.  
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Please refer to the report for more information about each project, and feel free to contact me with any 
questions. 

Sincerely,  

Lisa Feldner 
Dr. Lisa Feldner 
Chief Information Officer 



2010LPO Summary Report for the quarter of2nd

Secretary Of State

Description:

Data Processing SystemProject Name:

This project will acquire and implement software systems to replace the mainframe Central Indexing System and the 
AS400, which are used to administer Secretary of State's business services, licensing, and administration 
processes.

1080 -

Overall Project Status: Red

LPO Summary:The revised baseline schedule has not yet been completed. Due to funding constraints, the software vendor, 
CCIS, has had to furlough staff and is operating on a skeleton staff. They indicate a  commitment to completing 
and delivering the Campaign Finance and CIS modules, although the timelines are uncertain. Phase 2 work is 
temporarily suspended. The under budget status is due to the schedule slippage and delayed delivery of 
payments attached to deliverables not yet received.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 592,869 $ 714,55319

Base End

11/11/2008 09/28/2009 $ 697,961

Schedule Variance: 35.2 14.7Behind% Under%

06/28/2010 N/A

Office Of Management and Budget

Description:

Business Intelligence PeopleSoft ProjectProject Name:

The project's purpose is to build and deploy a reporting solution for State agencies regarding Financial and Human 
Capital Management data currently stored in PeopleSoft applications.  The project team will build Cognos 
non-production and production environments which will be hosted at ITD.  An initial assessment phase was 
conducted by Infolink Consulting Inc. to clarify the State's requirements and from that build a detailed project plan.  
Infolink will supply resources to design, build and train State project team members in the construction and 
maintenance of the Cognos reporting solution.  State agency users will be trained as the solution is deployed across 
State agencies.

1100 -

Overall Project Status: Green

LPO Summary:The project closed this quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 853,117 $ 853,11712

Base End

03/17/2009 09/17/2009 $ 929,531

Schedule Variance: 0.0 8.2% Under%

03/31/2010 N/A

Office Of Management and Budget

Description:

Enterprise Learning ModuleProject Name:

The main objective of this project is to implement the PeopleSoft Enterprise Learning Management (ELM) module 
representing State Agency requirements.  The ELM system will provide State employees with an online, self service, 
and administrative employee Training module for State agencies which elect to participate. The State of North 
Dakota (SOND) will utilize purchased ELM licenses and use the existing Portal, Human Capital Management (HCM) 
and Financial PeopleSoft production applications.

1100 -

Overall Project Status: Green

LPO Summary:The project closed this quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 390,579 $ 390,57911

Base End

07/27/2009 06/11/2010 $ 425,580

Schedule Variance: 0.0 8.1% Under%

N/A N/A

Page 1 of 11Version 1
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Information Technology Department

Description:

Broadband MappingProject Name:

This project allows the state to fulfill the federal requirement of developing a map of broadband coverage across the 
state. This data will be submitted to the US Dept of Commerce and a public map will be available from the ND GIS 
infrastructure. This project will also use the STAGEnet organization to work with public safety institutions and 
healthcare and medical institutions to determine the feasibility of leveraging the organizational structure, 
relationships with anchor institutions and providers and the network itself in expanding broadband services to those 
entities.

1120 -

Overall Project Status: Green

LPO Summary:This project is progressing as planned and is expected to be essentially complete in the 3rd quarter of 2010. This 
will include the availability of the live State data map.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 457,336 $ 748,1487

Base End

02/16/2010 09/30/2010 $ 1,355,028

Schedule Variance: 0.8 3.3Behind% Under%

N/A N/A

Information Technology Department

Description:

Statewide Automated Victim Information Notification SystemProject Name:

North Dakota Century Code ch.12.1-34 outlines the responsibilities of the entities responsible for providing victim 
information and notification. Since a variety of events can trigger notification, it is important to create an electronic 
system that allows these events to be transmitted and shared among state and local agencies, courts, and victims in 
a consistent, accurate and timely manner.

1120 -

Overall Project Status: Green

LPO Summary:The project is slightly behind schedule. Work is continuing to finalize the integrations with VINE Custody jails. 
The new, agreed upon completion date for these integrations is October 20th, 2010. The project closeout 
activities will then follow.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 824,957 $ 1,091,78021

Base End

10/15/2008 07/17/2010 $ 1,410,160

Schedule Variance: 3.5 10.4Behind% Under%

N/A $ 1,091,780

Attorney General

Description:

Crime Lab Information Management SystemProject Name:

The North Dakota Office of Attorney General's Crime Lab Division sought to find a Crime Lab Information 
Management System (LIMS) that will provide the Crime Lab the functionality to manage information tracking 
evidence, related to cases, training records, statistical information, tracking of techniques in the analysis, 
identifications, and comparisons of physical evidence involved in the investigation and prosecution of criminal 
offenses statewide.  This system will be designed so that it is easily used and supported through the criminal justice 
network. The vendor, Forensic Advantage, was selected and a contract will be executed.  Their system solution will 
be implemented to replace the existing management systems and add additional functionality.

1250 -

Overall Project Status: Green

LPO Summary:This project is progressing slightly behind schedule.  However, the project team is agressively and proactively 
managing the issues that resulted in the initial delays.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 181,206 $ 700,00018

Base End

04/12/2010 10/14/2011 $ 700,000

Schedule Variance: 5.8 0.8Behind% Over%

N/A N/A

Page 2 of 11Version 1



2010LPO Summary Report for the quarter of2nd

Tax Commissioner

Description:

Taxpayer Access Program / Oil and GasProject Name:

This project includes the migration of the Oil & Gas tax into the GenTax integrated system along with the 
implementation of the Taxpayer Access Program (TAP) module.

1270 -

Overall Project Status: Green

LPO Summary:Project continues to be on track in all areas.  Successful testing this coming quarter will be critical in completion 
of the project.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 800,000 $ 1,500,00014

Base End

08/03/2009 10/11/2010 $ 1,500,000

Schedule Variance: 6.8 7.1Behind% Under%

N/A N/A

Legislative Assembly

Description:

Legislative Enterprise System North DakotaProject Name:

North Dakota's Legislative Council (NDLC) seeks to acquire and successfully implement a solution to replace the 
legislature's core business processes (bill drafting, bill amendments, resolutions, session management, daily 
calendars and journals, bill status reports, session laws, and other legislative publications).

1500 -

Overall Project Status: Green

LPO Summary:The project is ahead of schedule by 2% and under budget by 18%. The project continues on a positive note with 
critical tasks being accomplished on or ahead of schedule and costs/scope/schedule being managed as 
established by the project plan.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 3,146,924 $ 4,830,54823

Base End

06/29/2009 05/31/2011 $ 5,637,066

Schedule Variance: 2.0 18.0Ahead% Under%

N/A $ 5,681,797

Judicial Branch

Description:

Unified Court Information SystemProject Name:

Unified Court Information System (UCIS) is a system originally developed in Minnesota in the 1980's and was 
brought to Burleigh County in North Dakota in the early 1990's.  From Burleigh County, the system has gradually 
evolved to become the single case management system used in all 53 of North Dakota's counties.  With continual 
modifications, enhancements and maintenance provided to the system by the State Court Administrator's office, the 
UCIS of today is much different from the version brought to North Dakota some 18 years ago. This project will 
include the implementation of the Odyssey Case Management environment from Tyler Technologies to replace all 
case management functionality in the current UCIS system.

1800 -

Overall Project Status: Green

LPO Summary:The project is in Phase 2 of four phases. The e-filing component of Phase 1 has not yet implemented as 
scheduled but is making progress. The project continues to do well.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 5,462,062 $ 8,310,00029

Base End

02/13/2009 07/01/2011 $ 8,310,000

Schedule Variance: 1.5 6.0Behind% Under%

N/A N/A

Page 3 of 11Version 1
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Public Employees Retirement System

Description:

Legacy Application System Replacement [LASR] Phase 4Project Name:

NDPERS intends to implement a new integrated benefits administration solution that will fill the business needs of 
the departments and staff of NDPERS, as well as the needs of the customers of NDPERS.

1920 -

Overall Project Status: Green

LPO Summary:Overall, the project doing well with regards to schedule, budget and scope.  They are on track to meet the 
October 4th milestone for go-live.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 7,224,487 $ 10,152,43933

Base End

12/17/2007 09/30/2010 $ 9,595,000

Schedule Variance: 3.6 12.2Behind% Under%

N/A N/A

Department of Public Instruction

Description:

FNP Direct CertificationProject Name:

The Child Nutrition and Supplemental Nutrition Program for Women, Infants and Children WIC Reauthorization Act 
of 2004 (P.L. 108-265) (Reauthorization) mandates direct certification of children in food stamp households, to be 
phased in over 3 years beginning with SY 2006-07.  In May 2007, the DPI received a federal grant  for the purpose 
of creating and implementing direct certification procedures. The direct certification capabilities created by this 
project will provide Local Education Agencies (LEAs) with electronic notification of Food Stamps and Temporary 
Assistance for Needy Families participation data for enrolled students.  LEAs will have the capability of conducting 
searches for eligible students and electronic notification of students entering eligibility; which, in turn, will increase 
the number of students directly certified and will ensure that meal benefits are provided in a timely manner.

2010 -

Overall Project Status: Green

LPO Summary:There were delays in user acceptance testing. As a result, the training of end users will be delayed several 
weeks due to summer work schedules. After end users are trained, the project closeout activities will take place.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 545,784 $ 655,78422

Base End

08/01/2008 06/28/2010 $ 655,787

Schedule Variance: 7.6 13.2Behind% Under%

N/A N/A

Department of Public Instruction

Description:

Mainframe RewriteProject Name:

This project involves the rewrite of the Education Standards and Practices Board (ESPB) and DPI systems from the 
mainframe to a modern architecture capable of meeting the data reporting demands that are required by federal and 
state laws today and in the future. The ultimate goals of this project are to provide services to school districts and 
teachers to reduce their reporting burdens and provide quality and timely information to data consumers.

2010 -

Overall Project Status: Red

LPO Summary:The implementation of the project is pushed out to October of 2010. User acceptance testing is on-going for 
Approval and Accreditation as well as for ESPB. The schedule variance is over 20% for the quarter so a SITAC 
presentation will be scheduled for the project.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 979,947 $ 996,04225

Base End

02/01/2008 06/19/2009 $ 665,400

Schedule Variance: 20.2 14.8Behind% Over%

03/15/2010 $ 867,000

Page 4 of 11Version 1
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Department of Public Instruction

Description:

NDFoodsProject Name:

The project replaces the existing Child Nutrition and Food Distribution programs (CNFD) within the Department of 
Public Instruction (DPI) and all CFND program sponsors. The NDFoods project will streamline business processes, 
provide accurate and timely information, improve communications, speed claims for reimbursement, allow for data 
collection and analysis, and reduce paperwork.

2010 -

Overall Project Status: Green

LPO Summary:This project is proceeding as planned.  It is presently ahead of schedule and under budget which is an 
exponentially positive metric.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 146,948 $ 1,173,03529

Base End

04/20/2010 09/28/2012 $ 1,173,035

Schedule Variance: 18.5 12.9Ahead% Under%

N/A N/A

Department of Public Instruction

Description:

North Dakota State Longitudinal Education Data System - Phase 1Project Name:

The project will implement a data warehouse and analysis tools to evaluate and deliver data.  This data will be 
comprised of pre-kindergarten through secondary education (P-12) data to meet the needs of federal and state 
reporting, the No Child Left Behind Act (NCLB), policymakers, school districts, educators, and the public.  The 
purpose of the project is to provide the data and analysis tools which can be used to measure the effectiveness of 
policies, curriculums, and programs intended to improve student outcomes.  The data will be usable by other State 
entities for their individual initiatives. Due to the complexity of the scope of work, it was determined to divide this 
work into two separate projects:  a planning project (ndSLEDS Phase 1) and an execution project (ndSLEDS 
Phases 2-5).

2010 -

Overall Project Status: Green

LPO Summary:The project has narrowed its variance for schedule and budget this period, with no risks, issues or pending scope 
changes threatening to knock it out of being "green". Work on vertical reporting has continued with additional 
schools being brought on board, business intelligence consultants continued to work on requirements, and 
agencies have begun reviewing data governance documentation.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 405,157 $ 525,19617

Base End

07/01/2009 07/30/2010 $ 387,900

Schedule Variance: 5.1 9.5Behind% Under%

12/17/2010 $ 580,560

Page 5 of 11Version 1
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Department of Health

Description:

Electronic Disease Surveillance and Management SystemProject Name:

The project will consist of implementing a COTS electronic disease surveillance and outbreak management system 
that meets both the NDDoH's ongoing and evolving business needs and works within federal standards.  The COTS 
solution will replace the existing software.

3010 -

Overall Project Status: Red

LPO Summary:The project's schedule continues to be delayed due to the mapping, extracting, and conversions for both 
STD*MIS and NETSS.  These milestones are taking much longer than anticipated and a lot of quality control is 
being done in order to ensure DOH satisfaction. The current estimate for both the NETSS/STDMIS conversions 
and extracts to be completed is August 2010, barring any further unforeseen mapping and data quality issues.  
CDC reporting continues to be submitted via legacy NETSS and STD MIS until extracts have been CDC 
approved.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 493,177 $ 555,00013

Base End

07/01/2008 03/31/2009 $ 555,000

Schedule Variance: 92.5 0.0Behind% %

08/31/2009 N/A

Department of Human Services

Description:

Medicaid Systems ProjectProject Name:

This project is to replace the current Medicaid MMIS, POS & DSS/DW systems.

3250 -

Overall Project Status: Red

LPO Summary:The project is reporting an overall status as Red because it is probable at this point the project will not be 
delivered with acceptable quality without changes to schedule, resources and/or scope. DHS is in the process of 
re-planning with the goal of a 6/1/2012 Go Live Date. The project's primary vendor continued to struggle 
completing the core product. However, there were positive signs this quarter. The vendor met a June 1 deadline 
for some critical components and was on track to meet a July 15th deadline to complete System Integration 
Testing (SIT)for the ND required components.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 37,198,722 $ 62,529,37169

Base End

07/01/2005 07/31/2009 $ 62,529,371

Schedule Variance: 23.4 0.0Behind% %

04/04/2011 $ 62,529,371

Page 6 of 11Version 1
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Department of Human Services

Description:

Minimum Data Set 3.0Project Name:

The Minimum Data Set (MDS) was implemented by the Health Care Financing Administration (HCFA) in 1996, and 
is used to gather information on Nursing Home Facility residents.  The MDS forms currently contain some 1200 data 
fields which are completed by qualified personnel at nursing home facilities, and are used to determine the level of 
care a resident requires.  Specific data elements from the form are used in an algorithm to determine which of 1-34 
classifications a resident falls in.  This ensures that the long term care facilities are paid based on the needs of the 
recipients.   
CMS has announced that a new MDS 3.0 assessment will be implemented on October 1, 2010. This project will 
allow DHS to submit the data required for MDS 3.0

3250 -

Overall Project Status: Green

LPO Summary:The project continues to proceed ahead of schedule and under budget. System testing has begun and is on 
schedule, and the design work for phase two is ahead of schedule. There are no new changes to scope this 
period.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 331,715 $ 857,45211

Base End

01/22/2010 10/01/2010 $ 836,626

Schedule Variance: 7.9 25.0Ahead% Under%

12/18/2010 $ 857,452

Bank of North Dakota

Description:

Cash ManagementProject Name:

The Bank of North Dakota needs to be able to provide their customers with timely, same day financial information 
such as current available balances, electronic transfers, liquidity, and posted transactions.  This will allow their 
customers to operate within regulatory constraints and make the best decisions for their institutions and depositors.  
This project will implement a Cash Management system and will replace the current online system utilized by state 
agencies, financial institutions, and corporate customers.

4710 -

Overall Project Status: Red

LPO Summary:The project closed this quarter. As the variance to schedule was in excess of 20% at the conclusion of the 
project, a SITAC presentation will be scheduled in accordance with NDCC 54-59-23.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 247,764 $ 247,7649

Base End

05/21/2009 02/26/2010 $ 255,625

Schedule Variance: 27.6 3.0Behind% Under%

N/A N/A
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Bank of North Dakota

Description:

Student Loan Lender SystemProject Name:

In 1993, BND converted to the current student loan management system, Advanced Loan System (ALS), developed 
by Fidelity.  ALS no longer meets the long-term requirements of BND, and the mainframe supporting ALS is 
scheduled to be decommissioned, by the state, in 2013.  Using the information that was obtained from the initial 
research and analysis, BND's Executive Committee approved the formation of a team to select a viable student loan 
lender system solution. The vendor 5280 Solutions (5280) was selected and their system solution will be 
implemented to replace the existing student loan servicing system.

4710 -

Overall Project Status: Green

LPO Summary:The project is progressing on schedule and under budget. Gap analysis for phase two has been completed, and 
development activities have begun to develop approved gap items. Additionally, data conversion mapping is 
progressing and the electronic communications application, eConnect, has been developed.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 796,023 $ 2,226,73317

Base End

11/16/2009 04/11/2011 $ 2,302,858

Schedule Variance: 1.0 5.6Ahead% Under%

N/A $ 2,226,733

Workforce Safety and Insurance

Description:

Information Technology Transformation ProgramProject Name:

WSI's existing workers' compensation system is used for processing and administering approximately 20,000 
policies and $85 million in annual claims.  Due to the age and decreasing efficiency of the system, WSI is seeking to 
purchase and configure a COTS system.

4850 -

Overall Project Status: Red

LPO Summary:Project schedule variance has exceeded the 20% threshold and is expected to worsen based on vendor 
indications of new schedule completion dates.  Project cost is currently under budget due to delayed milestone 
payments. However, contract negotiations are in progress and it is not expected that the project will be 
completed within the original budget projections.  There are indications that the quality of the code delivered 
during the 2nd quarter was better than prior releases.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 9,421,147 $ 14,960,20937

Base End

12/01/2007 11/30/2009 $ 12,813,171

Schedule Variance: 29.5 20.5Behind% Under%

01/13/2011 $ 12,850,783
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Department of Corrections and Rehabilitation

Description:

Inmate Trust and Commissary SoftwareProject Name:

The DOCR will be purchasing an inmate banking trust and commissary accounting software, also known as 
"Finance Module" from Syscon Justice Systems that will provide an automated inmate trust, banking, and 
commissary system. The DOCR is attempting to maintain an efficient, comprehensive, inmate banking, trust, and 
payroll delivery system by obtaining the Finance Module from Syscon Justice System which is compatible with the 
DOCR's offender management system (ITAG) that is also provided by Syscon Justice Systems. The Finance 
Module will allow the DOCR to provide commissary products for inmates at a fair price as well as providing training, 
educational, and employment opportunities for inmates.

5300 -

Overall Project Status: Green

LPO Summary:The project proceeded through the development phase and moved into user acceptance testing. Two mock tests 
were successfully completed with live data in the production environment. The product is expected to go into 
production next quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 320,031 $ 568,5004

Base End

03/05/2010 07/06/2010 $ 568,500

Schedule Variance: 3.9 0.0Behind% %

N/A N/A

Adjutant General

Description:

Computer Aided DispatchProject Name:

North Dakota's Department of Emergency Services (NDDES), Division of State Radio (State Radio), will acquire and 
implement Computer Aided Dispatch (CAD). 

CAD is a method of dispatching emergency services assisted by computer. Using CAD, persons in a dispatch center 
are able to easily view and understand the status of all units being dispatched. CAD provides displays and tools so 
that the dispatcher has an opportunity to handle calls-for-service as efficiently as possible.

5400 -

Overall Project Status: Green

LPO Summary:The project activities were completed, and the project was closed out during the period. The project finished on 
time and under budget.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,759,521 $ 1,759,52112

Base End

06/02/2009 05/21/2010 $ 1,745,668

Schedule Variance: 0.0 4.6% Under%

06/18/2010 $ 1,794,276
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Adjutant General

Description:

National Crime Information Center Security EnhancementsProject Name:

North Dakota Department of Emergency Services (NDDES), Division of State Radio (State Radio), seeks to acquire 
State Message Switch software upgrade and National Crime Information Center (NCIC) Software. The NCIC switch 
is the portal that transports NCIC data (wanted individuals, sex offenders, terrorists, and criminal history records) 
between NCIC and the State of North Dakota for use by the criminal justice system.  The four enhancements will 
significantly increase officer safety, system security, and create efficiencies for State Radio and the law enforcement 
agency partners by automating the current manual processes.

5400 -

Overall Project Status: Green

LPO Summary:This project continues to run well ahead of schedule.  It is a straight forward effort between State Radio and their 
current vendor to upgrade their existing software.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 224,630 $ 436,50017

Base End

01/01/2010 06/30/2011 $ 436,500

Schedule Variance: 86.4 23.0Ahead% Under%

N/A N/A

Seed Department

Description:

State Seed Application Software 2009 UpgradeProject Name:

The programming language and development tools of the existing Seed Department business application have 
become obsolete.  Although the toolset has met the business needs, the age of the system has caused the 
department to believe that future upgrades and maintenance will be difficult and costly, putting most of the 
operational aspects of the business at risk.  It is the intent of the State Seed Department to upgrade the current 
application software from obsolete development tools to current tools meeting state technology standards, 
specifically Microsoft.net tools and protocols interfacing with Microsoft SQL Server databases.

6160 -

Overall Project Status: Green

LPO Summary:Phase I of the project completed on schedule on June 30, 2010. There are five remaining phases to the project. 
Phase II is scheduled for delivery on December 31, 2010.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 146,390 $ 367,00036

Base End

12/01/2009 12/31/2012 $ 350,000

Schedule Variance: 0.3 2.1Behind% Over%

N/A $ 358,000

Department of Transportation

Description:

Facial RecognitionProject Name:

In order to curtail identity theft and driver license fraud, NDDOT is using Department of Homeland Security grant 
funds to integrate facial recognition into their Drivers License operating environment.

8010 -

Overall Project Status: Green

LPO Summary:The Facial Recognition Project completed within acceptable schedule and budget variance.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 485,775 $ 485,7758

Base End

09/17/2009 05/01/2010 $ 481,121

Schedule Variance: 0.0 0.9% Over%

N/A N/A
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Department of Transportation

Description:

PIQ/Employee Information RewriteProject Name:

This project is a re-write of the existing DOT PIQ system, removing it from Lotus Notes and replacing it with a 
web-based application.

8010 -

Overall Project Status: Green

LPO Summary:Planning completed and the project moved to the execution phase this quarter and is proceeding on schedule 
and under budget as of the close of the reporting period. The design phase is in progress and prototype pages 
are in development.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 60,978 $ 289,72510

Base End

04/09/2010 02/24/2011 $ 297,225

Schedule Variance: 1.5 9.1Behind% Under%

N/A N/A

Page 11 of 11Version 1




