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SLDS Statewide Effort

Multiple efforts are underway to prepare data agreements and infrastructure for the SLDS project:

• The SLDS has received authorizations and data sharing agreements to house Unemployment

Insurance (UI) data sets, which is a foundation of workforce measurements.

• The SLDS is working with Adult Education and Career & Technical Education to assist in their

December reporting requirements. These reports require follow-up data on their participants'

employment or continuation into higher education.

• The processes of matching K-12 to UI data are being documented and transparently

communicated to the program administrators. The results of this effort will determine where

improvements need to be made on establishing sustainable linkages between K-12 and

workforce systems (which is currently a manual process).

• A data exchange with the Federal Employee Data Exchange System (FEDES) is being established

to find program participants that are federally employed.

• An interface with the National Student Clearinghouse has been authorized and will be

conducted on K-12 and CTE graduates to determine enrollment in higher education nation-wide.

Statewide licensing has also been purchased for use of the Clearinghouse by the school districts.

As part ota proof of concept, NDUS and DPI have conducted a match of students. While the results are

still being reviewed, the match rate is preliminarily near 80%. This project team is establishing a

repeatable process which can be conducted until further enhancements enable the electronic transition

of students from K-12 to higher education.

The SLDS project will be split into two phases. The project team has started planning for the first phase

and is working to move into execution in January, 2011. The project team is also evaluating the

established DPt K-12 data warehouse infrastructure and is working with the vendor to determine if DPl's

K-12 data warehouse can be expanded into the statewide SLDS.



K-12 Portion of the SLDS

The K-12 portion of the SLDS is wrapping up its planning phase and moving into the execution phase of

the project. The project variances and status are noted below:
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The planning phase consisted of system and vertical reporting proof of concepts. There were thirty nine

districts included in the pilot, with most of the larger school districts represented, for a total of roughly

56,000 students. DPI has received positive feedback overall from the participating schools even though

the project team is working through issues discovered via the automatic pull of data from PowerSchool.

The project team is currently working on bringing the rest of the public school districts into vertical

reporting, creating assessment reports, and testing the automated assignment and push to PowerSchool

of K-12 student identifiers.


