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Chairman Robinson, members of the Information Techn-ology

Committee, I am Jenny Witham, Director of the Information

_Technology Services DiVision fOr the Department of Human Services

(DHS). I appear before you to provide information on the Medicaid

Systems Project.

At the June 22, 2010 Budget Section, Tom Burlin, Chief Operating

Officer public sector portfolio of ACS, testified in regards to the revised

go-live date of June 1, 2012. Since that time the Department has

successfully completed and accepted all revised detailed work plans

and is in the process of revising the integrated work plan for the new

go-live date. We have submitted to Centers for Medicare and MediCaid

Services (CMS) the updated nnplementation Advanced Planning

Document. Included in this submission were the revised contracts for

the third party vendors, and we continue to work toward the

finalization of the cost negotiations with ACS. Once completed, the

ACS contract will also require submission to CMS fOr fin-a,1 approval.

The table on the next page outlines the expenditures through the

month of August 2010.
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Description Budget Expended. RernaininQ

Total Medicaid System Project 62,529371 37,558812 24,970559

General Funds 3,643,133 2,1551 027 9Q2106

Federal Funds S5218,418 33,079,533 22 138885

Other Funds 3667,820 .1828,252 1 839,568

If you have any questions, I would be happy to address them at this

time.


