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December 7, 2009

GARRISON DIVERSION CONSERVANCY DISTRICT
STATUS REPORT ON THE
RED RIVER VALLEY WATER SUPPLY PROJECT

Garrison Diversion is the co-~ead representing the State of North Dakota
on the Red River Va~~ey Water Supp~y Project Environmenta~ Impact Statement
(EIS). This update is provided on a regu~ar basis to a~~ state agencies. If you
wou~d ~ike additiona~ information, p~ease contact us at gdcd@dakte~.com,

800-532-0074 or go to www.garrisondiversion.org.

Environmental Impact Statement
• The Secretary of Interior signed a memorandum on January 15 that disclosed the following:

o The project selected to meet the needs of the Red River Valley is the Preferred
Alternative, a pipeline from the McClusky Canal to Lake Ashtabula; and,

o The identified treatment processes are adequate to meet the requirements of the
Boundary Waters Treaty.

• The Final EIS was available to the public on December 28, 2007.

Lake Agassiz Water Authority
• The next meeting of the LAWA Board is scheduled for December 8.

Pre-final Design Effort
The following is a summary of the ongoing efforts on the task orders:

Right-of-Way: The property owner information on the proposed right-of-way has been collected.
There are approximately 264 parcels with 177 landowners that will need to be negotiated. To
date, 119 landowners have signed option agreements. In Sheridan County, 27 of 32 landowners
have signed; Wells County 19 of 53 landowners have signed; Foster County 45 of 58 landowners
have signed; and Griggs County 28 of 34 landowners have signed.

Garrison Diversion has met with local landowners and listened to several concerns. In response
to this input, the Crop Damage Payment Policy and some of the conditions in the easement were
revised and approved by the Garrison Diversion Board of Directors on October 16. These
revisions clarified Garrison Diversion's intentions and commitments to assure that the project is
constructed in a way that minimizes the impacts to the agricultural lands. These revised
documents have been mailed to the remaining landowners. A meeting was requested by some
landowners and has been scheduled for December 15 to answer any remaining questions on the
new documents.

Permitting and Environmental Services: Crews have completed collecting field data on the
parcels with access agreements. The US Fish and Wildlife Service has identified the parcels
with wetland easements, and field surveys of the wetland easements have been completed. The
determination of wetlands under the jurisdiction of the Corps of Engineers was completed by
the Corp of Engineers, and notice was given to Garrison Diversion via letter dated November
23, 2009. These wetlands will be field verified in the next two weeks if weather permits.

The team is currently drafting permit applications for all of the permits required for the project.

Operational Plan: On November 2, Garrison Diversion met with the ND Game and Fish
Department and the State Water Commission to discuss the project's operation related to
aquatic flows. A meeting is scheduled for December 4 to brief Reclamation on the Draft
Operational Plan.

The next workshop is scheduled for December 8.
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Preliminary Design: Work on engineering evaluations regarding the preliminary design is
approximately 75% complete, and the team is drafting the preliminary engineering report.

Current & Upcoming Activities:
o The design team is currently working on the following issues:

• Technical Memorandums (TM) that have been issued as final draft:
o TMI - Trenchless crossings methods & schedule
o TM2 - Pipe hydraulic model & pipe diameter selection
o TM3 - Location of bedding materials study
o TM4 - Pipeline scour studies (at three river/creek-crossings)
o TM5 - Pipe material, lining & wall thickness
o TM6 - Pipe minimum cover depth .
o TM7 - Leak detection & monitoring
o TM8 - SCADA system
o TMIO - Pressure control stations
o TMll - Line valves & turnouts
o TM13 - Air/vacuum controls & blowoffs
o TM15 - Owner pre-purchase alternatives evaluation
o TM18 - Realignment Feasibility Evaluation for Crossing Sections Diagonally

• Technical Memorandums that are currently being developed:
o TM9 - Discharge structure location & configurations
o TM12 - Corrosion Control Plan
o TM14 - Trenchless Crossing Methods
o TM15A - Pipe Manufacturer Preselection
o TM16 - Construction Phasing Alternatives Evaluation
o TM17 - Preliminary Transient/Surge Model
o TM19 - Specifications for Reclaiming Ag Lands

• Refining the pipeline alignment is completed
• Geotechnical investigation of the pipeline route
• Utility potholing has been discontinued for the season and will be completed

next spring.
• GIS based data management system
• Preliminary water quality investigation

Contracts have been issued to complete the geotechnical evaluations and the pothole utility locations;
this work is approximately 60% complete.

State Agencies
• Garrison Diversion has met with the State Water Commission, ND Department of Health, and

the ND Game and Fish to brief them on the upcoming efforts to develop the operational plan.

Schedule
• The next steps are to get authorization from Congress and to obtain a Record of Decision from

the lead federal agency. Garrison Diversion, the State Water Commission and the Governor's
office are working with the Congressional Delegation to move these efforts forward.

Dave Roland, General Manager



RED RIVER VALLEY WATER SUPPLY PROJECT
2010 WORK PLAN
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Project Status:
On December 5, 2008, the Secretary of the Interior transmitted to Congress his selection of a
project to meet the long-term water needs of the Red River Valley. The Report to Congress
selected the GDU Import to the Sheyenne River Alternative as the proposed Red River Valley
Water Supply Project (RRVWSP). The alternative selected was the same alternative
recommended by the local affected communities and the State of North Dakota. Because the
selected alternative is a Missouri River import alternative, congressional authorization is
required for the use of Missouri River water. The North Dakota cc;>ngressional delegation is
currently working towards obtaining this authorization.

The Garrison Diversion Conservancy District (GDCD) board of directors and the Lake Agassiz
Water Authority (LAWA) board of directors unanimously approved a 2009 RRVWSP .work plan
to continue development of the project. The major work items consisted of: 1) development of
an overall draft operational plan, 2) acquisition of options for right-of-way for the pipeline, 3)
permitting and environmental surveys, 4) preliminary design, and 5) financial planning.

The 2009 work plan efforts complete the planning necessary to proceed with final design once
authorization is obtained from Congress. This effort will greatly enhance the accuracy of any
testimony given to Congress. The Report to Congress stresses that the cost estimate is at an
appraisal level and should not be relied on for congressional appropriations. Completing the
work plan will document a more accurate cost estimate.

The North Dakota State Water Commission approved funding for the 2009 work plan on March
17,2009. The right-of-way effort to obtain options for easements will be completed by the end of
2009. The draft operational plan, permitting and environmental services, and preliminary design
efforts will be completed by April 1, 2010. Additional work on the financial plan was not started
in 2009.

Overview of 2010 Work Plan:
• Complete the remainder of the 2009 work plan efforts

o draft operational plan
o permitting and environmental services
o preliminary design efforts
o refine the financial plan

• Review the preliminary design efforts and the draft operational plan through a value
engineering process with the Bureau of Reclamation (Reclamation)

Continue efforts to get a Record of Decision issued
• Initiate the following efforts if a Record of Decision is issued

o submit permit applications
o final design
o develop agreements with Reclamation

Support the congressional delegation to obtain authorization
• Prepare for the 2011 North Dakota legislative session

Provide support for the Lake Agassiz Water Authority
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Completion of 2009 work plan efforts:
• Operational Plan Task Order - The objective of this task order is to develop an overall

draft operational plan for delivering the project water through the Sheyenne River and
Red River systems to the contracted end users. The plan will include key triggers for
operating the pipeline delivery system, accounting for gains and losses of water in Lake
Ashtabula and the river systems, and accounting for the delivery of water to the end
user. A key feature of the plan will be the development of a water accounting system.
This system will ensure all of the mandated environmental obligations are met and
existing rights within the Sheyenne and Red Rivers are protected and coordinated with
the delivery of project water to the end users.

These services will include the collection of existing data, along with reports and
documents from agencies that regulate, manage, or use the Sheyenne and Red River
systems. In addition, it will require coordination with proje'ct end users, as well as local,
state, and federal agencies. This project will be an extension of the Reclamation
operational assumptions developed as a part of the RRVWSP.

• Permitting and Environmental Services Task Order - The purpose of this task order is to
detail the permitting and environmental services required to gain approval for the
construction of the pipeline and its appurtenances. This includes identifying all
requirements and mitigations under the Final Environmental Impact Statement (FEIS)
and developing the means for implementation. The primary goal of this task is to contact
all agencies affected, negotiate any approval issues, and develop all permit request
documents so they are ready for submittal by the end of the preliminary engineering
task. This includes items such as 404 permits with the Corps of Engineers, Class 3
historic properties survey and consultation with the State Historic Preservation Officer
(SHIPO), and permits for road and utility crossings.

• Preliminary Design Task Order - The purposes of this task order are to gather information
regarding the site and installation conditions and to define the basic design parameters
of the pipeline project; then the detailed design phase can proceed efficiently and
without rework. Site information needed includes: subsurface geotechnical conditions,
known buried utilities, and minor supplemental survey data. Basic design parameters
include: pipe materials, pipe size, final horizontal alignment, trench less crossings,
corrosion control strategy, installation characteristics (including bury depth), embedment
materials, external loads, pressure control strategy, hydraulic profile, turnout and
isolation valve locations, and instrumentation and control (I&C) strategy.

• Refine the financial plan - This task will provide rate modeling and legal services to draft
and negotiate water service contracts once the draft operational plan, the preliminary
design and the Value Engineering Review are completed. Once the water service
contracts have been developed, the next step will be to get a stronger commitment from
the water users in their willingness to participate. This commitment is needed to prepare
for issuing revenue bonds once there is a Record of Decision or authorization from
Congress.

Value Engineering Review - This effort is a standard process that Reclamation uses to review
projects to ensure that they are properly designed and that they are the best value for the
federal government. It generally takes three months to complete and entails a four-step process.
The four steps include: 1) the preliminary design report and supporting documentation are sent
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to the identified participants in advance of the review to give them time to prepare: 2) the
reviewers convene for a five-day meeting where the original authors present the project, and the
reviewers discuss the project and make recommendations: 3) the recommendations are then
compiled and sent to the project sponsor; and 4) the project sponsor responds to the comments
and makes appropriate changes.

Continue Efforts to Obtain a Record of Decision - This effort is ongoing and includes such
items as answering comments submitted on the project, assisting in briefings of the Secretary of
the Interior, and visits to promote the decision.

Efforts Following the Record of Decision -
• Submit Permit Applications - This effort will include any last minute- revisions and final

submittal of the applications for permits.
e Final Design ~ Following the Value Engineering Review and with a Record of Decision

issued, the next step in preparation for construction is to complete the final design,
including plans and specifications. This is approximately a one-year process.

• Develop Agreements with Reclamation - These would include an agreement to construct
the project and a repayment contract with Reclamation.

Support Congressional Delegation Efforts to Obtain Authorization - This effort includes
providing technical information to the delegation to use in deliberations, briefing the staff on
issues, and visits to gather support for the project.

Preparation for the 2011 North Dakota Legislative Session - Continued support in the next
legislative session is critical to the success of the project. Because of recent events, flood
control is going to be a major topic at the next session. It is recognized that flood control is
important to the vitality of the Red River Valley. Water supply is also a vital need to be
addressed to ensure that the region will continue to grow and prosper. As pointed out in the
Final Environmental Impact Statement, the negative impact of.not solving the water supply
problem in the Red River Valley is $2 billion each year if a drought similar to the 1930s occurs. It
is important that the water community continues to develop a unified voice that addresses all of
the water needs, including water supply.

Efforts to ensure that the RRVWSP remains important to the legislature in the next session will
include early identification of the funding needs for the project in the 2011-2013 biennium, public
awareness efforts of the need for the project and the identified solution, and liaison efforts with
regional and state" leaders, legislators, and the governor's office.

Provide support for the Lake Agassiz Water Authority (LAWA) - It is anticipated that the
LAWA will meet quarterly in 2010. Garrison will provide the administrative and technical
services required to facilitate these meetings. In addition the water quality sampling efforts will
continue.
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Red River Valley Water Supply Project

Expenditure Report

12/7/2009

~ 2000-2009 2003-2007 2008 2009 through 11-30-09 2000-2009

i Federal GDCD LAWA GDCD LAWA GDCD LAWA State

~
Funds Funds Funds Funds Funds Funds Funds Funds Total Cost

Environmental Impact Statement $17,217,560 $1/068,260 $349,508 $18,635,328

LAWA Engineering Support $19/873 $33/790 $53,663

Legal $17,362 $15,299 $34,535 $67,196

Financial Planning $20,600 $13,460 $34,060

Consu!tants $24,000 $16,000 $40,000

Meetings, Misc $8,924 $4,965 $10,338 $6,168 $30,395

Water Quality Monitoring $29,151 $21,518 $50,669

OMB Response $35,201 $35,201

Right of Way $42,264 $380,377 $422,641

Option Payments $19,140 $172,258 $191,398

Permitting $35,739 $321,647 $357,386

Operational Plan $43/571 $392,138 $435,709

Prefinal Design $106/334 $957,007 $1,063,341

Total Cost $17,217/560 $1/068/260 $349/508 $90/759 $49,415 $143/324 $274/734 $2,223/428 $21/416/987

$21,416,987

Total Recap:

Reclamation Funds

State Funds

GDCD Funds

lAWA Funds

$17/217/560

$2/223/428

$1/302/343

$673/657

Key:

Federal - United States Bureau of Reclamation

State - North Dakota State Water Commission

GDCD - Garrison Diversion Conservancy District

LAWA - Lake Agassiz Water Authority
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Agreement for the JOi11t Exercises of Governmental Pov/ers
Between tI1e

1"Tort11 Dakota State Water COlnn1ission and the
Garrison Diversion Conservancy District

Concerning the
Municipal, Rural, and Indllstrial W'ater Systems Program and tI1e

Red River Valley Water Supply Project
..Authorized by Public Law 106-554

1. Tllis agreement is between the North Dalcota State Water Commission (Commission) and
Garrison Diversion Conservancy District (District), concerning the Municipal, P..llral, and
Industrial (lvIR&I) water progran1 authorized by § 7,_ Public Law 106-554, and the Red River

Valley Water Supply Project authorized by § 8, Public Law 106-554 (t11e Dakota Water
Resources Act of 2000).

2. This agreement is authorized by North Dakota Century Code (l"JDCC) 54-40.3 and §§ 61-02
24.1 and 61-24-08.

3. The Commission has t11e autllority under l~DCC § 61-02-14 to supply water for IvIR&l
purposes throug110ut t11e State of North Dak:ota. The District has the authority under NDCC
§ 61-24-08 to SLlpply water within the District. TIle COlmnission Cllld t11e District also 11ave the
aut110rity, under NDCC §§ 61-02-14 and 61-24-08 to cooperate or contr~ct with tlle United
States (or any agency of the United States) to supplying MR&I water in NOlih Dakota.

4. It is t11e intent of the parties to carry out a process for the expeditious and efficient sublnissiol1
of proposals to the Secretary of the Interior for the funding of "lTIunicipal, rural, and industrial
vvater syste111S to serve areas tlu'oughout the State of North Dakota," § 7, Public La\:v 106-554.
This agreement also provides a mechanislTI for usin.g the resources of both the COTI1l11ission aI1d
trle District to quickly and efficiently improve the supply ofMR&I water throughout t11e State

of 1'-Torth Dalcota.

5. The District shall execute a cooperative agreelnent with the Secretary of the Interior, pursuant
to Public Lavv 106-554, to caI1)! out the MR&I provisions and the Red River Valley Water
Supply Project provisions for the State of l'Jorth Dakota. The District shall, alTIOng other
things, be the fiscJ.l agency for the State of North Dakota concen1ing 1110ney received fron1 and
pay111ents Inade to the "LJnited States for the MP..&I progr~l1n :lnd Red River Valley W~ter

Supply Project aut110rized by Public LJ.\v 106-554. The District \vill consult regularly \vith
the Governor to be sure that the Governor, Con1ffiission~ and otller State agencies are infom1ed
regJrding the statlls of the :R.ed River VJlley vVater Supply project. The State Engineer \vill
continue to be responsible for interstate, international, and general policy issues.

6. The C0111lnission Qnd the District shan assist to the extent funds are available to the
('OrTI111ission Jl1d the District, the preparation of feJsibility studies by entities seeking fundi11g
of IvIR&I systems. The State Engineer shall establish guidelines for construction standards ~nd

the preparation of fe3sibility studies. The District shall request funds froD1 the Secretill~': of the
Lnterior for feJsibility studies~ \vhich D.1JY be cost-shared by the Conilllission :lnd the DistncL



02-117

Agreement for Joint Exercises of Government Powers
Page Two

7. Proposed MR&I water projects must be consistent with statewide plans and programs of the
Commission. Therefore, plans for proposed MR&I water projects must be subn1itted to the
State Engineer for approval.

8. Entities seel(ing funding ofMR&I water systems may apply for non-federal cost-share funds
from the Commission and the District. Funding requests to the District shall be Sllbmitted to
the District Manager. Funding requests to the COlnmission s11all be submitted to the Secretary
of the Commission. For the purposes of this agreement, the term "project" in N.D.C.C. § 57
51.1-07.1 is construed to include the MR&I program authorized in Public Law 106-554.

9. Proposed MR&I projects that are recommended by t11e District and the Commission shall be
submitted by the District to the Secretary of the Interior for funding pursuant to § 7, Pllblic Law
106-554. The sources afnon-federal cost-share funds must be identified when the projects are
sllblnitted for funding to tIle Secretary of the Interior.

10. To ensure a proper sclleduling of funding requests to the Secretary of the Interior, the District
and the Commission shall jointly develop and annually update a five-year plan for future
funding ofMR&I water projects in North Dakota. The District Manager and tile Secretary of
the COilunissian s11all jointly develop and sublnit a five-year budget plan and t11e llpdates for
the benefit of tl1e Commission and the District.

11. T11is agreement shall be effective lmtil modified in writing attached thereto by tIle Comn1ission
and the District.

NORTH DAICOTA STATE WATER
COMMISSION
By:

GARRISON DNERSION CONSERVM~CY
DISTRICT
By:

NHOEVEN

Date I Date





GARRISON DIVERSION CONSEIRVANCY DISTRICT
MR&I Project Construction Report

Water Development and Research Fund (WDRF)
November 30, 2009

- - - - -
Prior 2009 Funding Source State

State WORF State WDRF State WDRF Total Funds WDRF Approved
Expenditures Expenditures Approved Approved Remaining

$19,341.00 $0.00 $32,000 $32,000 $12,659
$802,896.82 $0.00 $870,000 $870,000 $67,103

$0.00 $42,195.25 $70,000 $70,000 $27,805
$12,025.00 $15,600.00 $27,625 $27,625 $0

$343,307.89 $26,187.64 $500,000 $500,000 $130,504
$331,990.40 $0.00 $360,000 $360,000 $28,010
$856,351.63 $0.00 $0 $0 $0
$550,000.00 $0.00 $550,000 $550,000 $0
$258,203.01 $0.00 $292,250 $292,250 $34,047
$750,000.00 $0.00 $750,000 $750,000 $0

$0.00 $0.00 $65,000 ,$65,000 $65,000

8
Water Development and
Research Fund (WDRF)

All Seasons System IV
All Seasons System V
Barnes Rural Water-Wimbledon
Carrington
LaMoure
McKenzie County Rural Water
NAWS II-Minot
Park River Water System
Ramsey County Rural Water
Walsh Rural Water District
Williams Rural Water-Tioga

Total $3,924,115.75

11129/09 2:50 PM

9

$83,982.89

10

$3,516,875

11 12

$3,516,875

13

$365,128
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December 2009

Garrison Diversion Unit-Municipal, Rural, and
Industrial Water Supply Program

Project Update.

The following report is for the Garrison Diversion Unit Municipal, ~ural, and Industrial
(MR&I) Water Supply Program.

A I Seasons Water Users District System I (Upham Water Supply) - The city
of Upham was in violation of the arsenic rule using their old water supply and to
come into compliance made a connection to All Seasons Water Users System le The
estimated cost to connect to All Seasons is $825,765. The approved funding is in
the form of a 75% grant of eligible costs, not to exceed $620,000, with $492,000
from federal MR&I funds and $128,000 from the State Water Commission Contract
Fund.

City of Garrison Water System - The city of Garrison has problems with their water
quality with the fluctuating lake levels. To address these issues and regulatory
upgrades, the City is integrating their control system, upgrading from an acid feed pH
adjustment system to a carbon dioxide system, and adding a 290,000 gallon water
storage reservoir. The City is looking at maintaining the present lime softening and
media filtration treatment process. The estimated project cost is $1.9 million. The
approved funding is in the form of a 75% federal MR&I grant of eligible costs, not to
exceed $1,368,000.

o th Central Rural Water Consortium - The North Central Rural Water Consortium
II was formed with Central Plains Water District, which now includes the South Benson
County area, and North Prairie Rural Water District. The South Benson rural water
project area will finish the area that remains after finishing All Seasons Water Users
System 5, Langdon Rural Water and Greater Ramsey Water District. The general area
is from the cities of Esmond to Minnewaukan. Central Plains will supply the water to
serve approximately 100 users with an estimated total cost of $2,925,000. The
approved funding is in the form of a 65% grant of eligible costs, not to exceed
$1,900,000, with $984,000 from the federal MR&I funds and $916,000 from the State
Water Commission Contract Fund.

The Anamoose/Benedict project area involves North Prairie providing service to
Anamoose, Benedict, and 250 rural users with a total estimated cost of $10.286 million.
The approved funding is in the form of a 70% grant of eligible costs, not to exceed $7.2
million, with $3,905/000 from the federal MR&I funds and $3/295,000 from the State
Water Commission Contract Fund.



Garrison Municipal, Rural, and Industrial Water Supply Program
Page 2
December 2009

No thwest Area Water Supply - (NAWS) - Construction is focusing on providing
water to areas around Minot, including Berthold, Kenmare, Mohall, and other cities. As
part of this effort, the State Water Commission awarded Contract 4-2A - High Service
Pump Station, which is located in Minot and has an estimated total cost of $14.5
million. Also, progressing are the pipelines to the Kenmare-Upper Souris and Mohall-All
Season with an estimated total cost at $15.9 million. The approved funding is in the
form of a 65% federal MR&I grant of eligible costs, not to exceed $18.11 million.

The 2010 project will include the Minot Air Force Base-Upper Souris Pipeline with an
estimated total cost at $17.5 million. The approved funding is in the form of a 65%
grant of eligible costs, not to exceed $7.67 million from Federal FY10 MR&I funds.

South Central Regional Water - Phase 1 involves a water supply north of Bismarck
using horizontal angle wells under the riverbed of the Missouri River, a water treatment
plant, and new bulk service to Wilton. Service will continue to the existing 3,550 rural
users and 10 bulk South Central water users. The estimated cost of Phase 1 is $16.7
million. The approved funding is in the form of a 31 % grant of eligible costs, not to
exceed $4.87 million, with $2.952 million from federal MR&I funds and $1.918 million
from the State Water Commission Contract Fund.

Phase II provides water to rural users in Burleigh County. The project adds water
storage and pipelines for service to 770 rural users. Estimated cost of Phase 2 is $18.2
million. The approved funding is in the form of a 53% grant of eligible costs, not to
exceed $9.5 million, with $7.15 million from federal MR&I funds and $2.35 million from
the State Water Commission Contract Fund.

The American Recovery and Reinvestment Act Of 2009 (ARRA) provided funding for
the first phase of the regional water system to serve Emmons, McIntosh, Logan, and
Kidder counties. Design started in 2009 and construction is to begin in the spring of
2010. The project involves a new water supply 15 miles west of Linton from Lake
Oahe. The project includes a series of sloped tubes with submersible pumps for the

.intake, construction of a new water treatment plant, a new water storage reservoir,
and construction of the main transmission pipeline with new bulk service to Linton,
Hazelton, and Strasburg. Estimated cost is $23.3 million. Also funded was the north
Burleigh water treatment plant Phase 2, which upgrades the plant to a capacity of
2.5 miliion gallons per day, with an estimated cost of $4.2 million. The approved ~

funding is in the form of a 75% ARRA grant of eligible costs, not to exceed $20
million.

The 2010 project involves Emmons Phase 1 with an estimated cost of $12.1 million
and involves 349 miles of 1.5" to 8/l pipeline for 380 rural users and makes service
available to Hauge, Braddock and a supplement to State Line Water Cooperative.
The approved funding is in the form of a 75% grant of eligible costs, not to exceed
$8.8 million from Federal FY10 MR&I funding.
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Southwest Pipeli e Project - McKenzie County Rural Water Phase III is part of the
Southwest Pipeline Project, and that portion of the Grassy Butte area would serve 82
users. The water supply is from the Medora Beach Service Area Phase 3. Funding for
the Southwest Pipeline Project includes funding for Phase III, West Killdeer service area
in Dunn County, Trotters Pocket, and Fairfield Reservoir. The total estimated cost is
$2,240,000, and the allocated federal MR&I grant was $1,563,750.

The Oliver, Mercer, and North Dunn Service Area started with- construction of the
Beulah Interim Service Area, with 60 rural users. The ctty of Zap was added to the
system and will be supplied with water purchased from the city of Beulah until this
project can be supplied by the future water treatment plant planned within the Oliver,
Mercer, North Dunn Regional Service Area. The overall project will serve the cities of
Center, Hazen, Stanton, and Zap and 1,200 rural customers. Design started on $15.7
million water treatment plant and construction to begin in the spring of 2010. The
approved funding was in the form of a $12 million ARRA grant for the water treatment
plant. Also the design started on $2.4 million Zap water storage tank and the $6.6
million 23 mile main transmission pipelines to Hazen and Zap with construction to begin
in the spring of 2010. The allocated federal MR&I grant is $7.8 million.

The projects for 2010 include the $3.8 million, 27 mile, 6" to 14", Hazen to Stanton
main transmission line and Phase 1 of the $5.1 million Zap service area. The
approved funding is in the form of a 100% grant of eligible costs, not to exceed $8.8
million from Federal FYl0 MR&I funding.

Traill Rural Water District Regional Water Supply - Traill Rural Water District
conducted a water study for a regional system to meet the water needs of Trail!
County Rural users of Hillsboro, Mayville, Galesburg, Grandin, and address future
EPA water quality regulations. The results of the water study indicate that the
Galesburg aquifer can meet the water needs. Traill is working with Hillsboro and
tvlayville on developing a regional project. The overall cost estimate is $25 million.
Phase 1 is the d,evelopment of a new Galesburg Aquifer well field for the total
regional water supply and transmission pipeline to the existing Mayville water
treatment plant, along with a raw water pipeline from a new transfer station to the
Hillsboro water treatment plant. Phase 2 involves distribution improvements with
service to Galesburg and Grandin. Phase 3 is an additional well field development,
installation of membranes in the existing Mayville Water treatment plant, and
construction of a new membrane water treatment plant at Hillsboro. The project was
approved for the following funding sources.
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Funding Source Phase 1 Phase 2 Phase 3 Total

Corps of Engineers $0 $0 $7,900,000 $7,900,000
Section 594

Drinking Water State $0 $1,315,620 $3,371,000 $4,686,620
Revolving Loan Fund

State Water Commission $3,167,000 $2,411,500 $1,3_00,000 $6,878,500
Contract Fund

USDA Rural Development $1,496,880 $0 $3,038,700 $4,535,580
Program

Federal MR&I Program $984,000 10. 10. $984,000

ota $5,647,880 $3,727,120 $15,609,700 $24,984,700

Tri-County Water Distr·ct (Lakota Water Supply) - Tri-County was experiencing a
shortfall in current water allocations in the Elk Valley Aquifer to supply adequate water
for the growth of the district. The city of Lakota's water line crosses under Stump Lake
and currently has over 30 feet of water covering it. The Greater Ramsey Water District
was approached and agreed to a connection with their system to bring a waterline to
serve both Tri-County and Lakota's needs. Tri-County Water District made a
connection to Greater Ramsey Water District to acquire an additional water supply and
made a connection that allows \lvater ser\/ice to the city of Lakota. The estimated cost
was $1.0 million. The approved funding is in the form of a 70% grant of eligible costs,
not to exceed $700,000, with $492,000 from federal MR&I funds and $208,000 from
the State Water Commission Contract Fund.

Walsh Rural Water District Water Supply - Walsh Rural Water entered into an
agreement with Park River on a developing a regional system, which includes a joint
water treatment plant. Park River constructed a project to use the Fordville Aquifer as a
new primary source of water. The approved funding is in the form of a 26% Water
Development Research Fund grant of eligible costs, not to exceed $750,000.

Walsh Rural Water is constructing Phase II for internal pipeline modifications,
interconnections, and reservoirs retrofitting. The cost for Walsh is estimated at $3.6
million. The approved funding is in the form of a 29% grant of eligible costs, not to
exceed $1,000,000, with $984,000 from federal MR&I funds and $16,000 from the
State Water Commission Contract Fund.

DK:JNM :/237-03



Garrison Diversion
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Summary of Applications Submitted to Program

3-Dec-09

ESTIMATED OBLIGATED DATE
PROJECT FEDERAL APPLICATION

PHASE PROJECT NAME COST MR&I FUNDS COUNTY RECEIVED

I 5 IAbercrombie Water Supply ! $36(425 $27319 ,Richland 08-17-87

I 5 Agassiz Water Users $671 761 $391 365 Grand Fork Traill,Walsh 09-25-87
5 All Seasons Rural Water Users System IV $5,647,552 $3,659(686 Bottineau 02-21-96
5 All Seasons Rural Water Users System V (Pierce) $9784333 $6 091 450 Pierce 03-08-94
5 Burleiqh Water Users Phase I & II $12 163283 $6534500 Burleigh 06-30-88
5 Carson Water Supply SWPP Grant 08-29-89

I
5 Cavalier Water Supply ,North Valley Pembina 09-23-87

5 Crown Butte Water Supply ,Missouri West I IMorton I 05-28-87 I
5 Dickey Rural Water $16,203 637l

i
06-04-9i

I$10 506 306 Dickey

5 Dunn Center Water Supply SWPP I Dunn 06-27-88
5 Edgeley Water Supply Dickey Rural Water Dickey 10-16-87
5 Elgin Water Supply SWPP Grant 11-03-88
5 Englevale Rural Water $90,425 $66963 Ransom 11-04-88
5 Farqo Water Supply $47330431 $3 068478 Cass 10-13-88

l~Finqal Water Supply !Ransom/Sarqent I ,Barnes 07-22-88 i
I 5 Gackle Water Supply Dickey RUial Water I Logan

i
08-09-89 I

5 Garrison Rural Water Association $2009000 $1 299 850 McLean 08-20-90
5 Glenfield Water Storage $83,4321 $54,230.67 Foster 08-02-00
5 Grand Forks Water Treatment $2826815 $1 664 611 Grand Forks 07-27-92
5 Grand Prairie Estates Burleigh Water I Burleigh 11-27-90
5 Grandin Water Supply $90390 $54754 Cass 02-19-88
5 Gwinner Water Treatment ! $246,821! $182,500 I Sargent 12-07-87 I
5 IHankinson V.Jater Supply $510,6801 $382,9271 Richland ~- 09-23-87
5 Hebron Water Supply isVvPP I Morton I 12-14-89
5 Killdeer Water Supply $5450 1 $4087 Dunn 09-14-87
5 Kindred Water Supply $94 1471 $57995 Cass 10-15-87
5 Langdon Rural Water Phase 1 & 2 $5858880 $4342559 Cavalier 05-27-87
5 Lanqdon Rural Water Phase 4 (Munich Service Area) $9,999~1i852 275 Cavalier,Pembina,Walsh,Ramsey 06-20-94

I
5 Langdon Water Treatment . $862,838 $448,969 t Cavalier 05-14-92 I

·1
5 Marion V.Jater Supply IRansom/Sargent j jLafVloure I 12-28-87 I

I

5 McKenzie County Rural Water System I Expansion $2379 152 $628240 f\1cKenzie 11-19-96
5 McLean-Sheridan Rural \'Vater $9258965 $6887597 McLean,Sheridan 06-09-87
5 Medora Water Supply SWPP Billings 03-23-88
5 Minto Water Supply $980,431 $595 500 Walsh 08-20-87
5 Missouri West Rural Water Ph 1 $7431 2811 $4756873 Morton 09-13-88

, 5 IMissouri West Rural Water Ph 2 $8286756 $5 362 162 Morton 05-31-94
5 Neche Water Supply & Treatment North Valley

I
I Pembina I 01-24-95 I

5 INew Town Water Supply Line $132,796 $81 817 Mountrail 03-21-88 I
5 North Valley Water Assn (Walhalla/Neche) $10708875 $5 620200 Pembina 12-27-93
5 North Valley Water Users $1,977(532 $1(481(706 Pembina 08-19-87
5 Park River Water Supply $6874 $1 719 Walsh I 12-19-86
5 Ramsey County Rural Utilities $10,531,651 $6,898(379 Ramsey 09-08-87
5 Ramsey County Rural Utilities Expansion $13 041 960 $3,738 206 Ramsey, Eddy, Foster 01-26-98

I



5 Underwood Water Supply $2,780,693 McLean 09-17-92 I
5 Walsh Rural Water (Regional S'tstem with Park River) $3600 000 $984 000 Walsh 02-18-05

5 Williams Rural Water Assn Phase III $3,973,740 $2 160 000 Williams 04-26-88

5 Williston Water SupplyjTreatment $5 000000 $1 968 000 Williams 12-01-87

4 All Seasons Rural Water Users System I (Upham) $825,765 $492 000 Bottineau 06-05-07

4 BDW ReQional Water System Ph 2 $3485 000 Burke, Divide, North Williams 06-20-08

4 City of Devils Lake Water Supply and Treatment $16,000000 Ramsey 03-09-92

4 City of Garrison Water System $1868700 $1 368 000 I McClean 04-07-07

4 ICity of Parshall Water System ! $12,000,000 I iMountraii I 01-28-08I

4 City of Wildrose Water System $2373 000 Mountrail 10-01-08

4 Mayville Water Treatment Trail! Rural Water Traill 03-27-89

4 North Central Rural Water Consortium (Anamoose/Benedict) $10 286 000 $3905000 Multiple 05-20-02

4 North Central Rural Water Consortium (South Benson Co) $2,925,000 $984,000 Multiple 05-20-02

4 Northwest Area Water Supply (NAWS) $93900000 $44927545 Multiple 10-21-87
4 Olive~ Mercer: Northern Dunn $36 800000 SWpp Oliver,Mercer,Dunn 05-12-94

4 Ray & Tioga Water System $15,048,000 Wllllam~ 11-26-07

4 South Central Regional Rural Water System $63,100,000 $30,102,000 Burleigh,Emmons,McIntosh,Logan,Kidder 06~22-01

4 Southwest Pipeline $172940000 $93384303 Multiple 05-12-86

4 Southwest Pipeline (McKenzie County Rural System III) $2 240,000 SWpp McKenzie 01-05-07

4 Trail! Rural Water District Regional Water Supply $24987000 $984 000 Traill 02-18-03

4 Valley City Water Treatment $15,600,000 Barnes 10-Auq-09

4 Washburn Water System Improvements Phase 3 $6593000 McLean 08-20-87

4 Wimbledon Water Suppy (WDRF $70 000) $140/0001 IMUltiple 02-07-07 I
f

3 BDW Reqional Water System Ph 3 $12670,000 Burke} Divide, North Williams 06-20-08

3 Bismarck Water Treatment $29701 288 Burleiqh 01-14-88

3 McKenzie County Rural Water System I &II (Watford SA) $4300000 McKenzie

I
11-16-07

3 McKenzie County Rural Water System IV (Alexander SA) $4500 000 McKenzie 11-16-07

3 North Central Rural Water Consortium (Mountrail Co Rural P2) $4000000 Mountrail 05-18-01

3 North Central Rural Water Consortium Future $18900000 Multiple 05-20-02

:3 Northwest Area Water Supply (NAWS) Future $123,100 000 Multiple 10-21-87

3 Oliver, Mercer Northern Dunn Future $48,000,000 I SVI/PP Oliver,Mercer,Dunn I 05-12-94

3 Red River Valley Water Supply $660 000 000 $6950 Multiple 12-15-01

3 South Central Reqional Rural Water System (EMLK) future $30,900,000 Emmons,Mdntosh,Logan,Kidder 06-22-01

3 Stutsman Rural Water Users (Great River Energy) $6925000 Stutsman 12-30-08

3 Stutsman Rural Water Users Expansion $3,873,075 Stutsman 01-21~09

3 Williams Rural Water (Tioqa Rural Water WDRF -$65 000) $8250000 Burke Mountrail Williams 10-21-02

3 IWriting Rock Rural Water IBOW Regional Water lMultiple 03-28-88

2 Bottineau Water Supply $4800000 lBottineau
1

10-14-87

2 Dakota Water Users $687,000 Steele 09-08-88

2 Mapleton Water Supply $256000 Cass 10-08-87

2 McLean-Sheridan Rural Water 2 $8,623,000 $49,421 Burleigh,McLean,Sheridan 05-24-00

2 Southeast Warer Users Expansion $3 500 000 Richlard 01-03~OB

2 Upper Souris Rural Water $753,000 Multiple 10-09-87

2 Watford Reqional Water Supply $7500000 f'1cKenzie 01-03-08
i 1 Grand Forks Water SupplY/Treatment $96656,200 Grand Forks 07-26-01

1 Lake Sakakawea Estates Water Users $159 000 McLean 10-30-90

1 Lignite Water Supply Burke 09-30-87

1 Little Missouri Bay Recreation Area Dunn 05-27-87

1 Souris Water Treatment Bottineau 01-19-88

1 Westhope Water Supply $880000 Bottineau 03-03-88
Administration -Bureau of Reclamation $6,522,047 $6,522,047

Administration -Garrison blverson Conservancy blstrlct $2 8S5 si1 $2. 242 063
Administration -State Water Commisssion $2,214,500 $1,744,136

Other Proiects (NAWS $119 072.24) $328531 $203 026

Reimbursement $1 219,490 $1,219,490

PHASES

1 - Application Submitted

2 - Preliminary Engineering Report

3 - Feasibility Study

4 - Design & Construction

5 - Completed

Withdrawn

TOTAL ==

TOTAL PROJECTS ;;:;

$1,769/474/782

TOTALS
6

8
16

19

60

22
138

$292,222,831 Includes Federal MR&l and ARRA Funds

$285,700,784 = Funds Committed (Thu FYOg)
$0 =1986 Act Balance of $200 Million to Receive

$181,643,216 == DWRA Balance of $200 Million wjindex

$253,700,784 == MR&l Funds Received (Thu FY09)
$32,000,000 = FY09 ARRA Funds Received
$20,000,000 ARRA-South Central Regional Rural Water System

$12/000,000 ARRA-Oliver, Mercer, Northern Dunn (5WPP)

Withdrawn ~ Adams, Benson Rural Water, Burlington, Cando, Crary, Fessenden, Forbes, Garrison, Golden Lake Resort, Hannaford, Jamestown, Karlsruhe, Kenmare,

Lehr, Maddock, rv1cKenzie County Rural Water System II (East),Michigan, Milnor, Mt. Carmel Dam, Old Settlers Park, Osnabrock, Plaza, Rolla,

State Une Water Cooperative, St. John, Streeter, Surrey, Walcott, and Wishek.
Other Applications - Alexander, Aneta, Arthur, Binford, Bowdon, Brooks Addition, carrington, carpio, Christine, Columbus, Crosby, Drake, Flaxton, Grafton, Harvey}

Harv.Jood,McVille, Minnewaukan, Napoleon, Northwood, Page, Perkin, Ross, Sa'wyer, S. Pierce Co. RW, Towner, Tuttle, Velva, Winbledon, Wyndmere
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}lrojects Approved for Funding

Grant Funding

Project Activity SWC
GDCD Federal Contract
WDRF MR&J Fund Total

All Seasons Water Users (Upham) D $0 $492,000 $]28,000 $620,000
Devils Lake Water Supply D $0 $0 $4,553,000 $4,553,000
Garrison Water Systenl D $0 $] ,368,000 $0 $],368,000
North Central Rural Water ConsortiUlTI D $0 $984,000 $916,000 $'1,900,000
(South Benson)
North Central Rural "Vater ConsortiUITI D

$0 $0 $7,200,000 $7,200,000
(Ananloose/Benedict)
Northwest Area Water Supply D $0 $10,510,000 $0 $10,510,000
Parshall Water Systenl D $0 $0 $],750,000 $1,750,000
H.&T Water SystelTI D $0 $0 $4,200,000 $4,200,000
South Central Regional Water Phase] C $0 $2,952,000 $1,918,000 $4,870,000
South Central Regional Water Phase 2 D $0 $] ,300,000 $8,200,000 $9,500,000
Southwest pjpeline Project D $0 $3~936,OOO $3,000,000 $6,936,000
Traill Rural Water Regional System Phase] D $0 $984;000 $1;508;000 $2,492;000
Traill Rural Water Regional System Phase 2 D $0 $0 $1,519,000 $1,519,000
Tri-County Water (Lakota) C $0 $492,000 $208,000 $700,000
Walsh Rural Water Phase 1 C $750,000 $984,000 $16,000 $1,750,000
Walsh Rural Water Phase 2 D $0 $0 $1,5] 9,000 $1,519,000
Williams Rural Water Phase 4 (Tioga P,-ural) F $65,000 $0 $0 $65,000
City of Williston V\!ater SystelTI C $0 $1,968,000 $32,000 $2,000,000
~rinlbledonWater Supply D $70,000 $0 $0 $70,000

Total $885,000 $25,970,000 $36,667,000 $63,452")000

F- Feasibility Study
C - COlnpleted
D - Design & Construction
WDRF - Water Development Research Fund




