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Chairman Grindberg, members of the Budget Section, I am Jenny

Witham, Director of the Information Technology Services Division for the

Department of Human Services. I appear before you to provide

information on the status of the Medicaid Systems Project and Medicaid

claims processing.

The Medicaid Systems Project continues to be impacted by delays in the

completion of the ACS base Enterprise Medicaid Management Information

System (MMIS). The base Enterprise MMIS is the foundation upon which

the North Dakota MMIS will be constructed. Due to these delays, the

June 2012 implementation date is no longer viable. We are working with

ACS regarding the revised schedule. ACS will appear before the next

Budget Section to explain the reasons for the delay and provide additional

insight into the anticipated completion of the North Dakota system.

We also are continuing to work toward the finalization of the cost

negotiations with ACS. Once completed, the ACS contract amendment

will also require submission to CMS for final approval.

The table on the next page outlines the expenditures through the month

of May 2011.
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Description Budget Total Expended Remaininq

Total Medicaid System Proiect $62,529,371 $40,714,736 $21,814,635

General Fund $3,643,133 $2,659,279 $983854

Federal Funds $55,218,418 $35,867887 $19350,531

Other Funds $3,667820 $2,187 570 $1480,250

Medicaid Claims

As of June 16, 2011, there were 28,081 Medicaid claims in suspense.

If-you have any questions, I would be happy to address them atthis

time.
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