
PART 1: Legislatively Appropriated (B) (C) (D) (E) 

(: 
! - 'ii - X } 

I .~ 
I . ~. -

Original Adjusted Additional 
Approval Authorization Authorization Approval 

22750 - Capital Assets(ER) 
Physical Plant Build ing 2011 session 1,500,000 1,500,000 
NECE 4th Floor Completion 2011 session 4,335,000 4,335,000 

6-19-12 Budget 
Student Union Renovation/Addition 2011 session 7,500,000 9,000,000 Section 

22751 - Capital Assets(ERIDM) - Carryover 
1£-8-1U l:!udget 

Tech Center Renovation 2009 session 3,409,500 3,526,138 Section 

22752 - Capital Assets-Off System 

22753 ·Capital Assets - Carryover - Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 16,744,500 18,361 ,138 

PART II: SBHE Approved Pro'ects 

, 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

None 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

SB2323 Monthly Reporting to OMB 
June 30, 2012 

Bismarck State College 

(F) (G) (H) 
Contract Amounts 

Approved 
Change Potential 

Original Orders Change 
Contract (attached) Orders 

1,375,087 - -
2,321 ,670 (12,391 -

584,000 4,161 -

1,994,845 222,543 

6,275,602 214,313 . 

Contract Amounts 
Approvea 
Change Potential 

Original Orders Change 
Contract (attached) Orders 

- - -

(I) (J) 

" Contract 
(over)/under 

Total Authorization 

1,375,087 124,913 
2,309,279 2,025,721 

588,161 8,411 ,839 

2,217,388 1,308,750 

- -
6,489,915 11 ,871 ,223 

Contract 
over/under 

Total authorization 
- -
- -
- ---- ·---

(1) Local fund authority requested of $1 ,035,000 is in process of being raised. If a funding source is not found , the project will be limited to the state general fund authorization of $3,300,000 
(2) State Workforce Enhancement Grant - $76,638, BSC Foundation cash/in-kind match - $40,000, Bismarck Public Schools Contribution - $409,500 

(K) (L) (M) (N) 
EXPENDITURES 

\.. 

" . r 

Total Contract & 
Non-Contract 

Prior FY12 FY12 FY13 Expenditures 

- 294,887 294,887 
- 1,117,901 1 '117,901 

- 469,501 469,501 

3,238,889 286,506 3,525,395 

-
3,238,889 2,168 795 - 5,407,684 

I EXPENDITURES 

Prior FY12 FY12 FY13 Total 
-
-

- . . . 
--- --· -

Contact: Tamara Barber, 224-5476 

(0) (P) (Q) 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

Sept 2012 Sept2012 No 
Aug. 2012 Sept 2012 No (1) 

Aug . 2013 Feb 2014 No 

Aug. 2011 May 2012 Yes (2) 

Completion Dates 
Contractual 

Financial 
Original Current Obligation 
Contract Estimated Yes/No 

(R) 

Project 
Complete and 

Closed Out 

May 2012 

I Project 
I 

Complete and ' 
Closed Out 

}> 
'1:1 
'1:1 
m 
z 
0 
x 
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.. 
PART 1: Legislatively Appropriated (B) (C) (D) (E) 

' ~"""l "' .. . 
' 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

22850 - Capital Assets 

22851 - Capital Assets - Carryover 
61st and 62nd 
Legialtive 

Wind Turbine Pro·ect Assemblies 2,609,920 2,609,920 

22855- Federal Stimulus Funds -2009 

23050 - Capital Assets ER 

23051 - Capital Assets ERIDM - Carryover 

23052 - Capital Assets-Off System 
b1st ana b~nd 
Legialtive 6/2012 Budget 

Wind Turbine Project Assemblies 3 522 080 4 881 ,045 Section 

23053 - Capital Assets - Carrvover - Off Svstem 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 6,132 000 7 490 965 

PART II: SBHE Approved Pro·ects 
" 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Ob/iaations to Disclose 

$4,881,045 of the Wind Turbine Project will be financed through an energy performance contract. 

(F) 

I I 

Original 
Contract 

2,609,920 

2 609 920 

Original 
Contract 

SB2323 Monthly Reporting to OMB 
As of June 30, 2012 

Lake Region State College 

(G) (H) (I) 
Contract Amounts 

Approved -
Change Potential 
Orders Change 

(attached) Orders Total 

2,609,920 
-

2 609,920 

Contract Amounts 
Approved 
Change Potential 
Orders Change 

(attached) Orders Total 
-
-

Contact: Corry G. Kenner, VP 701-662-1505 

(J) ill (L) lM_l (N) (0) (P) (Q ) (R) 

EXPENDITURES Completion Dates 

Contractual 
I I 'I Contract Total Contract & Financial 

(over)/under Non-Contract Original Current Obligation Project Complete 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

6/30/2013 

4,881 ,045 6/30/2013 Yes 

4 881 045 

EXPENDITURES Completion Dates 
Contractual 

I;:,-

Contract Financial 
over/under Original Current Obligation Project Complete 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No and Closed Out 

-

SB2323 NDUS Capital Project Rpt June 201 2 
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(A) 

PART 1: legislatively Appropriated 

23050 - Cap ital Assets ER 

Science lab Addition 

Career & Technoloqy Center 

Campus BrandinQ 

Workforce TraininQ Center Pro·ect 

23051 - Capital Assets ER/DM - Carryover 

23052 - Capital Assets-Off System 

Residence Hall 

23053 - Caoital Assets - Carryover - Off System 

SUBTOTALLEGISLATIVEL Y APPROPRIATED: 

PART II: SBHE APProved Pro"ects 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

GTE Building 
Campus Branding 

Residence Hall 
Workforce Training Center 

(B) (C) (D) 

Original Adjusted 
Approval Authorization Authorization 

HB1003 1,610,000 3,520,000 
HB1~30 & 8/11/09 
SBHE minutes 6,000,000 6,000,000 

HB1003 1,500,000 1,800,000 

HB1003 2,225,000 6,738,267 

09-11 Legislature 
Meetinq 9,375 000 9,975 000 

20 710 000 28 033 267 

-
... ,. " 

~l ll . i r 

Original Adjusted 
Approval Authorization Authorization 

$1 ,000,000 in fundraising 
$800,000 from private foundation funds 

$100,000 donation from foundation 

(E) 

Additional Approval 

b~na bU1/11 
Meeting & 61st 
9/15/09 Minutes 

62na b/21/11 
Meetin!l 
62na 6/21111 & 

6/19/12 Meetin!l 

16Zna 6/Z1 /11 
Meeting & 61st 
12/15/09 Meetinq 

'E I . 
-

Additional Approval 

(F) 

SB2323 Monthly Reporting to OMB 
As of June 30, 2012 

Williston State College 

(G) (H) 

Contract Amounts 
Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

3,224,448 21,475 

4,662,589 234,532 

1,408,901 -

738,267 -

8,633,195 406,753 

18 667 400 662 760 

Contract Amounts 

~ 
"''Proveo 

Change Potential 
Orders Change 

Original Contract (attached) Orders 

$1 ,725,000 from BND loan, $10,000 from donations, $1 ,675,000 from private or workforce training revenues 

(I) (J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Total Authorization Prior FY12 FY12 FY13 Expenditures 

-

3,245,923 274,077 213,639 2,826,653 3,040,292 

4,897,121 1,102,879 4,135,984 725,279 4,861 ,263 

1,408,901 391 ,099 247 ,899 247,899 

738,267 6,000,000 21 ,704 

-

9,039,948 935,052 7,260,089 2.680,418 9.940,507 
-

-
-

19 330 160 8 703 107 11 609,713 6 501 ,954 18,089,962 

EXPENDITURES 

Contract 
over/under 

Total authorization Prior FY12 FY12 FY13 Total 

-
- -

Kasey Anderson 
701 -774-4249 
K asev.Anderson@.willistonstatc.edu 

(O) (P) (Q) 

Completion Dates 
Contractual 

Financial 
Original Current Obligation 
Contract Estimated Yes/No 

4/23/2012 7/1/2012 y 

7/112010 5/15/2012 y 

3/212012 

4/1212012 y 

7/1/2011 5/15/2012 y 

Completion Dates 
Contractual 

Financial 
Original Current Obligation 
Contract Estimated Yes/No 

(R) 

Project 
Complete and 

Closed Out 

Project 
Complete and 

Closed Out 

882323 NDUS Capital Project Rpt June 20 12 
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Contact:' Peggy Lucke 70t-777-2t82; Peggy.Lucke@email.und.edu 

(A} .. . , 
PART 1: Legislatively Appropriated (B) (C) (D) 

~ 

Original Adjusted 
Approval Authorization Authorization 

23050 - Capital Assets ER 
Joint NDUS/UND IT & UNO Research Facility 62nd Legislature 12,500,000 12,500,000 
Electrical Distribution - Circuit #1 Upgrade 6/14/12 SBHE 475,000 475,000 

23051 - Capital Assets ERIDM - Carryover 
SMHS Bismarck Family Practice Clin ic 60th Legislature 5,400,000 5,400,000 
Gamble Hall Mechanical/Electrical 12/16/10 SBHE 450,000 450,000 
Farao Med Ed- Mechanical/Electrical 12/16/10 SBHE 475,000 475,000 
Chester Fritz Library - Chiller Replacement 6/17/10 SBHE 649,000 649,000 
Chester Fritz Auditorium - Chiller 6/17/10 SBHE 350,000 350,000 
Scale Up Classroom O'Kelly 6/16/11 SBHE 525,000 525,000 

23052 -Capital Assets-Off System 

Joint NDUS/UND IT & UNO Research Facil ity 62nd Legislature 8,000,000 
EERC Slurry Buildina Expansion 62nd Leaislalure 2,700,000 2,700,000 
University Town Home Ap_artments 62nd Leoislature 5,000,000 5 000,000 
JDOSAS Hangar Addition II 62nd Legislature 750,000 750,000 
Wilkerson Hall renovation 62nd Leaislature 14,000.000 14,000,000 

23053 - Capital Assets - Canryover - Off System 
Enerav Pro·ects - Mechanicai/Liahtina 59th Leaislature 2,331 ,554 2,331 ,554 
Han ar Addition & Renovation 60th Leoislature 1,500,000 1,500,000 
Education Bldg Addition and Renovation 60th Legislature 11 200,000 11 ,210,000 
Education Buildina- Eauip/Furnishinas 03/11 /10 Bud Sec 1,400,000 1,400,000 
Northern Plains Ctr for Behav Research 06/22/10 Bud. Sec. 409,000 603 ,000 
EERC NCHT Addition 12/15/09 Bud. Sec. 4,000,000 4,000,000 
ARRA Enerav Efficiency Improvements #1 9/16/10 SBHE 1,000,000 1 000 000 
ARRA Eneray Efficiency Improvements #2 6/16/11 SBHE 1,000,000 1,000,000 
Scale Up Classroom O'Kelly 6/16/11 SBHE 606,381 923,170 
COBPA Renovation and Addition 61st Legislature 20,500,000 20,500,000 
Indoor Track and Football Practice Field 61st Leaislature 19,500,000 19,500,000 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 114,720,935 107,241 ,724 

PART II: SBHE APProved Pro"ects 

Orig inal Adjusted 
Approval Authorizat ion Authorizat ion 

Brannon, Selke 2/18/10 SBHE 1,250 ,000 1,250,000 
McVey, West 2/18/10 SBHE 1,250,000 1,250,000 
Steam Plant 6/17/10 SBHE 425,000 635,000 
GFAFB Facility- UND/UAS Trainina Center 6/17/10 SBHE 2,031 000 2 231 .000 
SMHS Bismarck Family Practice Clinic Furnishings 1/19/12 SBHE 750,000 750,000 
Walsh Hall Sprinklers 2/23/12 SBHE 950.000 950,000 

SUBTOTAL SBHE APPROVED PROJECTS: 6 656 000 7 066 000 

1) ARRA through the State of NO 
2) US Department of Energy 

3) ARRA through the State of ND 

4) ARRA through the State of ND 

5) ARRA through the State of ND 

(E) {F) 

Additional 
Approval Original Contract 

1,442,500 

5,158,027 
396,442 
413,734 
620,294 

39,160 
497,000 

3/13/12 Bud Sec 
and 3/13/12 SBHE 

461 ,113 

441 ,131 
978,567 

12113/11 Bud Sec 10,060,307 

12/8/10 Bud Sec 332.708 
3,734,459 

625,207 
205.437 

6/14/12 SBHE 440 124 

25,846 210 -- ·-

Additional 
Approval Original Contract 

241 200 
238,740 

11 /7/11 SBHE 259 606 
12/16/10 SBHE 509,745 

1 249 290 

SB2323 Monthly Reporting to OMB 
As of June 30, 201 2 

UNIVERSITY OF NORTH DAKOTA 

{G) {H) {I) 

Contract Amounts 

Approved Potential 
Change Change 
Orders Orders Total 

1,442,500 

5,158,027 
1,795 398,237 

413,734 
41 ,325 2,920 581 ,889 

- 39.160 
1,191 498,191 

6,280 11 ,151 478 ,544 

4,880 446,011 
196,827 1,175,394 
879,234 10 939,541 

26,240 358,948 
34,236 92,200 3,860.895 
39,442 664 649 
15,924 - 221 ,361 

6.659 433,465 

1,156858 107 478 27110 546 

Contract Amounts 
~l'l'•u•~u 

Change Potential 
Orders Change 

(attached) Orders Total 
43,037 284,237 
51 ,290 25,449 315,478 
24,122 283,728 
18,186 527,931 

136 635 25 449 1 411 374 

Peggy Lucke, 777-20 15 
jJl_ {K) {L) {M) {N) {0 ) {P) (Q) .. 

EXPENDITURES Completion Dates 
Contractual 

Contract Total Contract & Financial 
(over)/under Non-Contract Original Current Obligation Project Complete 

Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

11 ,057,500 1,015,668 1,015,668 N/A 2014 No 
180 180 NO 

241 ,973 1,676,551 3,429,201 5,105,752 Mar-12 Jun-12 No 
51 ,763 37,846 113,280 151 ,126 Dec-12 N/A No 
61 ,266 46,188 28,480 74 668 Dec-12 N/A No 
67 ,111 48 ,058 555,777 603,835 Jun-12 Jun-12 No 

310,840 25,668 16,186 41 ,854 N/A N/A No 
26,809 106,081 106,081 Nov-12 N/A No 

N/A N/A No N/A 
2,700,000 N/A N/A No 
5,000.000 N/A N/A No 

271,456 491 480 491,480 Jun-12 Jun-12 No 
14,000,000 134 875 134 875 N/A 2014 No 

1,885,543 1121 000 370 680 1,491 ,680 Varies Mar-12 No 
324,606 1,465,605 32,709 1.498.314 Sep-11 Oct-11 No July 2011 
270,459 9,635,892 1,563,954 11 ,199,846 Oct-11 Oct-11 Yes 1 September 2011 

1 400 000 66 990 231 982 298,972 N/A N/A No 
244 ,052 497,855 21,420 519.275 Oct-11 Oct-11 No December 2011 
139,105 395,854 3,212,540 3,608,394 Jun-12 Jun-12 Yes2 
335 351 220.748 766.448 987,197 Feb-12 Feb-12 Yes3 March 2012 
778,639 949 709 949,709 Feb-12 Feb-12 Yes4 March 2012 
489,705 184,838 184 838 Nov-12 N/A No 

20,500,000 N/A N/A No 
19,500,000 N/A N/A No 

80 449 221 15 238 255 13 225 489 28,463,744 

EXPENDITURES Completion Dates 
\..ontractua• 

Contract Total Contract & Financial 
over/under Non-Contract Original Current Obligat ion Project Complete 

authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

965,763 213,560 726,072 939,632 Jun-11 Jul-11 No October 2011 
934,522 344 ,284 344,284 Aug-12 Aug-12 No 
351 ,272 290,943 92,497 383,440 Mar-12 Seo-12 No 

1,703,069 1 224,007 558 733 1,782,740 Jul-11 Jul-11 Yes5 November 2011 
750,000 8,900 8 900 N/A N/A No 
950 000 1.704 1,704 No 

5 654 626 1 728 510 1 732 190 3 460 700 

SB2323 NDUS Capital Project Rpt June 20 12 
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PART I: Legislatively Appropriated 

23550 - Capital Assets ER 

23551 - Capital Assets ERIDM - Carryover 

Minard Hall .. 
Telecom - Avava Voice Messaging Upgrade 

23552 - Capital Assets-Off System 

Bison Sports Arena 
Indoor Track Facility 
IT Infrastructure 

23553 - Capital Assets - Carryover -Off System 

West Dinina Center 
Niskanen APartment Complex 
Research 1 
Geoscience Renovation 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

(PART It: SBHE Approved Projects 

South I 1 Reroof & Bldg Envelope I 
Sudro Hall I 
Heatina Plant Car 
Putnam Hall 
Churchill Hall ' 
Memorial Union Dish Room 
Stevens Hall Auditorium Renovation 
Materials & Nanotechnology Center (COE) -completed 

Contracting-ESG 
Center for I 
IACC Electrical Upgrades 
I Music Building Reroof 

·Main 1 
[Parking Lot 

I Research & 

Lot & MU Lqt 

!SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

Bison Sports Arena - Private Donations 
Indoor Track Facility- Private Danations 
Minard Hall - $500,000 development foundation 

(B) (C) (0) (E) 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

Ht:! 1UUJ 
(2007YSB2003 SBHE Nov 

(2009) 18,000,000 22,874 300 201 1/Dec 2011•• 
11 /4/2010 400,000 400,000 

Jun 2002/HB 1003 
(2011) 29 100 000 29 100,000 

HB1003 5 000 000 5,500 000 Sept 2011 
HB1003 2,000 000 2,000 000 

SB2003 2009 7 000,000 7,000 000 
SB2003 2009 20 000 000 20 000 000 

9/16/2010 29 361 750 29 361,750 
2/18/2010 750 000 750 000 

111 611 750 116 986 050 

SB2323 Monthly Reporting to OMB 
6/30/2012 

North Dakota State University 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Orig inal Contract (attached) Orders 

17,009,665 2,543,615 168 767 

4 953 475 141 569 

4,554,155 313,308 1,329 
13 701 026 399,668 
6 971,905 18 956 

527 084 22 701 

47 717 309 3 420 861 186 394 

Contract Amounts 

(I) (J) (K) 

Contract 
(over)/under 

Total Authorization Prior FY12 

19,722,047 3,152,253 11 ,113,668 
- 400,000 193,534 

29,100,000 2,702,133 
5,095,044 404,956 -

2,000 000 -

4 866,134 2 133 866 4 935 718 
14 100 694 5 899 306 13 782 229 
6 990 861 22 370 889 358,454 

549,785 200,215 191 ,707 
-

51 324 564 65 661 486 33 277 443 

Cynthia Roll, 231-7458 

(L) (M) (N) (0) (P) (Q) 
EXPENDITURES Completion Dates 

Contractual 
Total Contract & Financial 

Non-Contract Original Current Obl igation 

FY12 FY13 Expenditures Contract Estimated Yes/No 

4,592 952 15,706,620 5/2/2012 Dec 201 2 YIN 
182,225 375,759 2/28/2012 Sep-12 N 

13,783 2 715 916 Architect onlv n/a y 
3,214,246 3,214 246 9/1/2012 Sept 2012 y 

- Not started n/a 

518 776 5 454 494 8/15/2010 Aug-12 N 
912 690 14 694 920 7/15/2010 8/1/2012 N 
736,892 1 095 346 6/1/2013 Jun 2013 y 
348 840 540 346 10/3/2011 Oct 2012 y 

10 520 204 43 797 647 

I:..A.I""t:NUIIUKI::.:S 1 Dates 
Approvea Contractual 

'' 

Project 
Complete and 

Closed Out 

Auaust 2012 

Change Potential Contract Financial Project 
Original Adjusted Additional Orders Change over/under Original Current Obligation Complete and 

Approval Authorization Authorization Approval Original Contract (attached) Orders Total authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No Closed Out 
5/9/2011 800 000 800 000 632 639 151,029 783 668 16 332 33 468 764,865 798,333 9/16/2011 6/4/2012 N June 2012 
5/9/2011 360,000 360,000 - 360 000 136 225 139,042 275 268 7/31/201 1 1/15/2012 N January 201 2 
5/9/2011 350,000 390,000 May2011 222,975 4,699 227,674 162,326 10,000 333,886 343,886 10/28/2011 6/15/2012 N June 2012 
4/H/2010 350,000 350,000 227,169 7,881 235,050 114,950 223,527 12,983 236,510 5/17/2010 -- 1/13/2012 ~- ~- -N January 2012 

/1/2009 500,000 550 000 Sept 2010 377,979 35,996 413,975 136,025 497,450 16,942 514,392 7/30/2010 12/15/2011 N November 2011 
17/201 1 558,000 558 000 348 625 8 015 356 640 201 360 52,165 303 822 355 987 8/19/2011 1/20/2012 N January 2012 

5/9/2011 380,000 380 000 163,250 686 33 960 197 896 182 104 80 261 80 261 4/12/2012 8/1/2012 y 
7/1/2010 1 000 000 1,000 000 67,000 820 693 887 693 112 307 398,040 585 900 983 940 7/1/2011 4/3/2012 Y April2012 
5/9/2011 11 000 000 11 .000.000 11 .000.000 11 ,000,000 - 1,102,412 4,173,504 5,275,917 12/3112012 12/31/2012 N 

11 /17/2001 y 
1/9/2012 N 

4i12/20-1r=T -soo.ooor-- 500,000 I I 231 .325
1 

I I 231 .325
1 

268.675
1 

I 144.885
1 

I 144.885
1 

3/1 /2012 I 8/3/2012 
4/12/2012 600,000 600,000 391 ,018 391 ,018 208,982 50,570 50,570 3/1/2012 8/3/2012 
4/1212012 I 3,200,000 I 3,200,000 I I 1,579,596 I I 11 ,144 1 1,590,740 I 1.609.260 I I 164.837 I I 164.837 I 3/1/2012 I 8/3/201 

22,328,ooo 1 22,418,ooo 1 1 _!~,290,576m _ 1,028,998 45,104 16,364,67: 6,053,323 

.. Minard Hall : )Report to Budget Section on status of project on December 13, 2011 

Source of funds 
General Fund Appropriation : 17,500,000 

500,000 

2,453,288 6,787,847 9,241 ,135 

Stevens Auditorium Renvation- Private Donations $340,000 /201 1-12 ER $40,000 
Geoscience Renovation - National Science Foundation Grant 

Gift Funds received (on hand) 
Deficiency Appropriation 

Total 
4 ,874,300 SBHE Approval 11 /17/2011 

22,874,300 Budget Section 12/13/2011 
Research I - Federal & State Grants 

Material & Nanotechnology Center - Federal Grant 
CBRP - Greater FM Economic Development Corp. 

SB2323 NDUS Capi ta l Project Rpt June 20 12 
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.. 
PART 1: Legislatively Appropriated (B) 

Approval 

23050 - Capital Assets ER 

23051 • Capital Assets ERIDM • Carryover 

23052 • Capital Assets-Off System 

23053 • Capital Assets • Carryover • Off System 

WREC Addition 61st 

DREG Addition 61st 

AES Research Greenhouse, Ph2 61st 
AES Research Greenhouse, Ph3 62nd 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Pro·acts 
.- -

-

Approval 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

{C} 

Original 
Authorization 

1,680,000 

489,210 

11 ,450,400 
9,494,581 

23114191 

-

Original 
Authorization 

Source of fund s 

(D) (E) 

Adjusted Additional 
Authorization Approval 

1,680,000 

489,210 

11,450,400 
9,494,581 

23114191 

-

Adjusted Additional 
Authorization Approval 

AES Research Greenhouse 
Summary of Legislative Authorization 

Authorization 

General Fund Appropriation 

(2005-2007) 7,000,000 

(2009-201 1) 11 ,450,400 

(20 11 -20 13) 6,991,650 

Subtotal 

State Bonding 

(2005· 2007) 

Special Fund Appropriation 

(2005-2007) 5,000,000 

(2011-2013) 2,502,931 

Subtotal 

Total 

SB2323 Monthly Reporting to OMB 
As of June 30, 2012 

North Dakota Agricultural Experiment Station 

(F) (G) (H) (I) 

Contract Amounts 
Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders Total 

1,573,651 62,038 1,635,689 

452,000 31 ,300 483,300 

10,804,000 352,788 11 ,156,788 
9,192,555 78,570 9,271 ,125 

22 022 206 524 696 22 546 902 

Contract Amounts 
_, Approvea 

Change Potential 
Orders Change 

Original Contract (attached) Orders Total 

25,442,050 

2,000,000 

7,502,931 

34,944,98 1 

Cynthia Rott, 231-7458 

(J) (K) (L) (M) (N) (0) (P) (Q) (R) 
EXPENDITURES Completion Dates 

Contractual 
Contract Total Contract & Financial Project 

(over)/under Non-Contract Original Current Obligation Complete and 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No Closed Out 

44,311 1,097,840 582,160 1,680,000 3/16/201 1 June 2012 June 2012 

5,910 226,213 262,997 489,210 Fall2011 June 2012 June 2012 

293,612 10,107,588 1,324,812 11,432,400 7/1/2011 Aua-12 
223,457 383,625 2,903,901 3,287,526 3/10/2013 3/10/2013 

567 289 11815266 5 073 870 16 889 135 

EXPENDITURES Completion Dates 
Contractual 

Contract Financial Project 
over/under Original Current Obligation Complete and ! 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No Closed Out 

-

SB2323 NDUS Capital Project Rpt June 20 12 
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.. 
PART 1: Legislatively Appropriated 

23050 - Capital Assets ER 
Bisek Hall Addition 

23051 - Capital Assets ER/DM - Carryover 

23052 - Capital Assets-Off System 
Football Complex Renovation 
Forkner Hall Renovation 

Riley Hall Renovation 

23053 - Capital Assets - Carryover - Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Pro'ects 

Havertv Hall window replacement 
Enrollment Services Remodel 
Student Center Remodel 
ARRA Energy Grant, lighting equipment 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 
(1} Football Complex renovation- Private Donations 
(2) Forkner Hall renovation - bonding 
(3) Riley Hall renovation- bonding 

(B) (C) 

Original 
Approval Authorization 

2011 $10,500,000.00 

2011 $1 ,500,000.00 
2011 $5,000,000.00 

2011 $4,000,000.00 

$21 000 000.00 

Original 
Approval Authorization 
12/16/2010 $425 000.00 
9/15/2011 $350,000.00 
12/16/2010 $700,000.00 
11 /18/2010 $1 ,000,000.00 

$2,475,000.00 

(4) ARRA grant for equipment administered through the ND Department of Commerce 
(5) $200,000 potentially funded by partner donations 

(D) (E) 

Adjusted Additional 
Authorization Approval 

<U NOV. 

$4,000,000.00 special session 

$4 000 000.00 

- I I" 
;- -

Adjusted Additional 
Authorization Approval 

$1 ,300,000.00 4/6/2011 

$1 ,300,000.00 

(F) 

Original Contract 

$9,700,642.00 

$64,750.00 

$4,398,563.00 

$3,508,354.00 

$17 692 309.00 

' 
" 

Original Contract 
$293,800.00 
$255,699.00 

$1 ,028,862.00 
$272,099.53 

$1 ,850,460.53 

:::.tt<t:;s;t:;s Montnly tc.eponmg to umtt 
As of June 30, 2012 

NDSCS 

(G) (H) (I) 
Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

$0.00 $7,956.00 $9,708,598.00 

$0.00 $0.00 $84 ,750.00 

$0.00 $0.00 $4,398,563.00 

$0.00 $0.00 $3,508,354.00 

$0.00 $7,956.00 $17 700 265.00 

Contract Amounts 
Approvea 
Change Potential 
Orders Change 

(attached) Orders Total 
$13,807.00 $0.00 $307,607.00 

$0.00 $6,300.00 $261 ,999.00 
$36,769.45 $0.00 $1 ,065,631.45 

$0.00 $0.00 $272 ,099.53 
$0.00 
$0.00 

$50,576.45 $6,300.00 $1 ,907,336.98 

Dallas Fossum, Executive Director Physical Plant 

(J) (K) (L) (M) (N) (0 ) (P) (Q) (R) 

EXPENDITURES Completion Dates 
Contractual 

Contract Total Contract & Financial 
(over)/under Non-Contract Original Current Obligation Project Complete 

Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

$791,402.00 $0.00 $1 ,197,741 .98 $0.00 $1 ,197,741 .98 7/15/2013 6/30/2013 Yes (5) 

$1 ,415,250.00 $0.00 $65,517.37 $0.00 $65,517.37 TBD TBD Yes (1) 

$601,437.00 $0.00 $266,390.53 $0.00 $266,390.53 8/1/2013 8/1/2013 Yes (2) 

$491 ,646.00 $0.00 $301 ,828.97 $0.00 $301 ,828.97 8/1/2013 8/1/2013 Yes (3) 

$3 299 735.00 $0.00 $1 831 478.85 $0.00 $1 831 478.85 

EXPENDITURES Completion Dates 
Contractual 

Contract Financial 
over/under Original Current Obligation Project Complete 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No and Closed Out 
$11 7,393.00 $196,781.50 $112,586.15 $0.00 $309,367.65 9/1/2011 12/15/2011 no December 2011 

$88,001 .00 $0.00 $31 ,311 .19 $0.00 $31 ,311 .19 11 /1/2012 11 /112012 no 
$234,368.55 $157 ,477.23 $931 ,668. 75 $0.00 $1 ,089,145.98 10/15/2011 10/15/2011 no October 2011 
$727,900.47 $7,325.53 $334,791 .10 $0.00 $342,116.63 2/28/2012 3/30/2012 yes 4 March 2012 

$0.00 $0.00 
$0.00 $0.00 

$1 ,167 663.02 $361 ,584.26 $1 ,410,357.19 $0.00 $1 ,771 ,941.45 

SB2323 NDUS Capital Project Rpt June 2012 

Page 7 



PART 1: Legislatively Appropriated (B) (C) (D) (E) (F) 

Original Adjusted Additional 
Approval Authorization Authorization Approval Original Contract 

23050 • Capital Assets ER 

23051 • Capital Assets ERIDM • Carryover 

23052 • Capital Assets-Off System 

23053 • Capital Assets • Carryover • Off System 
Badlands Activity Center- substantial! complete 61st assembly 8,000,000 16,000,000 62nd assemblv 13,537,467 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 8,000,000 16,000,000 13,537,467 

PART It: SBHE APProved Pro·ects 

i .. i - .... ~ . 
. I 

Original Adjusted Additional 
Approval Authorization Authorization Approval Original Contract 

Aq Bldq./BAC ParkinQ Lot Resurface and Liqhtinq June 2010 400,000 1,100 000 June 2011 674,800 

SUBTOTAL SBHE APPROVED PROJECTS: 400,000 1,100,000 674 800 

Contractual Financial Obligations to Disclose 
The Dickinson State University Foundation bonded the cost of construction with two revenue bonds totalling $9.2 million. The bonds are 
being paid off utilizing gifts from donors. 

~t:JL-'L-' mommy n.eponmg to umo 
As of June 30, 2012 

Dickinson State University 

(G) (H) (I) 

Contract Amounts 
Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

. 

1,041 ,973 14,579,440 

1,041 ,973 14,579,440 

Contract Amounts 
"pproveu 
Change Potential 
Orders Change 

(attached) Orders Total 
47,355 . 722,155 

47 355 722,155 

Contact Person: Mark Lowe 

(J) (K) (L) (M) (N) (0) (P) (Q) (R) 
EXPENDITURES Completion Dates 

Contractual 
Contract Total Contract & Financial 

(over)lunder Non-Contract Original Current Obligation Project Complete 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

. 

1,420,560 15,271 ,279 67,870 15,339,149 Jun-10 Jun-10 Yes September 2011 

. 
1,420,560 15,271 ,279 67,870 15,339,149 

EXPENDITURES Completion Dates 
Contractual 

Contract Financial 
over/under Original Current Obligation Project Complete 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No and Closed Out 
377,845 723,542 723,542 Fall2010 Jun-12 No June 2012 

377,845 723,542 723,542 

SB2323 NDUS Capital Project Rpt June 201 2 

Page 8. 



" 
PART 1: Le!lislatively Appropriated (B) (C) (D) (E) 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

23050 - Capital Assets ER 

23051 - Capital Assets(ERIDM) - Carryover 
Science-Library Renovation & Education Addition 

(substantially complete) 2009 legislature 4,958,328 5,233,325 Dec 15, 2011 

23052 - Capital Assets-Off System 
Aqassiz Hall Renovation substantially complete 2009 leqislature 3,668,500 3,775,000 March 13,2012 

Northwest Hall Rehabilitation 2007 leqislature 900,000 900,000 

23053 - Capital Assets - Carryover - Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 9,526 828 9,908 325 

PART II: SBHE Ap~roved Pro'ects 
~ 

I .. -
Original Adjusted Additional 

Approval Authorization Authorization Approval 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 
MaSU Foundation donor contributions will support total project contracted costs 

(F) 

Original Contract 

4,448,641 

2,859,857 

45,000 

7,353,498 

Original Contract 

<WI Ll£."'£."' I'I'I U III,IIIJ I'IC't'UI"II~ 'U '-"1111LI 

As of June 30, 2012 
Mayville State University 

(G) (H) 

Contract Amounts 
Approved 
Change Potential 
Orders Change 

(attached) Orders 

324,040 

470,353 5,011 

794 393 5,011 

Contract Amounts 
Approveo 
Change Potential 
Orders Change 

(attached) Orders 

(I) 

Total 

-

4,772 ,681 

3,335,221 

45,000 

8152,902 

Total 
-
-

Contact Person: Steve Bensen 

(J) (K) (L) (M) (N) (D) (P) (Q ) (R) 
EXPENDITURES Completion Dates 

Contractual 
Contract Total Contract & Financial Project 

(over)/under Non-Contract Original Current Obligation Complete and 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No Closed Out 

460,644 4,279,685 913,713 5,193,398 Aug-11 Jul-12 No 

439,779 3,654,968 100,693 3,755,661 Auq-11 Jul-12 No 

855,000 107,387 177,966 285,353 Jan-12 Seo-13 Yes 

1 755 423 8,042 040 1,192 372 9,234 412 

EXPENDITURES Completion Dates 
Contractual 

Contract Financial Project 
over/under Original Current Obligation Complete and 

authorization Prior FY12 FY12 FY1 3 Total Cont ract Estimated Yes/No Closed Out 

SB2323 NDUS Capital Project Rpt June 2012 
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.. 
PART 1: Legislatively Appropriated (B) (C) (D) (E) 

I 

I 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

24150 - Capital Assets ER 

Geothermal Heating & Cooling/Boiler Refurbishment 11-13 Biennium 4,850,000 4,850,000 9/15/2011 

24151 -Capital Assets(ERIDM) - Carryover 

Geothermal Heating & Cooling/Boiler Refurbishment 09-11 Biennium 2,500,000 2,500,000 

24152 - Capital Assets-Off System 

Food Services Remodel - Sodexo 11-13 Biennium 1,500,000 1,500,000 
Landscape Plan - Phase II & Phase Ill 11-13 Biennium 800,000 800,000 
Old Main Classroom Remodel - Slaaten Center 11-13 Biennium 750,000 750,000 

Resident Apartments - New construction 11-13 Biennium 3,500,000 3,500,000 

24153- Capital Assets- Carrvover - Off Svstem 

Geothermal Heatinq & Coolinq/Boiler Refurbishment-A 09-11 Biennium 2,000,000 2,000,000 
I l/ltl/lU, J/11/lU, 

Wellness Center 09-11 Biennium 15,000,000 12,770,000 6/22/10 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 30,900,000 28,670,000 

PART II: SBHE Approved Pro 'ects 

.. ·!.. Tl -.... 
.- -

Orig inal Adjusted Addit ional 
Approval Authorization Authorization Approval 

Beaver Lodge Housing 9/15/2011 2,500,000 2,900,000 2123/2012 
Fiber Network & Central Data Room 9/15/2011 710,000 710,000 
Stadium Seating 12/16/2010 2,000,000 2,000,000 
Universitv Heiqhts Aoartments 9/15/2011 500,000 700,000 2123/2012 

SUBTOTAL SBHE APPROVED PROJECTS: 5,710,000 6,310,000 

Contractual Financial Obligations to Disclose 

- Food Service (Sodexo)- Sodexo has a contractual agreement to pay MSU for $1 ,250,000. 
-Geothermal Heating & Cooling/Boiler Refurbishment-ARRA funding - Federal entity under terms of a grant agreement 
-Old Main-Siaaten - Donor made contribution through the MSU Development Foundation 
-Well ness Center - Student fees contribute toward the repayment of the revenue bond for this project. 

Notes & Other Significant Non-Constrcution Casts Not Reported in Original Contract Column: 

(F) 

Original Contract 

4,287,108 

2,209,849 

679,883 
225,305 
362,616 

1,767,879 

10,909,931 

20 442 571 

Original Contract 

700,499 
776,500 

1,476,999 

- - - - -- ............. ~ ... -,...-· ..... :::1 ·- -···-

As of June 30, 2012 
Minot State University 

(Gl (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders 

217,843 37,345 

112,290 19,250 

111 ,686 

29,527 

-

89,832 15,400 

316,247 11,120 

877 426 83115 

Contract Amounts 
APProvea 
Change Potent ial 
Orders Change 

(attached) Orders 

7,099 
65,802 

72,901 

(I) 

Total 

4,542,296 

2,341 ,390 

791 ,569 
225,305 
392,143 

-

1,873,112 

11,237,297 

21403112 

Total 

707,598 
842,302 

1,549,900 

(J) (K) (L) J M) 
EXPENDITURES 

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13 

-
307,704 1,825,065 

158,610 67,471 2,432,529 

708,431 87,311 1,286,229 
574,695 40,610 7,789 
357,857 96,425 468,697 

3,500,000 

126,888 574,907 1,144,916 

1,532,703 3,241,321 8,201,113 

7 266 888 4,108,044 15,366,337 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 
2,900,000 2,798,973 

2,402 501,485 
1,157,698 346,785 1,178,377 

700,000 623,375 

4,760,100 346,785 5,102,209 

• Pending SBHE approval on 2-23-12: increase Beaver Lodge authorization to $2,900,000 and University Heights authorization to $700,000 

Barb Johnson 

(N) (0 ) (P) 
o V(QJVU~ oVV 

(R) 
Completion Dates 

Contractual 
Total Contract & Financial 

Non-Contract Original Current Obligation Project Complete 
Expenditures Contract Estimated Yes/No and Closed Out 

-
-
-

1,825,065 9/18/2013 9/18/2013 No 

-
-

2,500,000 9/18/2013 9/18/2013 No 

-

1,373,540 8/12/2011 8/12/2011 Yes August 2011 
48,399 TBD TBD No 

565,122 8/1/2011 9/14/201 1 Yes September 2011 
no o oe cons rue eo a. m1s 

time 

-
1,719 823 9/18/2013 9/18/2013 Yes 

11,442,434 4/2/2012 5/31/2012 Yes 
-
-

19,474,382 

Completion Dates 
Contractual 

Financial 
Original Current Obligation Project Complete 

Total Contract Estimated Yes/No and Closed Out 
2,798,973 10/1/2011 10/15/2011 No October 201 1 

501 ,485 8/23/2012 8/23/2012 No 
1,525,161 8/22/2011 9/14/2011 No September 2011 

623,375 10/1/201 1 10/15/2011 No October 2011 

-
5,448,994 

--Beaver Lodging & University Heights- MiSU purchased pre-fabricated structures to address the housing shortage caused by the recent flooding in Minot. MiSU exercised the Governor's Executive Order 2011-12 and received the NDUS Chancellor's approval to make this emergency purchase. 
-Food Service remodel includes $476,000 for FFE from Culnex & Professional Business Interiors. 
-Old Main Remodel (COB Slaaten Center) includes approximately $180,000 for FFE. 
--There is a $250,000 budget in the Wellness project for fitness equipment and office furniture. 
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.. 
PART 1: Le islatively AP~ropriated (B) (C) (D) (E) (F) 

Original Adjusted Additional 
Approval Authorization Authorization Approval Original Contract 

23050 - Capital Assets ER 
Lokken Artifical Turf 2011 180,000 180,000 176,072 
Rhoades Science Center Renovation & Expansion 2011 10,300,000 10,300,000 8,748,890 
23051 - Capital Assets ER/DM - Carryover 

23052 - Capital Assets-Off System 
Lokken Artifical Turf 2011 815,000 815,000 756,291 
Rhoades Science Center Renovation & Expansion 2011 200,000 200,000 

23053 - Capital Assets - Carryover - Off System 
Snoeyenbos Hall Renovation 2009 3,500,000 3,500,000 2,908,316 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 14 995 000 14 995 000 12,589 569 

PART II: SBHE Approved Pro eels 

I 

-:l ,~~ • 
Original Adjusted Additional 

Approval Authorization Authorization Approval Original Contract 

Student Center Cafeteria Renovation 2012 425,000 425,000 416,400 

SUBTOTAL SBHE APPROVED PROJECTS: 425,000 _425,(!qll_ 416,400 

Contractual Financial Obligations to Disclose 
(1) Valley City State University Foundaton has conducted a fund raising campaign and has obtained sufficient funds/pledges for the project. 
(2) Rhoades funding from VCSU Foundation in progress 
(3) Cafeteria funding from Sodexo (food service contractor) totaling $425,000 remitted to VCSU 

................. , ... ,;onOU:J , ........... , .... ,~ ..... ...,.,.,.., 

As of June 30, 2012 
Valley City State University 

(G) (H) 
Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders 

-
646,783 56,812 

-

39 589 

686 372 56812 

Contract Amounts 
Approvea 
Change Potential 
Orders Change 

(attached) Orders 

{I) 

Total 

176,072 
9,452,485 

756,291 

2,947,905 

13 332 753 

Total 
416,400 

416,400 

Douglas Dawes 845-7234 

(J) (K) (L) (M) (N) (0) (P) (Q) (R) 
EXPENDITURES Completion Dates 

I Contractual 
Contract Total Contract & Financial 

(over)/under Non-Contract Original Current Obligation Project Complete 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No and Closed Out 

3,928 180,000 180,000 813112011 812612011 No August 2012 
847,515 3,137 346 3,137,346 71112013 71112013 No 

58,709 751 ,156 751 ,156 8131 12011 812612011 Yes (1) August 2012 
200,000 71112013 711/2013 Yes 2 

552,095 3,038,698 458,649 3,497,347 712512011 81312011 No August 2011 
-

1 662 247 3 218,698 4 347 152 7 565 850 

EXPENDITURES Completion Dates 
Contractual 

Contract Financial 
over/under Original Current Obligation Project Complete 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No and Closed Out 
8,600 19,375 19,375 8110/2012 8/17/2012 Yes 3 

-

8,600 19,375 19,375 
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PART 1: Legislatively Appropriated 

24350 - Capital Assets ER 
Campus Road Repairs/Repaving 

24351 - Capital Assets ERIDML- Carrvover 
Boiler Replacement 

24352 - Capital Assets-Off System 

23053 - Capital Assets • Carryover . Off System 
Entrepreneurial Center for Horticulture 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Pro·ects 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

Entrepreneurial Center for Horticulture 
U.S. Department of Commerce Contract 
Bottineau Economic Development Corp Grant 
N.D. Rural Economic Area Partnership Grant 

Total 

(8) 

Approval 

62nd 

61st 

61st 

Approval 

Amount 
325,000 
100,000 
225,000 
650,000 

(C) (D) (E) 

Original Adjusted Additional 
Authorization Authorization Approval 

700,000 700,000 -

800,000 800,000 -

2,000,000 700,000 

3 500 000 2 200 000 

~ 

Original Adjusted Additional 
Authorization Authorization Approval 

(F) 

Original Contract 

793,584 

793 584 

-

-

Original Contract 

............. _.. ............ ~ .................. l:ll .... ..., . . . ... 

As of June 30, 2012 
Dakota College at Bottineau 

(G) (H) 
Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders 

3,348 

3 348 

Contract Amounts 
"!'provea 

Change Potential 
Orders Change 

(attached) Orders 

(I) 

Total 

796,932 

-
-
. 

796,932 

Total 

Kara Bowen, 228-5432 

(J) K) (L) (M) (N) (0) (P} (Q) (R} 
EXPENDITURES Completion Dates 

Contractual 
Contract Total Contract & Financial Project 

(over)/under Non-Contract Original Current Obligation Complete and 
Authorization Prior FY12 FY12 FY13 Expenditures Contract Estimated Yes/No Closed Out 

700,000 2,565 2,565 No 

3,068 787,338 12,652 799,990 6/30/2011 9/16/2011 No September 2011 

Yes 

700,000 24,700 44,389 69,089 

1,403,068 812,038 59,606 871 ,644 

- EXPENDITURES Completion Dates 
Contractual 

Contract Financial Project 
over/under Original Current Obligation Complete and 

authorization Prior FY12 FY12 FY13 Total Contract Estimated Yes/No Closed Out 
I 
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