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October 31, 2011

Contact: Tamara Barber, 224-5476
(A)

PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation    
Yes/No

22750 - Capital Assets(ER)
Physical Plant Building 2011 session 1,500,000        1,500,000         92,000                   -                 -                92,000       1,408,000        -             6,564            6,564                   Sept. 2012 Sept 2012 No
NECE 4th Floor Completion 2011 session 4,335,000        4,335,000         120,000                 -                 -                120,000     4,215,000        -             47,454          47,454                 TBD TBD No (1)
Student Union Renovation/Addition 2011 session 7,500,000        7,500,000         584,000                 -                 -                584,000     6,916,000        -             12,842          12,842                 Aug. 2013 Aug. 2013 No

22751 - Capital Assets(ER/DM) - Carryover

Tech Center Renovation (substantially complete) 2009 session 3,409,500        3,526,138         
12-8-10 Budget 

Section 1,994,845              222,543         2,217,388  1,308,750        3,238,889  182,699        3,421,588            Aug. 2011 Dec. 2011 Yes (2)

22752 - Capital Assets-Off System

22753 - Capital Assets - Carryover - Off System
-             -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 16,744,500      16,861,138       2,790,845              222,543         -                3,013,388  13,847,750      3,238,889  249,559        -                   3,488,448            

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation    
Yes/No

None -             -                   -                       
-             -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -             -                   -             -                -                   -                       

Contractual Financial Obligations to Disclose
(1) Local fund authority requested of $1,035,000 is in process of being raised. If a funding source is not found, the project will be limited to the state general fund authorization of $3,300,000
(2) State Workforce Enhancement Grant - $76,638, BSC Foundation cash/in-kind match - $40,000, Bismarck Public Schools Contribution - $409,500

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB

Bismarck State College

Contract Amounts EXPENDITURES Completion Dates
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

No projects > $250,000 contracted as of 10/31/11. Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
-                    -                   -                       

23051 - Capital Assets(ER/DM) - Carryover
-                    -                   -                       
-                    -                   -                       

23052 - Capital Assets-Off System
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: -                   -                    -                         -                 -                -                    -                   -                     -                   -                    -                       

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -                    -                   -                     -                   -                    -                       

Contractual Financial Obligations to Disclose

SB2323 Monthly Reporting to OMB
As of October 31, 2011

Lake Region State College

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER) -                    -                   
Science Lab Addition yes 1,610,000        3,500,000         1,890,000          3,224,448              3,224,448         275,552           199,555             651,401           850,956               Y
Career & Technology Center yes 6,000,000        6,000,000         4,542,203              234,532         4,776,735         1,223,265        4,135,984          407,479           4,543,463            7/1/2010 Y

-                    -                   -                       

23051 - Capital Assets(ER/DM) - Carryover
-                    -                   -                       
-                    -                   -                       

23052 - Capital Assets-Off System
Residence Hall yes 9,375,000        9,975,000         600,000             8,835,645              76,288           8,911,933         1,063,067        7,260,089          1,837,730        9,097,819            7/1/2011 Y

-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 16,985,000      19,475,000       16,602,296             310,820         -                16,913,116       2,561,884        11,595,628        2,896,610        -                    14,492,239          

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -                    -                   -                    -                   -                    -                       

Contractual Financial Obligations to Disclose

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011
Williston State College

Contract Amounts EXPENDITURES Completion Dates

Page 3 of 12

SB2323 NDUS Capital Project Rpt October 2011



(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
   Joint NDUS/UND IT & UND Research Facility 61st Legislature 12,500,000      12,500,000       90,000                   -                -               90,000              12,410,000      -                    -                  -                      N/A 2014 No

23051 - Capital Assets(ER/DM) - Carryover
     SMHS Bismarck Family Practice Clinic 60th Legislature 5,400,000        5,400,000         5,158,027              -                -               5,158,027         241,973           1,676,551          860,281           2,536,832            Mar-12 Mar-12 No
     Gamble Hall Mechanical/Electrical 12/16/10 SBHE 450,000           450,000            57,442                   -                -               57,442              392,558           37,846              13,825             51,671                 N/A N/A No
     Fargo Med Ed - Mechanical/Electrical 12/16/10 SBHE 475,000           475,000            70,234                   -                -               70,234              404,766           46,188              17,031             63,218                 N/A N/A No
     Chester Fritz Library - Chiller Replacement 6/17/10 SBHE 649,000           649,000            73,194                   -                -               73,194              575,806           48,058              17,845             65,903                 N/A N/A No
     Chester Fritz Auditorium - Chiller 6/17/10 SBHE 350,000           350,000            39,160                   -                -               39,160              310,840           25,668              9,505               35,174                 N/A N/A No
     Scale Up Classroom O'Kelly 6/16/11 SBHE 525,000           525,000            -                        -                -               -                   525,000           -                    -                  -                      N/A N/A No

23052 - Capital Assets-Off System
    Joint NDUS/UND IT & UND Research Facility 61st Legislature 8,000,000        8,000,000         -                        -                -               -                   8,000,000        -                    -                  -                      N/A N/A No
   EERC Slurry Building Expansion 61st Legislature 2,700,000        2,700,000         -                        -                -               -                   2,700,000        -                    -                  -                      N/A N/A No
   University Town Home Apartments 61st Legislature 5,000,000        5,000,000         -                        -                -               -                   5,000,000        -                    -                  -                      N/A N/A No
   JDOSAS Hangar Addition II 61st Legislature 750,000           750,000            52,000                   -                -               52,000              698,000           -                    -                  -                      Mar-12 Mar-12 No
   Wilkerson Hall renovation 61st Legislature 14,000,000      14,000,000       -                        -                -               -                   14,000,000      -                    -                  -                      N/A 2014 No

23053 - Capital Assets - Carryover - Off System
     Energy Projects - Mechanical/Lighting 59th Legislature 2,331,554        2,331,554         261,103                 -                -               261,103            2,070,451        1,121,000          25,700             1,146,700            Varies Mar-12 No
     Hangar Addition & Renovation 60th Legislature 1,500,000        1,500,000         978,567                 198,192         -               1,176,759         323,241           1,465,605          (4,360)             1,461,244            Sep-11 Oct-11 No
     Education Bldg Addition and Renovation 60th Legislature 11,200,000      11,200,000       10,060,667            907,006         -               10,967,673       232,327           9,635,892 677,457           10,313,349          Oct-11 Oct-11 Yes 1)
     Education Building - Equip/Furnishings 03/11/10 Bud Sec 1,400,000        1,400,000         -                        -                -               -                   1,400,000        66,990              151,327           218,317               N/A N/A No
     Northern Plains Ctr for Behav Research 06/22/10 Bud. Sec. 409,000           603,000            12/8/10 Bud Sec 332,708                 26,240           -               358,948            244,052           497,855             (22,397)            475,458               Oct-11 Oct-11 No
     EERC NCHT Addition 12/15/09 Bud. Sec. 4,000,000        4,000,000         3,734,459              -                22,739          3,757,198         242,802           395,854             758,194           1,154,048            Jun-12 Jun-12 Yes 2)

     ARRA Energy Efficiency Improvements #1 9/16/10 SBHE 1,000,000        1,000,000         557,525                 -                24,789          582,314            417,686           220,748 65,397.32$      286,146               Feb-12 Feb-12 Yes 3)
     ARRA Energy Efficiency Improvements #2 6/16/11 SBHE 1,000,000        1,000,000         163,025                 -                -               163,025            836,975           -                    30,022             30,022                 Feb-12 Feb-12 Yes 4)
     Scale Up Classroom O'Kelly 6/16/11 SBHE 606,381           606,381            -                        -                -               -                   606,381           -                    -                  -                      N/A N/A No
     COBPA Renovation and Addition 61st Legislature 20,500,000      20,500,000       -                        -                -               -                   20,500,000      -                    -                  -                      N/A N/A No
     Indoor Track and Football Practice Field 61st Legislature 19,500,000      19,500,000       -                        -                -               -                   19,500,000      -                    -                  -                      N/A N/A No

SUBTOTAL LEGISLATIVELY APPROPRIATED: 114,245,935    114,439,935     21,628,111            1,131,437      47,528          22,807,076       91,632,859      15,238,255        2,599,827        -                   17,838,082          

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

Brannon, Selke 2/18/10 SBHE 1,250,000        1,250,000         241,200                 43,037           -               284,237            965,763           213,560             715,092           928,652               Jun-11 Jul-11 No
McVey, West 2/18/10 SBHE 1,250,000        1,250,000         -                        -                -               -                   1,250,000        -                    -                  -                      No
Steam Plant 6/17/10 SBHE 425,000           425,000            259,606                 24,122           -               283,728            141,272           290,943             656                  291,599               Mar-12 Mar-12 No
GFAFB Facility - UND/UAS Training Center 6/17/10 SBHE 2,031,000        2,231,000         12/16/10 SBHE 509,745                 17,086           -               526,831            1,704,169        1,224,007          506,452           1,730,459            Jul-11 Jul-11 Yes 5)

SUBTOTAL SBHE APPROVED PROJECTS: 4,956,000        5,156,000         1,010,551              84,245           -               1,094,796         4,061,204        1,728,510          1,222,200        -                   2,950,710            

Contractual Financial Obligations to Disclose
1)  ARRA through the State of ND
2)  US Department of Energy
3)  ARRA through the State of ND
4)  ARRA through the State of ND
5)  ARRA through the State of ND

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

UNIVERSITY OF NORTH DAKOTA

Contract Amounts EXPENDITURES Completion Dates
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation     
Yes/No

23550 - Capital Assets(ER)
-                   -                   -                      

23551 - Capital Assets(ER/DM) - Carryover
-                   -                   -                      

Minard Hall**

HB1003 
(2007)/SB2003 

(2009) 18,000,000        22,874,300       
SBHE Nov 

2011/Dec 2011** 17,009,610            2,503,913      -               19,513,523       3,360,777         10,940,851        2,009,513        -               12,950,364          5/2/2012 Dec 2012 Y/N
Telecom - Avaya Voice Messaging Upgrade 11/4/2010 400,000             206,466            -                   206,466            193,534             700                 -               194,234              2/28/2012 Feb 2012 N

23552 - Capital Assets-Off System

Bison Sports Arena  
Jun 2002/HB1003 

(2011) 29,100,000        28,867,885       -                        -                -               -                   28,867,885       2,702,133          13,341             -               2,715,474           Architect only n/a Y
Indoor Track Facility HB1003 5,000,000          5,500,000         Sept 2011 315,565                 -                -               315,565            5,184,436         -                    260,591           260,591              9/1/2012 Sept 2012 Y
IT Infrastructure HB1003 2,000,000          2,000,000         -                        -                -               -                   2,000,000         -                    -                  -               -                      Not started n/a

23553 - Capital Assets - Carryover - Off System
-                   -                   -                      

West Dining Center SB2003 (2009) 7,000,000          2,064,365         4,549,410              279,129         -               4,828,539         2,171,461         4,935,718          322,797           -               5,258,515           8/15/2010 July 2012 N
Niskanen Apartment Complex SB2003 (2009) 20,000,000        6,217,792         13,702,177            379,369         6,792            14,088,338       5,911,662         13,782,229        841,445           -               14,623,674          7/15/2010 Dec 2011 N
Research 1 9/16/2010 29,361,750        29,002,937       627,000                 -                -               627,000            28,375,937       358,454             87,960             -               446,414              6/1/2013 Jun 2013 Y
Geoscience Renovation 2/18/2010 750,000             750,000            522,065                 -                -               522,065            227,935            -                    494,575           -               494,575              10/3/2011 Jan 2012 Y

-                   -                   -                      
-                   -                   -                      
-                   -                   -                      
-                   -                   -                      

SUBTOTAL LEGISLATIVELY APPROPRIATED: 111,611,750      97,483,745       36,725,827            3,162,411      6,792            39,895,029       76,306,559       32,912,920        4,030,921        -               36,943,841          

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation     
Yes/No

South Engineering Reroof & Bldg Envelope Impr. 5/9/2011 800,000             800,000            632,775                 127,099         5,000            764,874            35,126              33,468              539,278           572,746              9/16/2011 12/31/2011 N
Sudro Hall Reroof 5/9/2011 360,000             360,000            -                   360,000            136,225             138,837           275,062              7/31/2011 12/31/2011 N
Heating Plant Car Unloader 5/9/2011 350,000             390,000            May 2011 235,002                 235,002            154,998            10,000              138,751           148,751              10/28/2011 1/15/2012 N
Putnam Hall Renovation 4/8/2010 350,000             350,000            227,169                 8,553             (672)             235,050            114,950            223,527             12,983             236,510              5/17/2010 12/15/2011 N
Churchill Hall Windows 10/1/2009 500,000             550,000            Sept 13, 2010 377,979                 35,996           413,975            136,025            497,450             30,872             528,322              7/30/2010 12/15/2011 N
Memorial Union Dish Room Renovation 1/27/2011 558,000             558,000            348,625                 8,015             356,640            201,360            301,893           301,893              8/19/2011 12/31/2011 N
Stevens Hall Auditorium Renovation 5/9/2011 380,000             380,000            -                   380,000            -                      Not started n/a Y
Materials & Nanotechnology Center (COE) 7/1/2010 1,000,000          1,000,000         67,000                   820,693         887,693            398,040             530,071           928,110              7/1/2011 12/31/2011 Y
Performance Contracting-ESG 5/9/2011 11,000,000        11,000,000       11,000,000            11,000,000       1,102,412          1,247,096        2,349,508           12/31/2012 12/31/2012 N

-                   -                   
SUBTOTAL SBHE APPROVED PROJECTS: 15,298,000        15,388,000       12,888,549            1,000,355      4,328            13,893,233       1,382,460         2,401,123          2,939,781        -               5,340,903           

Contractual Financial Obligations to Disclose **Minard Hall: Report to Budget Section on status of project on December 13, 2011

Bison Sports Arena - Private Donations Source of funds
Indoor Track Facility - Private Donations General Fund Appropriation: 17,500,000       
Minard Hall - $500,000 development foundation Gift Funds received (on hand) 500,000            
Stevens Auditorium Renvation - Private Donations $340,000 / 2011-12 ER  $40,000 Deficiency Appropriation 4,874,300         SBHE Approval 11/17/2011
Geoscience Renovation -  National Science Foundation Grant Total 22,874,300       
Research I - Federal & State Grants
Material & Nanotechnology Center - Federal Grant

SB2323 Monthly Reporting to OMB
As of October 31, 2011

North Dakota State University

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates

Page 5 of 12

SB2323 NDUS Capital Project Rpt October 2011



(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)

23051 - Capital Assets(ER/DM) - Carryover -                    -                   -                       

23052 - Capital Assets-Off System

23053 - Capital Assets - Carryover - Off System

WREC Addition 61st 1,680,000        1,680,000         1,573,651               65,733           -                1,639,384         40,616             1,097,840          407,322           1,505,162            3/16/2011 Jan-12

DREC Addition 61st 489,210           489,210            452,000                  30,082           -                482,082            7,128               226,213             36,139             262,352               Fall 2011 Jan-12
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

AES Research Greenhouse, Ph2 61st 11,450,400      11,450,400       10,804,000             163,977         -                10,967,977       482,423           10,107,588        558,889           10,666,477          7/1/2011 Dec-11
AES Research Greenhouse, Ph3 62nd 9,494,581        9,494,581         9,192,555               71,361           -                9,263,916         230,665           383,625             236,730           620,355               3/10/2013 3/10/2013

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 23,114,191      23,114,191       22,022,206             331,153         -                22,353,359       760,832           11,815,266        1,239,080        -                    13,054,346          

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -                    -                   -                     -                   -                    -                       

Contractual Financial Obligations to Disclose

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

North Dakota Agricultural Experiment Station
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
Bisek Hall Addition 5/9/2011 $15,500,000.00 $773,790.00 $0.00 $0.00 $773,790.00 $14,726,210.00 $0.00 $43,389.56 $0.00 $43,389.56 4/15/2013 4/15/2013 no
Student Center Remodel 12/16/2010 $700,000.00 $1,300,000.00 4/6/2011 $1,030,631.00 $37,220.62 $5,500.00 $1,073,351.62 $226,648.38 $157,477.23 $823,280.23 $0.00 $980,757.46 10/15/2011 10/15/2011 no
ARRA Energy Grant 11/18/2010 $1,000,000.00 $272,099.53 $0.00 $0.00 $272,099.53 $727,900.47 $7,325.53 $14,716.13 $0.00 $22,041.66 2/28/2012 2/28/2012 yes
Football Complex Renovation 9/15/2011 $1,200,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00
23051 - Capital Assets(ER/DM) - Carryover $0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

23052 - Capital Assets-Off System $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

23053 - Capital Assets - Carryover - Off System $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

SUBTOTAL LEGISLATIVELY APPROPRIATED: $18,400,000.00 $1,300,000.00 $2,076,520.53 $37,220.62 $5,500.00 $2,119,241.15 $15,680,758.85 $164,802.76 $881,385.92 $0.00 $1,046,188.68

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

Haverty Hall window replacement 12/16/2010 $425,000.00 $293,800.00 $15,198.00 $0.00 $308,998.00 $116,002.00 $196,770.64 $77,502.54 $0.00 $274,273.18 9/1/2011 12/15/2011 no
Enrollment Services Remodel 9/15/2011 $350,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 no

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

SUBTOTAL SBHE APPROVED PROJECTS: $775,000.00 $0.00 $293,800.00 $15,198.00 $0.00 $308,998.00 $116,002.00 $196,770.64 $77,502.54 $0.00 $274,273.18

Contractual Financial Obligations to Disclose
ARRA grant administered through the ND Department of Commerce

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

NDSCS    Dallas Fossum, Executive Director Physical Plant
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
-                    -                   -                       

23051 - Capital Assets(ER/DM) - Carryover
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

23052 - Capital Assets-Off System
-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
Badlands Activity Center (substantially complete) 61st assembly 8,000,000        16,000,000       62nd assembly 13,537,467             1,041,973      -                14,579,440       1,420,560        15,271,279        16,434             15,287,713          Jun-10 Jun-10 Yes

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 8,000,000        16,000,000       13,537,467             1,041,973      -                14,579,440       1,420,560        15,271,279        16,434             -                    15,287,713          

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                          -                 -                -                    -                   -                     -                   -                    -                       

Contractual Financial Obligations to Disclose
The Dickinson State University Foundation bonded the cost of construction with two revenue bonds totalling $9.2 million.  The bonds are
being paid off utilizing gifts from donors.

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

Dickinson State University
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
-                    -                   -                       

23051 - Capital Assets(ER/DM) - Carryover
Science-Library Renovation & Education Addition 
(substantially complete) 2009 legislature 4,958,328        5,138,328         June 17, 2010 4,448,641              323,365         675               4,772,681         365,647           4,279,685          553,686           4,833,371            Aug-11 Dec-11 No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

23052 - Capital Assets-Off System
Agassiz Hall Renovation (substantially complete) 2009 legislature 3,668,500        3,745,000         Sept. 15, 2011 2,859,857              455,785         19,579          3,335,221         409,779           3,654,968          16,653             3,671,621            Aug-11 Dec-11 No

-                    -                   -                       
Northwest Hall Rehabilitation 2007 legislature 900,000           900,000            45,000                   45,000              855,000           107,387             24,032             131,419               Jan-12 Sep-12 Yes

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 9,526,828        9,783,328         7,353,498              779,150         20,254          8,152,902         1,630,426        8,042,040          594,371           -                    8,636,411            

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -                    -                   -                    -                   -                    -                       

Contractual Financial Obligations to Disclose
MaSU Foundation donor contributions will support total project contracted costs  

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

Mayville State University

Contract Amounts EXPENDITURES Completion Dates
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Barb Johnson
(A) 701-858-4153

PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                   -                  -                      
24150 - Capital Assets(ER) -                   -                  -                      

-                   -                  -                      
Geothermal Heating & Cooling/Boiler Refurbishment 09-11 Biennium 2,500,000        9,350,000         9/15/11 3,375,190              -                114,148        3,489,339         5,860,661        -                      9/18/2013 9/18/2013 No

-                   -                  -                      
-                   -                  -                      

24151 - Capital Assets(ER/DM) - Carryover -                   -                  -                      
-                   -                  -                      

Geothermal Heating & Cooling/Boiler Refurbishment 09-11 Biennium 2,500,000        2,500,000         902,457                 -                30,521          932,978            1,567,022        67,471              673,656           741,128               9/18/2013 9/18/2013 No
-                   -                  -                      
-                   -                  -                      

24152 - Capital Assets-Off System -                   -                  -                      
-                   -                  -                      

Food Services Remodel - Sodexo 11-13 Biennium 1,500,000        1,500,000         679,883                 111,686         -               791,569            708,431           87,311              1,053,489        1,140,800            8/12/2011 8/12/2011 Yes
Landscape Plan - Phase II & Phase III 11-13 Biennium 800,000           800,000            18,700                   -                -               18,700              781,300           40,610              7,000               47,610                 TBD TBD No
Old Main Classroom Remodel - Slaaten Center 11-13 Biennium 750,000           750,000            362,616                 29,527           -               392,143            357,857           96,425              297,779           394,203               8/1/2011 9/14/2011 Yes

Resident Apartments - New construction 11-13 Biennium 3,500,000        3,500,000         -                        -                -               -                   3,500,000        -                      
-                   -                  -                      
-                   -                  -                      

24153 - Capital Assets - Carryover - Off System -                   -                  -                      
-                   -                  -                      

Geothermal Heating & Cooling/Boiler Refurbishment-ARRA 09-11 Biennium 2,000,000        2,000,000         721,966                 -                24,417          746,383            1,253,617        574,907             83,676             658,583               9/18/2013 9/18/2013 Yes

Wellness Center 09-11 Biennium 15,000,000      12,770,000       
 2/18/10, 
3/11/10, 6/22/10 10,898,631            121,270         236,450        11,256,351       1,513,649        3,241,321          1,518,601        4,759,922            4/2/2012 5/31/2012 Yes

-                   -                  -                      
-                   -                  -                      

SUBTOTAL LEGISLATIVELY APPROPRIATED: 28,550,000      33,170,000       16,959,443            262,483         405,536        17,627,462       15,542,538      4,108,044          3,634,201        -                   7,742,246            

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

Beaver Lodge Housing 9/15/2011 2,500,000        2,500,000         -                        -                -               -                   2,500,000        1,823,415        1,823,415            10/1/2011 10/15/2011 No
Fiber Network & Central Data Room 9/15/2011 710,000           710,000            490,838                 -                -               490,838            219,162           23,752             23,752                 8/23/2012 8/23/2012 No
Stadium Seating 12/16/2010 2,000,000        2,000,000         776,500                 65,802           2,565            839,737            1,160,263        346,785             967,070           1,313,855            8/22/2011 9/14/2011 No
University Heights Apartments 9/15/2011 500,000           500,000            -                        -                -               -                   500,000           498,431           498,431               10/1/2011 10/15/2011 No

-                   -                  
-                   -                  -                      
-                   -                  -                      

SUBTOTAL SBHE APPROVED PROJECTS: 5,710,000        5,710,000         1,267,338              65,802           2,565            1,330,575         4,379,425        346,785             3,312,668        -                   3,659,453            

Contractual Financial Obligations to Disclose

--Food Service (Sodexo) - Sodexo has a contractual agreement to pay MSU for $1,250,000.
--Geothermal Heating & Cooling/Boiler Refurbishment-ARRA funding - Federal entity under terms of a grant agreement
--Old Main-Slaaten - Donor made contribution through the MSU Development Foundation
--Wellness Center - Student fees contribute toward the repayment of the revenue bond for this project.

Notes & Other Significant Non-Construction Costs Not Reported in Original Contract Column:

--Beaver Lodging & University Heights - MiSU purchased pre-fabricated structures to address the housing shortage caused by the recent flooding in Minot.  MiSU exercised the Governor's Executive Order 2011-12 and received the NDUS Chancellor's approval to make this emergency purchase.
--Food Service remodel includes $476,000 for FFE from Culnex & Professional Business Interiors.
--Old Main Remodel (COB Slaaten Center) includes approximately $180,000 for FFE.
--There is a $250,000 budget in the Wellness project for fitness equipment and office furniture.

not to be constructed at this 
time

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011
Minot State University

Contract Amounts EXPENDITURES Completion Dates
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(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

23050 - Capital Assets(ER)
Lokken Artifical Turf 62nd 180,000           180,000            176,072                 176,072            3,928               180,000             180,000               No
Rhoades Science Center Renovation & Expansion 62nd 10,300,000      10,300,000       468,530           468,530               No

23051 - Capital Assets(ER/DM) - Carryover
-                    -                   -                       
-                    -                   -                       

23052 - Capital Assets-Off System
Lokken Artifical Turf 62nd 815,000           815,000            756,291                 756,291            58,709             749,064           749,064               Yes
Rhoades Science Center Renovation & Expansion 62nd 200,000           200,000            -                    200,000           -                       

-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
Snoeyenbos Hall Renovation 61st 3,500,000        3,500,000         -                    3,500,000        2,759,980          450,682           3,210,662            No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 14,995,000      14,995,000       932,363                 -                 -                932,363            3,762,637        2,939,980          1,668,276        -                    4,608,256            

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                         -                 -                -                    -                   -                    -                   -                    -                       

Contractual Financial Obligations to Disclose
Valley City State University Foundaton has conducted a fund raising campaign and has obtained sufficient funds/pledges for the project.

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

                                                                                                        Valley City State University                                                          William Ament      845-7234

Contract Amounts EXPENDITURES Completion Dates
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Prepared by:  Jim Borkowski
Phone:  701-228-5432
email:  jim.borkowski@dakotacollege.edu

(A)
PART I:   Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) (L) (M) (N) (O) (P) (Q)

Approval 
Original 

Authorization
Adjusted 

Authorization
 Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13

Total Contract & 
Non-Contract 
Expenditures

Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

24350 - Capital Assets(ER)
Campus Road Repairs/Repaving 62nd 700,000           700,000            -                     -                    700,000           -                     -                   -                       No

24351 - Capital Assets(ER/DM) - Carryover

Boiler Replacement - Substantially Completed 61st 800,000           800,000            -                     793,584                  3,348             796,932            3,068               787,338             12,652             799,990               6/30/2011 9/16/2011 No
-                    -                   -                       
-                    -                   -                       

24352 - Capital Assets-Off System ` Yes
NA -                    -                   -                       

-                    -                   -                       
-                    -                   -                       

23053 - Capital Assets - Carryover - Off System
Entrepreneurial Center for Horticulture 61st 2,000,000        700,000            -                    700,000           30,211             30,211                 

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL LEGISLATIVELY APPROPRIATED: 3,500,000        2,200,000         793,584                  3,348             -                796,932            1,403,068        787,338             42,863             -                    830,201               

PART II:  SBHE Approved Projects 

Approval
Original 

Authorization
Adjusted 

Authorization
Additional 
Approval Original Contract

Approved 
Change 
Orders 

(attached)

Potential 
Change 
Orders Total

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total
Original 
Contract

Current 
Estimated

Contractual 
Financial 

Obligation      
Yes/No

-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       
-                    -                   -                       

SUBTOTAL SBHE APPROVED PROJECTS: -                   -                    -                          -                 -                -                    -                   -                     -                   -                    -                       

Contractual Financial Obligations to Disclose

Entrepreneurial Center for Horticulture Amount
     U.S. Department of Commerce Contract 325,000

     Bottineau Economic Development Corp Grant 100,000
     N.D. Rural Economic Area Partnership Grant 225,000
Total 650,000

Contract Amounts EXPENDITURES Completion Dates

Contract Amounts EXPENDITURES Completion Dates

SB2323 Monthly Reporting to OMB
As of October 31, 2011

Dakota College at Bottineau
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