
APPENDIX I

Energy Development and Transmission Committee
August 18, 2011

9 a.m. ~ Roughrider Room, State Capitol

North Dakota Department of Transportation '''''-.
Francis G. Ziegler, P.E., Director

Mr. Chairman and members of the committee, I'm Francis Ziegler, Director of the North Dakota
Department ofTransportation (DOT). Today we will discuss the following as requested by the.
committee:

1. Constmction program information.
2. Road projects on the state system in western North Dakota.
3. Update on $142 million oil impact funding.
4. Emergency Reliefprogram.

Construction program information

• The DOT is moving forward on 280 projects totaling approximately $532 million.
• This includes Emergency Reliefprojects.

• Construction work continues to progress through challenging wet conditions and flooding.
Some ofthe project work will extend into the 2012 construction season.

• As ofAugust 15, approximately 28% ofthe work has been completed.

Road projects on the state system in oil producing counties in North Dakota

The Department is designing and constructing state highway projects designated for the $228.6
million Extraordinary State Highway Maintenance fund.

• Approximately $82 million for three projects from the $228.6 million state funding for oil
impact areas are under contract.

• Currently working on the following projects:
• ND 22 - Killdeer north to RP 119
• ND 1806- North ofWatford City to Tobacco Gardens
• ND 8 - from ND 23 to Stanley
• Planning and design work is progressing on projects for the remainder of the

funding

Update on $142 million oil impact funding

The NDDOT met several times this spring with local officials from the 17 oil producing counties
and identified approximately 59 projects that will assist in repairing or restoring roads impacted by
oil development.

• In June county officials and NDDOT officials reviewed the final list of road projects to be
completed over the next two years.

• The counties worked hard to implement projects that will provide an integrated
transportation system from county to county. County officials in North Dakota's oil and gas
counties will manage contracts and oversee state-funded construction projects on 42 paved
county and township roads and 17 unpaved roads.
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• As ofthis week, the DOT has received county reimbursement requests totaling $6.6 million
for pavement projects.

Attachment A- County Oil Impact Project Chart

Emergency Relief program

A large number ofEmergency Relief (ER) projects are underway throughout the state

• Approximately $ 245 million in State ER projects ($95 million 2011 and $150 million in
2012) are planned for road work.

• Approximately $42 million of that amount is for elevation grade raise projects in the Devils
Lake region.

• Overview of 2011 Emergency Relief Program (as of August 15, 2011).
• 90 total sites

• Bismarck - 9
• ValleyCity-15
• Devils Lake - 14
• Minot-17
• Dickinson - 6
• Grand Forks - 9
• Williston - 7
• Fargo-13

• 31 emergency grade raises
• 34 permanent grade raises
• 9 landslides
• 16 other

• Additionally, $66 million is scheduled for county projects.

• Total ER to date with state and county combined is approximately $312 million.

Attachment B- ER project sites on state system.

ND Highway 22 repair plans set for Killdeer area

DOT awarded a $2 million contract the week ofAugust 8 for work on ND Highway 22 north ofK.illdeer,
with plans to begin work as soon as possible. The NDDOT's repair plans include relocating and realigning a
segment of the roadway. The new segment ofND Highway 22 will be constructed for two lanes oftraffic
and is estimated to be opened in late fall or early winter, weather permitting.

• Due to the short time frame, a gravel surface will be in place through the winter until an
asphalt surface can be constructed starting next spring.
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Photo shows - Dickinson District Engineer, Larry Gangl, in landslide area on
NO Highway 22 north of Killdeer July 2011.

This concludes my testimony, thank you for the opportunity to appear before the committee today.

3



TYPE OF WORK

Billings

COl-0004(050) 19390 County Wide Graveling

COl-0432(052) 19391 1.5 miles north of Fryburg, East to County Line - Proj.1 - Reset RCP, Mill & Overlay
Hwy 10

Bottineau

C01-0506(054) 19392 Westhope, East to ND 14, Proj.2, CR-6 Overlay

COl-0537(052) 19393 Souris, South, Proj.3, CR-37 HBP Overlay

COI-0005(050) 19394 County Wide Graveling

Bowman

COl-0006(050) 19395 County Wide Graveling

C01-0605(054) 19396 County Line, South, Proj.1, 172nd Ave Armor Coat

COI-0006(051) 19454 State Line N 10 mi on CMC 0619, 1.5 mi W on CMC 0615 Armor Coat

Burke

C01-0717(052) 19397 CMC 0717, Proj.1, CR-11 Mine and Blend, Overlay

COI-0007(050) 19398 County Wide Graveling

C01-0716(053) 19399 CMC 0716, Proj.2, CR-7 Subgrade Repair, Overlay

Divide

C01-0012(050) 19400 County Wide Graveling

COl-1249(060) 19401 Noonan, South, Proj.1, CR-21 Aggregate base & HBP

C01-1207(059) 19402 Alkabo, North & South, Proj.2, CR-5 HBP Overlay

Dunn

C01-0013(050) 19403 County Wide Graveling

C01-0013(051) 19404 from Dunn Center, north & east on CMC 1323, 1330 & HBP Overlay
1329

C01-1356(056) 19405 from ND 22, west Widen base, HBP Overlay

C01-1303(001) 19406 from ND 200, south to county line HBP Overlay

C01-1340(057) 19407 from ND 22, west Widen base, HBP Overlay

Golden Valley

C01-0017(050) 19408 County Wide Graveling

C01-1728(054) 19409 Sentinel Butte, East to County Line FDR & chip seal

C01-1711(055) 19410 Sentinel Butte, North to 1-94 Stabilized base & chip seal

McHenry

C01-0025(050) 19411 County Wide Graveling

McKenzie

C01-271O(055) 19412 from ND 1806 to ND 23 Grade, widen, rehab

C01-2716(058) 19413 from ND 85, west (length of proj. based on avail. Funds) Grade, widen, rehab

COl-0027(050) 19414 County Wide Graveling

McLean

C01-0028(050) 19415 County Wide Graveling

Mercer

C01-0029(050) 19416 County Wide Graveling
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COUNTY PROJECT LOCATION TYPE OF WORK

Mountrail

C01-0031(050) 19417 County Wide Graveling

C01-SC- 19368 Palermo, South (Mou1) Grading, Widening, HBP
./

3131(054)

C01-3119(052) 19418 Newtown, South Grade, Subgrade prep, aggr,
HBP, culverts

C01-3115(053) 19419 from NO 1804 to US 2 Grade, Subgrade Prep, HBP

COl-3126(053) 19420 from NO 8, East to CMC 3131 Grade, Subgrade Prep, HBP

C01-0031(052) 19421 76th Ave NW, from NO 23 to Parshall Bay Road Grade, subgrade prep, HBP,
bridge widening

C01-0031(051) 19422 Parshall Bay Road, from Parshall to Lake Sak. HBP overlay, seal coat, patching

C01-3114(053) 19423 Stanley Spur HBP overlay, seal coat

Renville

C01-3836(054) 19424 Glenburn, East Shoulder widening, HBp

COl-3828(053) 19425 Grano, W ??

COl-3823(055) 19426 Mohall, South HBP Overlay

C01-0038(050) 19427 County Wide Graveling

Slope

COl-0044(050) 19428 County Wide Graveling

Stark

C01-4510(062) 19429 from County Line, East to CMC 4511 Widening, aggr base, HBP

C01-0045(050) 19430 County Wide Graveling

COl-0045(051) 19431 from 1-94 South 1 mi on CMC 4511, then east 5 mi on HBP, aggr shoulders
CMC4510

Ward

C01-0051(050) 19432 County Wide Graveling

C01-0051(051) 19433 County 9 from NO 23 North to CMC 5144 (on CMC HBP
5119,5154 & 5123)

C01-5144(055) 19434 from CMC 5123, East to County 11 HBP

C01-0051(052) 19435 County 17, from CMC 5144 (CR 14) to US 2/52 HBP

Williams

C01-0053(050) 19436 County Wide - unpaved allocation Graveling

C01-5303(002) 19437 Need project location info and length new project

C01-5351(055) 19438 Proj.5 - NO 1804, north - 53-151-30.0 Grade, HBP Overlay, Culverts

C01-5328(055) 19439 Proj.1 - US 85/2, east 12.5 miles then north 2 miles to HBP Overlay, Structure
Epping - 53-122-27.0

C01-5316(054) 19440 Proj.2 - US 85, west to CMC 5305 Overlay

C01-5333(056) 19442 Proj.8 - NO 1804, south Rebuild & Overlay

C01-5333(055) 19443 US 2, north Overlay

C01-0053(051) 19444 Proj.7 - Williston west frontage road Patch & Overlay

C01-5328(056) 19445 ProjA - NO 1804, southeast Patch & Overlay

C01-5351(054) 19446 Proj.3 - NO 50, north Overlay

C01-5303(001) 19441 Buford, south to Fort Buford Historic Site Patch & Overlay
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Attachment B

2011 WEST ER Sites
8/15/2011
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ND 34 RP 38
FLOODS2011 0112$13,717
Inslope Repair
SER-1-034(018)038
$600,000

US 83 RP 207
FLOODS2011 0406 $14,329
Emergency Grade Raise
SER-4-083(116)207
$600,000

Permanent Grade Raise
$3,532,220
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ND 1804 RP 27
FLOODS2011 0115 $1,741
Bridge Scour
SER-1-804(043)027
$39,000

US 2 Burlington Levee
FLOODS2011 0951
$330,062
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ND 5 RP 113, 157
Traffic Control US 2 Detour
FLOODS2011 0422, 0413 FLOODS2011 0958
$48,783 costs being determined I
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US 85 RP 243
FLOODS2011 0705 $1,998
Water is receeding
may not be eligible
Needs to meet $5,000

ND 42 RP 9
FLOODS2011 0706 $0
Emergency Grade Raise

SER-7-042(011)009
$421,000

Permanent Grade Raise
SER-7-042(012)009
$728,228

US 83 Bypass RP 920
FLOODS2011 0423 $170
Bridge Scour
SER-4-083(118)920
$1,000,000

ND 23 RP 105
FLOODS2011 0414 $9,900 '\,
Emergency Grade Raise '\ US 2 RP 149 - 188 )'<'1
SER-4-023(017)105 Traffic Control )"
$654,297 . FLOODS2011 0418, 0424 ,_

Permanent Grade Raise $56 898
SER-4-023(022)105 -;11~==':::z::==c::::c====~

, $4,037,745 ....
_ US52RP100-115 '\

"""':::-f==---.....J......;S~O --::;:L-........:::; Traffic Control
• ---;> .... '0.0 FLOODS2011 0416,0417 6

(
\..,.---., .. ND 23 RP 85 $45741 '- ~

ND 58 RP 6 \ FLOODS2011 0420 $44,868 ' '1'-" 1
Emergency Grade Raise t,

FLOODS2011 0704 $0 ND 1804 RP 299 SER-4-023(020)085 ND 14 RP 108 - 140 .~
water IS receedlng FLOODS2011 0707 $0 $548 115 Traffic Control I-:"-~""""
may not be eligible Monitoring Perm;nent Grade Raise FLOODS2011 0405, 0411
Needs to meet $5,000 SER-4-023(021 )085 $50,233

i $19,239,175

1-"..------.--.-----1 r:ll..-'--=.-...L:::::....---....

ND28RP14 ND3RP164
;io-~::...._-==....::~~,-...,FLOODS2011 0419,0421 $21,693 FLOODS2011 0408 $19,044

ND 73 RP 8 Emergency Grade Raise Emergency Grade Raise
Temporary Bypass SER-4-028(016)014 ~ SER-4-003(013)164 I--

SER-7-073(009)008 $300,000 .. $230,000
$268,950 Permanent Grade Raise \ \ Permanent Grade Raise

Slide Repair SER-4-028(017)014 ~' SER-4-003(014)164 I 57

US 8 R 2
SER-7-073(010)008 $1,636,455 $1,189,336 t---r-

5 P 1 7 $1 697 655
FLOODS2011 0702 $14,458 ~ " , ND 53 RP 24
Emergency Slide Repair '- FLOODS2011 0409 $36,505
SER-7-085(062)127.r ND 37 RP 8 Emergency Grade Raise ND 3 RP 135
$7,100 . ..- Traffic Control SER-4-053(012)024 FLOODS2011 0106 $8,8349 I )

Permanent Slide Repair FLOODS2011 0407 $5 365 $800,000. Emergency Grade Raise
SER-7-085(063)127 ' Permanent Grade Raise SER-1-003(039)135
$3,885,227 $2,017,031 $620,250

ND 1804 RP 213 Permanent Grade Raise
FLOODS2011 0415 $705 SER-1-003(044)135
Bridge Scour $7,333,211
SER-4-804(006)213 L.....,c----,.----,----...J
$63,825

ND8RP124
ND 22 RP 134 FLOODS2011 0503 $7,957
FLOODS2011 0502 $9 563 Temprary Bypass ND 3 RP 133

ND 22 RP 121.. Temporary Bypass' SER-5-008(044)124 FLOODS2011 0102 $7,207
Emergency Slide Repair SER-5-022(101)134 $400,000 Emergency Grade Raise
SER-5-022(104)121 $81 000 Permanent Slide Repair SER-1-003(040)133

\ $700,000 Slide'Repair AC-SER-5-008(043)124 $400,000
. AC-SER-5-022(102)134 $2,325,000 t,.. Permanent Grade Raise

94 ~ $821422, > _ "- SER-1-003(043)133
, , ND 36 RP 31 $1,989,887

::of ~~ ND41 RP20. FLOODS2011 0110$9,315
ND 22 RP 125 Emergency Grade Raise Emergency Grade Raise
FLOODS2011 0501 $25,541 9 SER-1-041 (006)020) SER-1-036(024)031 ND 3 RP 132
Temporary Bypass '- $1,010,000. $980,000 FLOODS2011 0109 $9,699

SER-5-022(099)125 ~ pe.rmanent Grade Raise Permanent Grade Raise Emergency Grade Raise
,.,-' $837,569 .... SER-1-041 (005)020 SER-1-036(025)031 SER-1-003(038)132

Second Bypass l....J'\ " \ $1,100,000 Project Being Developed $1,000,000 .
SER-5-022(103)125 ~." _ . Permanent Grade Raise

1-94 Bypass RP 901 $2,500,000 ,J.- \" \ J SER.1-003(042)132
Traffic Control Permanent Slide Repair ~ > ~~ ~~~ ~~~

FLOODS2011 0504 $6,361 AC-SER-5-022(100)125 l. "'"Y' _.-
.. ' \ $5,258,591 , '-..._.... 1 - v v II I II ) "A I '-.
t t -~. ?
.;; 1-94 RP 156 \ ' 1

'{

1-94 RP 31 .~.... Grant Marsh Bridge -"-'-1
FLOODS2011 0506 $3,104 4" Bridge Scour r J-

"... Landslide Emergency Repair ..... ,J ,-, SER-1-094(153)156
~ SER-5-094(092)030 V~!' S $600,000 r.::!

~ $1,000,000 '-, '...., .'-.
~ \-. Permanent Repair '...... -~~

r:-' '- '- SER-5-094(093)030 ~.'t...... .. ,~ r--
f,.. ~.. Project being developed 1... _ "- t ., .---/'

( ~ ~~ ~
-D'......... "" I ..

~, "--v-r' 1-94 RP 920 II it

Memorial Bridge #

Bridge Scour
SER-1-094(154)920 I
$128,078 J

Disclaimer: The costs provided on this map are estimates that are based on the information available at the time of preparation.
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Attachment B

2011 EAST ER Sites
8/15/2011

.'1 NO 11 RP 182
Traffic Control
FLOODS2011 0801 $10,411
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NO 18 RP 240
NO 32 RP 230 FLOODS2011 0609 $38,996
Traffic Control Erosion Repair/Traffic Control

FLOODS2011 0616 $5,294
NO 5 RP 332

) ( ~ US 2 RP 254 NO 66 RP 40 52 Traffic Control

( 1 I, rEG dR' FLOODS2011-03080309 FLOODS2011 0607$10,180
. \ mergency ra e alse , , Debris Removal

')-----..J l Project Being Developed 0312,0313,0314 fI FLOODS2011 0617 $3 361
, ) $700,000 $10,465 '

......../ .,,;Jf
I .... "..

. NO 19 RP 152 ~ NO 17 RP 138
~ ~ FLOODS2011 0319 $536 _ FLOODS2011 0602 $369
'"C Emergency Grade Raise Debris Removal, Erosion Repair:('1 SER-3-019(063)152 SER-6-017(037)138

1-... J -, $175,000 A $102,676

'1 ND 19 RP 143 "
tJ Bridge Scour ,'";'----.:._--l. I..:=......,\
"' SER-3-019(049)143 ND 54 RP 7J Project being developed FLOODS2011 0603 $7,776

I Debris Removal, Erosion Repair
, -h SER-6-054(010)007

ND 30 RP 143 $129,170

FLOODS2011 0318 $3,212
Emergency Grade Raise
SER-3-030(027)143 1-29 RP 158 to 167
$255,000 Debris Removal

Permanent Grade Raise 19 SER-6-029(114)158
SER-3-030(028)143 1 $62,729
$1,179,331 NO 20 RP 52

. FLOODS2011 0317 $866
Pipe Installation

• NO 200 RP 254 SER-3-020(114)052 ,
r--_-s'.........-1 FLOODS2011 0304,0306,0310 $154,000 \,

$8,876 ND 15 RP 45 Emergency Grade Raise ~~'t 1-29 RP 152 - 217
Emergency Grade Raise FLOODS2011 0315 $1,411 SER-3-020(118)052 Traffic Control
SER-3-200(019)254 Emergency Grade Raise $800,000 NO 1 RP 125 FLOODS2011 0610,0611,
$854,823 SER-4-015(022)045 Permanent Grade Raise FLOODS2011 0618 $0 0612,0613,0614,0615

Permanent Grade Raise $250,000 Project being developed Emergency Grade Raise $115,655
SER-3-200(020)254 Permanent Grade Raise SER-6-001 (036)125
$2,875,385 SER-3-015(023)045 $507,566

::'0 $1,160,043 Permanent Grade Raise
.. "- \ SER-6-001(035)125

$973,004
ND46 RP 13

• FLOODS2011 0216 $775
• ,..---1.....-...::.---...,1 Emergency Grade Raise

NO 46 RP 8 SER-2-046(044)013
FLOODS2011 0209 $7,010 $250,000
Emergency Grade Raise Permanent Grade Raise NO 46 RP 14
SER-2-046(043)008 SER-2-046(040)013 FLOODS2011 0205 $50,322
$80,715 . $758,230 Emergency Grade Raise ND 46 RP 110 - 112

Permanent Grade Raise SER-2-046(042)014 Traffic Control/Log Jam
SER-2-046(038)008 $185,875 FLOODS2011 0817,0821
$2,250,476 Permanent Grade Raise $111,189 ,

• ErOSion Repair
SER-2-046(041 )014 SER-8-046(029)109
$5,027,235 " $210,000

1-94 RP 223 and 225 '_ 1.- --'

FLOODS2011 0213 $47,034 l ND13RP304
Emergency/Permanent Grade Raise FLOODS2011 0210 $8,587
SER-2-094(117)223'" Emergency Grade Raise
$9,366,661 l SER-2-013(047)304

~"';:z:==::lIa::=-==:::::IC=;-~~;;;T1 tl ,'\( $85,145

NO 30 RP 7 ~

FLOODS2011 0204 $54,910 NO 13 RP 301 I NO 13 RP 387
Emergency Grade Raise FLOODS2011 0217 $24,610 \ Traffic ContrOl
SER-2-030(015)007 r1' , Emergency Grade Raise 1, FLOODS2011 0807 $28,741
$149,941 'r ... SNH-2-013(042)298 /''----------

2nd Emergency Grade Raise r $91,704
k.~p.l SER-2-030(018)007 ',Permanenet Grade Raise ND 27 RP 18 1-29 RP 20II $225,000 SER-2-013(049)301 Traffic Control FLOODS2011 0839 $3,759

Permanent Grade Raise 13 $805,000 FLOODS2011 0813,0837 Culvert Repair
SER-2-030(013)007 $12,851 SER-8-029(148)020

[j,NO;:7:" .: . " NO~::: "", •) ._- 1_2:1~:'::~110
I I FLOODS2011 0211 $1,540 Traffic Control Traffic Control
: Emergency Grade Raise J FLOODS2011 0836 $12026 FLOODS2011 0806,0809,
, SER-2-030(017)000 J, '0818,0823,0824,0825,0831

$184,374 ) L. ',,'_-I~---'---... $71,466""'"--'I Permanent Grade Raise ,,' 1.- --'

SER-2-030(016)000
$1,020,930 NO 11 RP 92

FLOODS2011 0203 $24,492
Pipe Replacement
SER-2-011(034)092 NO 11 RP 131

ND 13 RP 249 $50,000 Traffic Control I
FLOODS2011 0207 $13,976 FLOODS2011 0838 $24,250
Emergency Grade Raise
SER-2-013(046)249 ND 56 RP 7 NO 18 RP 0
$100,000 , FLOODS2011 0208 $19,047 FLOODS2011 0835 $52273

Permanent Grade Raise Emergency Grade Raise NO 11 RP 111 Emergency Grade Raise'
SER-2-013(044)249 SER-2-056(029)007 FLOODS2011 0840 $88,926 SER-8-018(073)000
$1,663,452 $255000 Emergency Grade Raise $700000

~~O~D~g~1 0212 $1 273 Second Emergency Raise SER-8-011 (034)111 Perm~nent Grade Raise
, ' SS-2-056(024)000 $500,000 __

Inslope Repair $175000 Permanent Grade Raise SER 8 018(072)000
SER-2-011 (033)056 Perma'nent Grade Raise SER-8-011 (035)111 Project being developed
Project Being Developed SER-2-056(029)007 $1,500,000

$2,955,447

Disclaimer: The costs provided on this map are estimates that are based on the information available at the time of preparation.


