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November 21, 2011 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending September 30, 2011. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July 
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
 

Completed Projects 
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1 project was reported complete. 
 

 
7 projects were reported in the planning stage this quarter. 
 

Agency Project 

Department of Human Services Vocational Rehabilitation Information System 
Replacement 

Department of Public Instruction  eTranscripts 

Highway Patrol Electronic Permits 

Information Technology Department HITC Health Information Network 

Job Service North Dakota Workforce Data Quality Initiative 

Office of Management and Budget PeopleSoft Environment Partitioning Project 

PeopleSoft Talent Management 

 
No projects moved into the execution phase this quarter.  
 

Agency Project 

  

 
  

Agency Project Budget Schedule 

Legislative Assembly Legislative Enterprise System 
North Dakota 

Under 
Budget 

Within 
Variance 
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The following 4 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Legislative Assembly Legislative Enterprise System North Dakota 

This project has reported an overall status of GREEN. The final budget variance is reported as 4% 
UNDER and the final schedule variance is reported as 15.4% BEHIND when measured against their 
approved baselines. The project is now closed and closeout documentation is in process. 

 

Public Employees Retirement System Legacy Application System Replacement [LASR] Phase 4 

This project has an overall operational status of GREEN. The budget variance is reported as 6.0% 
UNDER and the schedule variance is reported as 0.0% when measured against their approved 
baselines. This project is operating under a re-plan and, if successful, will complete UNDER budget 
and 47.1% BEHIND schedule when measured against the original baselines. The project implemented 
approximately 98% of the functionality on schedule October 4, 2010. The base "member self-service" 
was delivered by the vendor. NDPERS delayed the release of this functionality. A Usability study of 
Member Self Service was completed and the results are being analyzed. The project schedule is being 
reviewed to determine the impact of implementing the recommended changes resulting from the 
usability study. 

 

Workforce Safety and Insurance Information Technology Transformation Program 

This project has reported an overall status of RED. The budget variance is reported as 3.5% OVER 
and the schedule variance is reported as 41.3% BEHIND when measured against their approved 
baselines. This project is operating under a re-plan and, if successful, will complete 39% OVER budget 
and 150% BEHIND schedule when measured against the original baselines. Schedule variance 
continues to fall further behind as do chances for achieving baselined dates for the current (fourth) 
approved project baseline. The reason for this is that a large release that was delivered this period 
contained a large volume of defective work.  This high volume of defects puts the go-live date of 
January 31, 2012 for Claims at risk. 
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Agency Project 

Department of Human Services Medicaid Systems Project 

This project reported an overall operational status of RED. The September budget variance is reported 
as 4.5% OVER and the schedule variance is reported as 16.0% BEHIND when measured against their 
approved baselines. This project is currently in a re-planning effort. The current baseline would have 
had the project complete 103% BEHIND schedule when measured against the original baseline. End 
Budget Variance is not available at this time due to contract negotiations. The project teams continued 
to work on their respective tasks as resources were available from ACS.  Most of the ND resources that 
ACS moved to work on Enterprise have returned with the remaining few to be returned by October 15, 
2011. Work on ND design/development and MMIS testing resumed in September.  ACS provided an 
updated schedule on September 23, 2011 with a proposed Implementation Date of June 28, 2013. The 
new Date is based on the continued 2011 delays of ACS Health Enterprise test completion and the 
resulting need to incorporate ICD-10 code handling functionality in ND Enterprise in order to meet its 
2013 compliance date. Contract negotiations continued during this quarter and are expected to be 
completed during the next quarter. 

Of the remaining 13 active projects, 9 were reported as GREEN, 4 were rated YELLOW, and 0 were rated 
RED.  The following 4 active projects are being monitored closely due to budget/schedule variance concerns.  

Agency Project 

Adjutant General Statewide Seamless Base Map  

This project has reported an overall status of YELLOW. The budget variance is reported as 28.6% 
UNDER and the schedule variance is reported as 48.2% BEHIND when measured against their 
approved baselines. Although pressures that have impacted resource availability have lessened, 
schedule slippage remains. In a continued effort to mitigate delay the project team is investigating 
hiring additional temp staff to process imagery. Key progress this quarter includes continued image 
capture, image creation, centerline digitizing, hiring of temps, and completion of scoring for the address 
point RFP.  

 

Department of Health Electronic Disease Surveillance and Management System 

This project has an overall operational status of YELLOW. The budget variance is reported as 0% and 
the schedule variance is reported as 200.7% BEHIND when measured against their approved 
baselines. This project is operating under a re-plan and will complete on budget and 400.0% BEHIND 
schedule when measured against the original baselines. The system has been operational since 
January 1, 2010. The final quality control is underway of the entire product; once quality control has 
been completed final money due to Consilience will be paid.  Upon review there was a HAN alert issue 
that was identified that needs to be corrected before final signoff on the project occurs.  The fix for this 
problem entailed an upgrade to Maven 4.0 from 3.6.  This upgrade is in process.  Once the upgrade is 
completed the beginning of October the final quality control will be completed and final signoff will 
occur. 
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Agency Project 

ND Department of Health  
ND Immunization Information System Enhanced 
Interoperability 

This project has an overall operational status of YELLOW. The budget variance is reported as 17.8% 
UNDER and the schedule variance is reported as 42.1% BEHIND when measured against their 
approved baselines. The pilot phase did not complete during the third quarter. As a result of continued 
delays, some potential changes are under review: (1) Technical development of both the registry and 
the integration engine allowing future connections to providers in accordance with either HL7 2.3.1 or 
HL7 2.5.1 specifications. This is expected to remove the largest technical roadblock facing the pilot. (2) 
Participate with the Health Information Exchange (HIE) by creating a connection between the exchange 
and the immunization registry. This will provide for future sustainability. (3) Creation of a test site for 
providers to test their ability to connect to the registry in accordance with Meaningful Use Phase 1 
requirements. 
 

 

Secretary Of State Data Processing System 

This project has an overall operational status of YELLOW. A revised cost and schedule baseline will be 
established at the end of this planning phase. At the end of Quarter 3, 2011, the budget variance is 
reported as 1.7% OVER and the schedule variance is reported as 72.2% BEHIND when measured 
against their approved baselines. The project is 228% BEHIND schedule when measured against the 
original baselines. The project is continuing its full analysis and re-plan with ITD. 

 

Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact 
me with any questions. 

Sincerely,  

Lisa Feldner 
Dr. Lisa Feldner 
Chief Information Officer 



2011LPO Summary Report for the quarter of3rd

Secretary Of State

Description:

Data Processing SystemProject Name:

This project will acquire and implement software systems to replace the mainframe Central Indexing System and the 
AS400, which are used to administer Secretary of State's business services, licensing, and administration 
processes.

1080 -

Overall Project Status: Yellow

LPO Summary:The project continues to work through the planning and analysis phase, with 77 analysis documents in process of 
being compiled and finalized. It is expected that analysis should complete within the fourth quarter, with a revised 
project plan approved in the first quarter of 2012.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 811,716 $ 4,164,06119

Base End

11/11/2008 09/28/2009 $ 697,961

Schedule Variance: 72.2 1.7Behind% Over%

06/28/2010 $ 798,011

Information Technology Department

Description:

North Dakota Statewide Longitudinal Data System (formerly EdSmart)Project Name:

The State of North Dakota (ND) is working towards the goals of improving student achievement in K-12 schools and 
ensuring that K-12 students transition successfully from K-12 to postsecondary education and the workforce. 
Currently, each agency collects some type of performance data, however data collected within each agency does 
not always provide a full picture of longitudinal outcomes (how participants fared over a length of time). While ND 
has experience linking educational and workforce data with the current Follow-up Information on North Dakota 
Education and Training (FINDET) System, ND needs to develop an architecture to provide the longitudinal data 
required to perform the research for program evaluation over time. ND has made progress toward planning a 
Statewide Longitudinal Data System (SLDS) and is prepared to initiate the building of this system.

1120 -

Overall Project Status: Green

LPO Summary:Due to losing a business analyst resource, the project team was not able to finish all the work desired for the 
proof of concept by the 8/31/11 due date; therefore, the work is continuing and is anticipated to complete in 
October 2011. In contrast, work was started on the entity resolution development, which is being used to finalize 
the design of the master person index. The project is under budget as the vendor has not needed all the time 
estimated to perform the design and preliminary data loading work and ITD has not yet required the additional 
business intelligence analyst that was included in the budget.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 87,311 $ 1,638,12022

Base End

02/01/2011 12/21/2012 $ 4,691,649

Schedule Variance: 9.6 76.9Behind% Under%

N/A $ 1,929,000

Page 1 of 8Version 1
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Attorney General

Description:

Crime Lab Information Management SystemProject Name:

The North Dakota Office of Attorney General's Crime Lab Division sought to find a Crime Lab Information 
Management System (LIMS) that will provide the Crime Lab the functionality to manage information tracking 
evidence, related to cases, training records, statistical information, tracking of techniques in the analysis, 
identifications, and comparisons of physical evidence involved in the investigation and prosecution of criminal 
offenses statewide.  This system will be designed so that it is easily used and supported through the criminal justice 
network. The vendor, Forensic Advantage, was selected and a contract will be executed.  Their system solution will 
be implemented to replace the existing management systems and add additional functionality.

1250 -

Overall Project Status: Green

LPO Summary:This project is slightly behind schedule and considerably under budget.  The solution has been implemented and 
training has been completed.  The project team anticipates this project will close out during Q4 2011.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 444,473 $ 700,00018

Base End

04/12/2010 10/14/2011 $ 700,000

Schedule Variance: 1.5 25.6Behind% Under%

N/A N/A

Legislative Assembly

Description:

Legislative Enterprise System North DakotaProject Name:

North Dakota's Legislative Council (NDLC) seeks to acquire and successfully implement a solution to replace the 
legislature's core business processes (bill drafting, bill amendments, resolutions, session management, daily 
calendars and journals, bill status reports, session laws, and other legislative publications).

1500 -

Overall Project Status: Green

LPO Summary:LEGEND is complete with post session publications being complete and all trac tickets associated with work flow 
issues or "bugs" finalized. Project staff has finalized knowledge transfer according to statement of work. Internal 
ITD staff are now primary technical points of contact for LEGEND applications. The project is now closed, and 
project closeout documentation will be completed and submitted within the timeframe allotted per state standard.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 5,474,117 $ 5,474,11723

Base End

06/29/2009 05/31/2011 $ 5,637,066

Schedule Variance: 15.4 4.0Behind% Under%

N/A $ 5,752,497

Public Employees Retirement System

Description:

Legacy Application System Replacement [LASR] Phase 4Project Name:

NDPERS intends to implement a new integrated benefits administration solution that will fill the business needs of 
the departments and staff of NDPERS, as well as the needs of the customers of NDPERS.

1920 -

Overall Project Status: Green

LPO Summary:The project implemented approximately 98% of the functionality on schedule October 4, 2010. The base 
"member self-service" was delivered by the vendor. NDPERS delayed the release of this functionality. A Usability 
study of Member Self Service was completed and the results are being analyzed. The project schedule is being 
reviewed to determine the impact of implementing the recommended changes resulting from the usability study. 
This project is operating under a re-plan and, if successful, will complete UNDER budget and 47.1% BEHIND 
schedule when measured against the original baselines.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 9,552,911 $ 9,873,49350

Base End

12/17/2007 09/30/2010 $ 10,502,214

Schedule Variance: 0.0 6.0% Under%

02/13/2012 N/A

Page 2 of 8Version 1
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Department of Public Instruction

Description:

NDFoodsProject Name:

The project replaces the existing Child Nutrition and Food Distribution programs (CNFD) within the Department of 
Public Instruction (DPI) and all CFND program sponsors. The NDFoods project will streamline business processes, 
provide accurate and timely information, improve communications, speed claims for reimbursement, allow for data 
collection and analysis, and reduce paperwork.

2010 -

Overall Project Status: Green

LPO Summary:This project is progressing as planned with considerable budget savings to date.  All development work is 
complete and the project team will begin a thorough testing process in the upcomming quarters.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 677,091 $ 1,173,03531

Base End

04/20/2010 09/28/2012 $ 1,173,035

Schedule Variance: 9.9 32.6Behind% Under%

11/28/2012 N/A

Department of Public Instruction

Description:

North Dakota State Longitudinal Education Data SystemProject Name:

The project will implement a data warehouse and analysis tools to evaluate and deliver data.  This data will be 
comprised of kindergarten through secondary education (P-12) data to meet the needs of federal and state 
reporting, the No Child Left Behind Act (NCLB), policymakers, school districts, educators, and the public.  The 
purpose of the project is to provide the data and analysis tools which can be used to measure the effectiveness of 
policies, curriculums, and programs intended to improve student outcomes.  The data will be usable by other State 
entities for their individual initiatives. Due to the complexity of the scope of work, it was determined to divide this 
work into two separate projects:  a planning project (ndSLEDS Phase 1) and an execution project (ndSLEDS 
Phases 2-5).

2010 -

Overall Project Status: Green

LPO Summary:The project has completed Year 2 and is currently under budget and on schedule. The project team has defined 
and baselined the Year 3 scope and budget and has started working on those activities. Year 3 includes: Define 
and load remaining assessments, National Clearing House reports, replicate three current finance reports, 
immunization reports and extracts, attendance categorizations, staff domain and replicate the School District 
Employee Compensation Report, continue converting Nashville's reports for ND usage, portal maintenance and 
expansion, evaluate career interest inventories.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,090,469 $ 4,799,82630

Base End

12/01/2010 06/28/2013 $ 4,915,680

Schedule Variance: 0.0 7.0Ahead% Under%

06/28/2013 $ 4,915,680

Page 3 of 8Version 1
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Department of Health

Description:

Electronic Disease Surveillance and Management SystemProject Name:

The project will consist of implementing a COTS electronic disease surveillance and outbreak management system 
that meets both the NDDoH's ongoing and evolving business needs and works within federal standards.  The COTS 
solution will replace the existing software.

3010 -

Overall Project Status: Yellow

LPO Summary:The final quality control is underway of the entire product; once quality control has been completed final money 
due to Consilience will be paid.  Upon review there was a HAN alert issue that was identified that needs to be 
corrected before final signoff on the project occurs.  The fix for this problem entailed an upgrade to Maven 4.0 
from 3.6.  This upgrade is in process.  Once the upgrade is completed the beginning of October the final quality 
control will be completed and final signoff will occur. The project is at 200.7% BEHIND schedule and on-budget. 
This project is operating under a re-plan and will complete on budget and 400.0% BEHIND schedule when 
measured against the original baselines.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 533,177 $ 555,00013

Base End

07/01/2008 03/31/2009 $ 555,000

Schedule Variance: 200.7 0.0Behind% %

08/31/2009 N/A

Department of Health

Description:

ND Immunization Information System Enhanced InteroperabilityProject Name:

The North Dakota Immunization Information System (NDIIS) is a confidential, population-based, computerized 
information system that collects vaccination data about all North Dakotans. The NDIIS is an important tool to 
increase and sustain high vaccination coverage by consolidating vaccination records of children from multiple health 
care providers, providing immunization coverage rate reports for providers, and providing official immunization 
forms.

This project is the development of real-time, bi-directional electronic interfaces between the NDIIS and various 
Electronic Health Record (EHR) systems throughout the state; these interfaces will increase interoperability between 
the systems while reducing duplication of data entry practices.

3010 -

Overall Project Status: Yellow

LPO Summary:Wave 2, the pilot phase, did not successfully complete during the 3rd quarter as planned.  The project team has 
had to make key decisions based on the pilot which, if approved, will result in considerable changes to the 
project moving forward. There is no plan to re-baseline the schedule at this time; however a new working 
schedule will reflect a recovery strategy based on planning efforts scheduled to occur immediately following the 
completion of the Wave 2 pilot integration.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 143,854 $ 568,78220

Base End

11/01/2010 07/13/2012 $ 569,634

Schedule Variance: 42.1 17.8Behind% Under%

N/A $ 568,782

Page 4 of 8Version 1
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Department of Human Services

Description:

5010Project Name:

The Centers for Medicare and Medicaid Services (CMS) is underway with implementation activities to convert from 
Health Insurance Portability and Accountability Act (HIPAA) Accredited Standards Committee (ASC) X12 version 
4010A1 to ASC X12 version 5010 and National Council for Prescription Drug Programs (NCPDP) version 5.1 to 
NCPDP version D.0.  The Department of Human Services Medicaid Management Information System (MMIS) is 
currently unable to successfully create and submit a 4010A1 HIPAA Health Care Claim Payment / Advice, an 835 
transaction. Broken into 3 sub-projects, the North Dakota Department of Human Services, Medical Services 
Division's Medicaid Management Information System (MMIS) and the Point of Sale System are to be enhanced to 
meet CMS's Level I compliancy.

3250 -

Overall Project Status: Green

LPO Summary:Development for the project has been completed, and system testing/user acceptance testing is underway. The 
team has a target date of October 28 to complete the testing, although this is behind schedule, and additionally is 
at risk of missing this October date.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 714,989 $ 1,232,4629

Base End

11/24/2010 07/11/2011 $ 1,052,840

Schedule Variance: 17.0 10.2Behind% Under%

08/26/2011 $ 1,232,462

Department of Human Services

Description:

Medicaid Systems ProjectProject Name:

This project is to replace the current Medicaid MMIS, POS & DSS/DW systems.

3250 -

Overall Project Status: Red

LPO Summary:The project teams continued to work on their respective tasks as resources were available from ACS.  Most of 
the ND resources that ACS moved to work on Enterprise have returned with the remaining few to be returned by 
October 15, 2011. Work on ND design/development and MMIS testing resumed in September.  ACS provided an 
updated schedule on September 23, 2011 with a proposed Implementation Date of June 28, 2013. The new Date 
is based on the continued 2011 delays of ACS Health Enterprise test completion and the resulting need to 
incorporate ICD-10 code handling functionality in ND Enterprise in order to meet its 2013 compliance date. 
Contract negotiations continued during this quarter and are expected to be completed during the next quarter. 
This project is currently in a re-planning effort. The current baseline would have had the project complete 103% 
BEHIND schedule when measured against the original baseline. End Budget Variance is not available at this 
time due to contract negotiations.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 41,394,491 $ 62,529,37183

Base End

07/01/2005 07/31/2009 $ 62,529,371

Schedule Variance: 16.0 4.5Behind% Over%

06/01/2012 N/A

Page 5 of 8Version 1
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Job Service North Dakota

Description:

Arizona, Wyoming, Idaho, North Dakota (AWIN) ConsortiumProject Name:

Confirm the feasibility of and create a high-level design (including identification of options for building the system, 
risks and risk mitigation strategies, proposed architecture, estimated costs, estimated timelines, estimated 
resources, roles and responsibilities, and build and implementation strategies) and plan for building integrated 
Unemployment Insurance (UI) Benefits and Tax systems which can be implemented or hosted for other states by 
any of the AWIN (Arizona, Wyoming, Idaho, North Dakota) consortium states.

3800 -

Overall Project Status: Green

LPO Summary:The project is on track to complete all execution activities in the 4th quarter.
The Department of Labor issued a federal grant which would allow the consortium to build a modernized UI 
system.  North Dakota, Wyoming, Colorado, and Arizona applied for and received the grant.  The build will be 
done as new project as the objectives for the AWIN project will have been met.  The new project will be called 
WyCAN.
The Department of Labor allowed the agency to transfer funds from the AWIN project to the WyCAN project.  The 
LPO Reportable budget for the AWIN project was reduced from $408,458 to $345,006.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 318,862 $ 291,55721

Base End

06/14/2010 12/31/2011 $ 408,508

Schedule Variance: 0.0 19.4% Under%

03/31/2012 $ 345,006

Job Service North Dakota

Description:

Interactive Voice Response System RewriteProject Name:

The scope of the project is to rewrite the JSND Interactive Voice Response (IVR) application. The infrastructure of 
the current IVR system is being phased out by the hosting agency, the Information Technology Department.  The 
Interactive Voice Response system currently in use is obsolete and unstable with frequent service interruptions 
directly affecting UI claimant's ability to interact with the agency to file claims, certify weeks for payment, and 
conduct other inquiries via telephone.

3800 -

Overall Project Status: Green

LPO Summary:The product of the project is now in system testing.  The project team anticipates the project will complete testing 
and move to production during Q4 2011.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 846,637 $ 1,439,5418

Base End

04/18/2011 12/15/2011 $ 1,369,541

Schedule Variance: 4.8 5.9Behind% Under%

N/A N/A

Page 6 of 8Version 1
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Bank of North Dakota

Description:

North Dakota College Access NetworkProject Name:

The North Dakota College Access grant was established in 2008 to increase the number of low-income students to 
enroll and succeed in postsecondary education as well as provide a variety of resources that make college planning 
easier for all North Dakota (ND) citizens. This project is to reach, connect and engage Native American youth and 
their caregivers with relative and engaging information/resources on attending and paying for college by the start of 
the 2011 fall school term by using GoodHealthTV®, NDCAN website, and print. Information will also be provided via 
touch screens which will be supplied to each high school located on a ND American Indian reservation.

4710 -

Overall Project Status: Green

LPO Summary:This project continues to progress within acceptable cost and schedule variance.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 76,123 $ 306,5005

Base End

06/21/2011 12/09/2011 $ 321,500

Schedule Variance: 6.6 8.9Behind% Under%

11/23/2011 $ 306,500

Workforce Safety and Insurance

Description:

Information Technology Transformation ProgramProject Name:

WSI's existing workers' compensation system is used for processing and administering approximately 20,000 
policies and $85 million in annual claims.  Due to the age and decreasing efficiency of the system, WSI is seeking to 
purchase and configure a COTS system.

4850 -

Overall Project Status: Red

LPO Summary:Schedule variance continues to fall further behind as do chances for achieving baselined dates for the current 
(fourth) approved project baseline. The reason for this is that a large release that was delivered this period 
contained a large volume of defective work that will need to be reworked for future releases, thereby increasing 
the amount of work that needs to be done later in the schedule.  As a result, the pending November 2011 release 
currently contains around 95 CRs due to defects and issues discovered during August 2011 release testing.  This 
high volume of defects puts the go-live date of January 31, 2012 for Claims at risk.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 14,732,843 $ 18,510,96260

Base End

12/01/2007 11/30/2009 $ 12,813,171

Schedule Variance: 41.3 3.5Behind% Over%

12/03/2012 $ 17,813,289

Page 7 of 8Version 1
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Adjutant General

Description:

Statewide Seamless Base MapProject Name:

To obtain a statewide, seamless, spatially accurate, and complete base map dataset of the State of North Dakota 
that is to be accessible by all state agencies, local and tribal governments, the commercial sector, and the general 
public.

The State, local and tribal governments, and the private and public sectors would benefit from a seamless base map 
data set that is spatially accurate and contains the necessary attributes to be used by multiple applications and 
users that have a need to leverage mapping services.

5400 -

Overall Project Status: Yellow

LPO Summary:Although pressures that have impacted resource availability have lessened, schedule slippage remains. In a 
continued effort to mitigate delay the project team is investigating hiring additional temp staff to process imagery. 
Key progress this quarter includes continued image capture, image creation, centerline digitizing, hiring of temps, 
and completion of scoring for the address point RFP.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 570,954 $ 2,700,00026

Base End

07/01/2010 09/28/2012 $ 1,959,809

Schedule Variance: 48.2 28.6Behind% Under%

N/A N/A

Seed Department

Description:

State Seed Application Software 2009 UpgradeProject Name:

The programming language and development tools of the existing Seed Department business application have 
become obsolete.  Although the toolset has met the business needs, the age of the system has caused the 
department to believe that future upgrades and maintenance will be difficult and costly, putting most of the 
operational aspects of the business at risk.  It is the intent of the State Seed Department to upgrade the current 
application software from obsolete development tools to current tools meeting state technology standards, 
specifically Microsoft.net tools and protocols interfacing with Microsoft SQL Server databases.

6160 -

Overall Project Status: Green

LPO Summary:The project is in the middle of phase four of six phases. Phase four is scheduled for completion by December 31, 
2011.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 238,430 $ 365,05036

Base End

12/01/2009 12/31/2012 $ 350,000

Schedule Variance: 0.9 1.5Ahead% Over%

N/A $ 358,000
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