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February 28, 2012 

TO: Members of the Legislative IT Committee 
 Legislative Council 
RE:  Large Project Summary Report 
 
Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending December 31, 2011. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July 
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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4 projects were reported complete. 
 

 
8 projects were reported in the planning stage this quarter. 
 

Agency Project 
Adjutant General Central  Central Electronics Bank Dispatch System 
Department of Health  Women, Infants, and Children Electronic Benefits Transfer 

Department of Human Services  ICD 10 

Vocational Rehabilitation Information System Replacement 

Highway Patrol  Electronic Permitting 
Information Technology Department  HITC Health Information Network 

Job Service North Dakota  Workforce Data Quality Initiative 

Office of Management and Budget  PeopleSoft Environment Partitioning Project 

 
2 projects moved into the execution phase this quarter.  
 

Agency Project 
Department of Public Instruction  eTranscripts 

Office of Management and Budget  PeopleSoft Talent Management 

 
  

Agency Project Budget Schedule 

Attorney General Crime Lab Information Management 
System Under On 

Department of Health Electronic Disease Surveillance and 
Management System On Over 

Job Service North Dakota 
 

Interactive Voice Response System 
Rewrite Under Within 

Variance 
Job Service North Dakota 
 

Arizona, Wyoming, Idaho, North 
Dakota (AWIN) Consortium 

Within 
Variance Under 
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The following 3 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Medicaid Systems Project 
DHS is reporting the project as GREEN overall. They are reporting 11.9% BEHIND schedule and 0.4% OVER 
budget when measured against the current baseline. The current baseline will have the project complete 174% 
BEHIND schedule and 13.6% OVER budget when measured against the original baseline. The project approved 
a new baseline schedule with a planned implementation date of June 28, 2013. Two new amendments to the 
ACS contract were approved. The project began the ICD-10 assessment and expects to have it completed during 
the first quarter of 2012. In December 2011, ACS and DHS finalized negotiations for the past project delays 
through June 1, 2012. ACS agreed to reduce their contract to cover third party contract costs by $3,500,000 of 
which $350,000 is general fund. The negotiations also addressed the inclusion of the federal HIPAA 5010 
transaction standards into the new MMIS. The cost for this new scope is $6,607,000 of which $660,700 is general 
fund. The Centers for Medicare and Medicaid Services (CMS) and the project's Executive Steering Committee, as 
required by Executive Order 2011-20, have approved the increase to the project scope and budget. The 
Department has sufficient funding within their current operating budget to cover this increase in scope. During the 
2011 Legislative Session the Department requested authority in their operating budget for user acceptance 
testing of the new system in order to augment their staff.  The amount budgeted is $1,886,000 million of which 
$188,600 is from the general fund. We feel this expenditure is more appropriately placed in the project budget 
rather than the operating budget and will move this funding to the project budget as well to better represent 
overall project costs. With both of these budget changes, the Department's information technology budget 
remains unchanged overall. 

 

Public Employees Retirement System Legacy Application System Replacement [LASR] Phase 4 
This project has an overall operational status of GREEN. The budget variance is reported as 4.5% UNDER and 
the schedule variance is reported as 0.2% BEHIND when measured against their approved baselines. This 
project is operating under a re-plan and, if successful, will complete UNDER budget and 55.9% BEHIND 
schedule when measured against the original baselines. The project implemented approximately 98% of the 
functionality on schedule October 4, 2010. The base "member self-service" was delivered by the vendor. 
NDPERS delayed the release of this functionality. After analyzing the usability study results some modifications 
are going to be made to the interface. This has resulted in a rebaseline of the schedule. 

 

Workforce Safety and Insurance Information Technology Transformation Program 
This project has reported an overall status of RED. The budget variance is reported as 1.7% OVER and the 
schedule variance is reported as 47.9% BEHIND when measured against their approved baselines. This project 
is operating under a re-plan and, if successful, will complete 39% OVER budget and 150% BEHIND schedule 
when measured against the original baselines. Software releases that have included a high level of defects have 
ensured the project will not meet its baseline for schedule and cost. During Q4 the Executive Steering Committee 
has been meeting regularly to determine a course of action, with a resolution expected in Q1 2012. 
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Of the remaining 15 active projects, 11 were reported as GREEN, 3 were rated YELLOW, and 1 was rated 
RED.  The following 3 active projects are being monitored closely due to budget/schedule variance concerns.  

Agency Project 

Adjutant General Statewide Seamless Base Map  
This project has reported an overall status of YELLOW. The budget variance is reported as 27.7% UNDER and 
the schedule variance is reported as 64.5% BEHIND when measured against their approved baselines. This 
project continues to work toward a re-baseline. During the quarter, temporary staff were hired to assist with image 
processing. An RFP for address point services was issued, awarded, and has entered the contract negotiation 
phase. Flights for 2011 were concluded in November and winter maintenance on the aircraft and camera have 
begun. 
 
Department of Human Services 5010 
This project has an overall operational status of YELLOW. At the end of Quarter 4, 2011, the budget variance is 
reported as 1.0% OVER and the schedule variance is reported as 34.8% BEHIND when measured against their 
approved baselines (which are also their original baselines). The project is expected to finish at the end of 
Quarter 1/beginning of Quarter 2, 2012. 
 
Secretary of State Data Processing 
This project has an overall operational status of RED. A revised cost and schedule baseline will be established at 
the end of this planning phase. At the end of Quarter 4, 2011, the budget variance is reported as 21.3% OVER 
and the schedule variance is reported as 86.7% BEHIND when measured against their approved baselines. The 
project is 287% BEHIND schedule when measured against the original baselines. The project is continuing its full 
analysis and re-plan with ITD. 

 

Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact 
me with any questions. 

Sincerely,  

Lisa Feldner 
Dr. Lisa Feldner 
Chief Information Officer 
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Secretary Of State

Description:

Data Processing SystemProject Name:

This project will acquire and implement software systems to replace the mainframe Central Indexing System and the 
AS400, which are used to administer Secretary of State's business services, licensing, and administration 
processes.

1080 -

Overall Project Status: Red

LPO Summary:The requirements gathering phase of the project was completed in December which allowed the team to begin 
working on the final project software development estimate, and to begin developing a new project plan and 
schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 978,841 $ 4,164,06119

Base End

11/11/2008 09/28/2009 $ 697,961

Schedule Variance: 86.7 21.3Behind% Over%

06/28/2010 $ 798,011

Office of Management and Budget

Description:

PeopleSoft Talent ManagementProject Name:

With the upgrade of PeopleSoft Human Capital Management (HCM) from 8.9 to 9.1 and tools from 8.49 to 8.50, 
base PeopleSoft HR now includes enhanced functionality. The licenses acquired with the Talent Management (TM) 
suite include eDevelopment, eSuccession Planning, ePerformance, and Career Planning.

1100 -

Overall Project Status: Green

LPO Summary:This project is progressing under budget and ahead of schedule with no major concerns.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 414,003 $ 683,0676

Base End

10/21/2011 04/30/2012 $ 745,336

Schedule Variance: 4.2 8.0Ahead% Under%

N/A N/A

Information Technology Department

Description:

North Dakota Statewide Longitudinal Data System (formerly EdSmart)Project Name:

The State of North Dakota (ND) is working towards the goals of improving student achievement in K-12 schools and 
ensuring that K-12 students transition successfully from K-12 to postsecondary education and the workforce. 
Currently, each agency collects some type of performance data, however data collected within each agency does 
not always provide a full picture of longitudinal outcomes (how participants fared over a length of time). While ND 
has experience linking educational and workforce data with the current Follow-up Information on North Dakota 
Education and Training (FINDET) System, ND needs to develop an architecture to provide the longitudinal data 
required to perform the research for program evaluation over time. ND has made progress toward planning a 
Statewide Longitudinal Data System (SLDS) and is prepared to initiate the building of this system.

1120 -

Overall Project Status: Green

LPO Summary:The proof of concept is complete and the Fall 2011 accountability report data has been submitted to the 
agencies. The project is under budget as the vendor has not needed all the time estimated to perform the design 
and preliminary data loading work and ITD has not yet required the additional business intelligence analyst that 
was included in the budget. The project is running behind schedule as the project team was asked to work on the 
higher-priority Hess Grant data, the new SLDS grant application, and preparing the K-12 SLDS for user training.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 138,778 $ 1,095,72522

Base End

02/01/2011 12/21/2012 $ 4,691,649

Schedule Variance: 13.4 85.7Behind% Under%

N/A $ 1,929,000

Page 1 of 8Version 1
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Attorney General

Description:

Crime Lab Information Management SystemProject Name:

The North Dakota Office of Attorney General's Crime Lab Division sought to find a Crime Lab Information 
Management System (LIMS) that will provide the Crime Lab the functionality to manage information tracking 
evidence, related to cases, training records, statistical information, tracking of techniques in the analysis, 
identifications, and comparisons of physical evidence involved in the investigation and prosecution of criminal 
offenses statewide.  This system will be designed so that it is easily used and supported through the criminal justice 
network. The vendor, Forensic Advantage, was selected and a contract will be executed.  Their system solution will 
be implemented to replace the existing management systems and add additional functionality.

1250 -

Overall Project Status: Green

LPO Summary:This project completed on time and under budget.  The closeout report was submitted in January 2011.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 589,54118

Base End

04/12/2010 10/14/2011 $ 700,000

Schedule Variance: 0.0 15.8% Under%

N/A N/A

Public Employees Retirement System

Description:

Legacy Application System Replacement [LASR] Phase 4Project Name:

NDPERS intends to implement a new integrated benefits administration solution that will fill the business needs of 
the departments and staff of NDPERS, as well as the needs of the customers of NDPERS.

1920 -

Overall Project Status: Green

LPO Summary:The project implemented approximately 98% of the functionality on schedule October 4, 2010. The base 
"member self-service" was delivered by the vendor. NDPERS delayed the release of this functionality. After 
analyzing the usability study results some modifications are going to be made to the interface. This has resulted 
in a rebaseline of the schedule. This project is operating under a re-plan and, if successful, will complete UNDER 
budget and 55.9% BEHIND schedule when measured against the original baselines.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 9,881,466 $ 10,239,81153

Base End

12/17/2007 09/30/2010 $ 10,502,214

Schedule Variance: 0.2 4.5Behind% Under%

05/31/2012 N/A

Department of Public Instruction

Description:

NDFoodsProject Name:

The project replaces the existing Child Nutrition and Food Distribution programs (CNFD) within the Department of 
Public Instruction (DPI) and all CFND program sponsors. The NDFoods project will streamline business processes, 
provide accurate and timely information, improve communications, speed claims for reimbursement, allow for data 
collection and analysis, and reduce paperwork.

2010 -

Overall Project Status: Green

LPO Summary:This project continues to proceed according to plan, under budget, and ahead of schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 677,091 $ 1,090,78031

Base End

04/20/2010 09/28/2012 $ 1,173,035

Schedule Variance: 9.6 19.8Ahead% Under%

11/28/2012 $ 1,090,780

Page 2 of 8Version 1
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Department of Public Instruction

Description:

eTranscriptsProject Name:

One of the goals established by the K-12 Domain of the ND Statewide Longitudinal Data System is to establish an 
electronic system that will enable school districts to transfer student transcript information to post-secondary 
institutions or ND school districts. Adding electronic transcript capabilities will enable school districts to exchange 
student information among each other as students transfer, facilitating higher data quality and continuation of key 
student services, especially for mobile student populations. The eTranscripts project will deliver an automated 
system to enable this electronic transcript information transfer.

2010 -

Overall Project Status: Green

LPO Summary:The eTranscript Subcommittee accepted the Pilot Phase functionality on December 21, 2011, and gave approval 
for the project team to move forward with development activities. With this approval the team began detailing the 
scope for Phase 2.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 93,028 $ 395,07021

Base End

09/19/2011 06/28/2013 $ 502,000

Schedule Variance: 6.9 9.0Behind% Over%

N/A N/A

Department of Public Instruction

Description:

North Dakota State Longitudinal Education Data SystemProject Name:

The project will implement a data warehouse and analysis tools to evaluate and deliver data.  This data will be 
comprised of kindergarten through secondary education (P-12) data to meet the needs of federal and state 
reporting, the No Child Left Behind Act (NCLB), policymakers, school districts, educators, and the public.  The 
purpose of the project is to provide the data and analysis tools which can be used to measure the effectiveness of 
policies, curriculums, and programs intended to improve student outcomes.  The data will be usable by other State 
entities for their individual initiatives. Due to the complexity of the scope of work, it was determined to divide this 
work into two separate projects:  a planning project (ndSLEDS Phase 1) and an execution project (ndSLEDS 
Phases 2-5).

2010 -

Overall Project Status: Green

LPO Summary:The project is slightly behind schedule and well under budget. The budget has dropped for two reasons: the 
vendor has not spent the funds estimated to complete the project work, and an error was discovered in the 
calculation of the budget variance (which has now been corected). The project team is working on loading key 
assessments and making the preliminary portal more user-friendly in preparation for training.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,475,490 $ 3,747,74530

Base End

12/01/2010 06/28/2013 $ 4,915,680

Schedule Variance: 0.7 44.1Behind% Under%

06/28/2013 $ 4,915,680

Page 3 of 8Version 1
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Department of Health

Description:

Electronic Disease Surveillance and Management SystemProject Name:

The project will consist of implementing a COTS electronic disease surveillance and outbreak management system 
that meets both the NDDoH's ongoing and evolving business needs and works within federal standards.  The COTS 
solution will replace the existing software.

3010 -

Overall Project Status: Yellow

LPO Summary:The system passed the final quality control tests and all elements of the project were delivered as expected from 
Consilience.  The final project deliverable was signed off on December 28, 2011, and the project in now in the 
closeout phase. The project completed at 223.9% BEHIND schedule and on-budget when measured against 
their approved baselines. This project is operating under a re-plan completed on budget and 413% BEHIND 
schedule when measured against the original baselines.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 555,000 $ 555,00013

Base End

07/01/2008 03/31/2009 $ 555,000

Schedule Variance: 223.9 0.0Behind% %

08/31/2009 N/A

Department of Health

Description:

ND Immunization Information System Enhanced InteroperabilityProject Name:

The North Dakota Immunization Information System (NDIIS) is a confidential, population-based, computerized 
information system that collects vaccination data about all North Dakotans. The NDIIS is an important tool to 
increase and sustain high vaccination coverage by consolidating vaccination records of children from multiple health 
care providers, providing immunization coverage rate reports for providers, and providing official immunization 
forms.

This project is the development of real-time, bi-directional electronic interfaces between the NDIIS and various 
Electronic Health Record (EHR) systems throughout the state; these interfaces will increase interoperability between 
the systems while reducing duplication of data entry practices.

3010 -

Overall Project Status: Green

LPO Summary:The pilot phase achieved a partial production rollout during the 4th quarter. A portion of the rollout related to the 
provider's ability to query information from the NDIIS was placed on hold due to the inability of the providers EMR 
to comply with the specifications. The project team has made key decisions based on the lessons learned from 
the pilot and will incorporate these into a project re-plan, which is currently in process.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 171,387 $ 568,78220

Base End

11/01/2010 07/13/2012 $ 569,634

Schedule Variance: 1.3 5.6Behind% Under%

N/A $ 568,782

Page 4 of 8Version 1
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Department of Human Services

Description:

5010Project Name:

The Centers for Medicare and Medicaid Services (CMS) is underway with implementation activities to convert from 
Health Insurance Portability and Accountability Act (HIPAA) Accredited Standards Committee (ASC) X12 version 
4010A1 to ASC X12 version 5010 and National Council for Prescription Drug Programs (NCPDP) version 5.1 to 
NCPDP version D.0.  The Department of Human Services Medicaid Management Information System (MMIS) is 
currently unable to successfully create and submit a 4010A1 HIPAA Health Care Claim Payment / Advice, an 835 
transaction. Broken into 3 sub-projects, the North Dakota Department of Human Services, Medical Services 
Division's Medicaid Management Information System (MMIS) and the Point of Sale System are to be enhanced to 
meet CMS's Level I compliancy.

3250 -

Overall Project Status: Yellow

LPO Summary:The 5010 solution was finalized through the course of Q4 and was deployed to production at the end of the year. 
The project then moved into post-implementation phase to stablize the application and for the team to continue 
correcting bugs that were non-critical to go-live.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 878,454 $ 1,232,4629

Base End

11/24/2010 07/11/2011 $ 1,052,840

Schedule Variance: 34.8 1.0Behind% Over%

08/26/2011 $ 1,232,462

Department of Human Services

Description:

Medicaid Systems ProjectProject Name:

This project is to replace the current Medicaid MMIS, POS & DSS/DW systems.

3250 -

Overall Project Status: Green

LPO Summary:The project approved a new baseline schedule with a planned implementation date of June 28, 2013. In 
December 2011, ACS and DHS finalized negotiations for the past project delays through June 1, 2012. ACS 
agreed to reduce their contract to cover third party contract costs by $3,500,000 of which $350,000 is general 
fund. The negotiations also addressed the inclusion of the federal HIPAA 5010 transaction standards into the 
new MMIS. The cost for this new scope is $6,607,000 of which $660,700 is general fund. The Centers for 
Medicare and Medicaid Services (CMS) and the project's Executive Steering Committee, as required by 
Executive Order 2011-20, have approved the increase to the project scope and budget. The Department has 
sufficient funding within their current operating budget to cover this increase in scope. During the 2011 
Legislative Session the Department requested authority in their operating budget for user acceptance testing of 
the new system in order to augment their staff. The amount budgeted is $1,886,000 million of which $188,600 is 
from the general fund. We feel this expenditure is more appropriately placed in the project budget rather than the 
operating budget and will move this funding to the project budget as well to better represent overall project costs. 
With both of these budget changes, the Department's information technology budget remains unchanged overall. 
The project began the ICD-10 assessment and expects to have it completed during the first quarter of 2012. The 
project is reporting they are  11.9% BEHIND schedule and 0.4% OVER budget on the new baseline. DHS 
reported a revised baseline budget of $71,021,937. The current baseline will have the project complete 174% 
BEHIND schedule and 13.6% OVER budget when measured against the original baseline.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 42,241,042 $ 71,021,93795

Base End

07/01/2005 07/31/2009 $ 62,529,371

Schedule Variance: 11.9 0.4Behind% Over%

06/28/2013 $ 71,021,937

Page 5 of 8Version 1
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Job Service North Dakota

Description:

Arizona, Wyoming, Idaho, North Dakota (AWIN) ConsortiumProject Name:

Confirm the feasibility of and create a high-level design (including identification of options for building the system, 
risks and risk mitigation strategies, proposed architecture, estimated costs, estimated timelines, estimated 
resources, roles and responsibilities, and build and implementation strategies) and plan for building integrated 
Unemployment Insurance (UI) Benefits and Tax systems which can be implemented or hosted for other states by 
any of the AWIN (Arizona, Wyoming, Idaho, North Dakota) consortium states.

3800 -

Overall Project Status: Green

LPO Summary:The project completed all execution activities in the 4th quarter. The project completed 7.9% AHEAD of schedule 
and 0.8% OVER budget as measured against the current baselines. When compared to the original baselines, 
the project completed on-schedule and 14.8% UNDER budget. The Department of Labor issued a federal grant 
which would allow the consortium to build a modernized UI system. North Dakota, Wyoming, Colorado, and 
Arizona applied for and received the grant. The build will be done as new project. The objectives for the AWIN 
project were met. The new project will be called WyCAN.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 347,796 $ 347,79621

Base End

06/14/2010 12/31/2011 $ 408,508

Schedule Variance: 7.9 0.8Ahead% Over%

03/31/2012 $ 345,006

Job Service North Dakota

Description:

Interactive Voice Response System RewriteProject Name:

The scope of the project is to rewrite the JSND Interactive Voice Response (IVR) application. The infrastructure of 
the current IVR system is being phased out by the hosting agency, the Information Technology Department.  The 
Interactive Voice Response system currently in use is obsolete and unstable with frequent service interruptions 
directly affecting UI claimant's ability to interact with the agency to file claims, certify weeks for payment, and 
conduct other inquiries via telephone.

3800 -

Overall Project Status: Green

LPO Summary:The execution phase of this project ended during the quarter with a deployment to production.  Closeout activities 
will take place during Q1 2012.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,248,817 $ 1,248,8178

Base End

04/18/2011 12/15/2011 $ 1,369,541

Schedule Variance: 5.0 8.9Behind% Under%

N/A N/A

Page 6 of 8Version 1
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Bank of North Dakota

Description:

North Dakota College Access NetworkProject Name:

The North Dakota College Access grant was established in 2008 to increase the number of low-income students to 
enroll and succeed in postsecondary education as well as provide a variety of resources that make college planning 
easier for all North Dakota (ND) citizens. This project is to reach, connect and engage Native American youth and 
their caregivers with relative and engaging information/resources on attending and paying for college by the start of 
the 2011 fall school term by using GoodHealthTV®, NDCAN website, and print. Information will also be provided via 
touch screens which will be supplied to each high school located on a ND American Indian reservation.

4710 -

Overall Project Status: Green

LPO Summary:This project is progressing on time and under budget to the approved baselines and is projected to complete 
during Q1 2012.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 178,826 $ 306,5008

Base End

06/21/2011 12/09/2011 $ 321,500

Schedule Variance: 0.3 1.9Behind% Under%

02/16/2012 $ 306,500

Workforce Safety and Insurance

Description:

Information Technology Transformation ProgramProject Name:

WSI's existing workers' compensation system is used for processing and administering approximately 20,000 
policies and $85 million in annual claims.  Due to the age and decreasing efficiency of the system, WSI is seeking to 
purchase and configure a COTS system.

4850 -

Overall Project Status: Red

LPO Summary:Software releases that have included a high level of defects have ensured the project will not meet its baseline 
for schedule and cost.  During Q4 the Executive Steering Committee has been meeting regularly to determine a 
course of action, with a resolution expected in Q1 2012.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 15,744,439 $ 17,808,38460

Base End

12/01/2007 11/30/2009 $ 12,813,171

Schedule Variance: 47.9 1.7Behind% Over%

12/03/2012 $ 17,813,289

Adjutant General

Description:

Statewide Seamless Base MapProject Name:

To obtain a statewide, seamless, spatially accurate, and complete base map dataset of the State of North Dakota 
that is to be accessible by all state agencies. The State, local and tribal governments, and the private and public 
sectors would benefit from a seamless base map data set that is spatially accurate and contains the necessary 
attributes to be used by multiple applications and users that have a need to leverage mapping services.

5400 -

Overall Project Status: Yellow

LPO Summary:This project continues to work toward a re-baseline.  During the quarter, temporary staff were hired to assist with 
image processing.  An RFP for address point services was issued, awarded, and has entered the contract 
negotiation phase. Flights for 2011 were concluded in November and winter maintenance on the aircraft and 
camera have begun.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 721,647 $ 3,000,00026

Base End

07/01/2010 09/28/2012 $ 1,959,809

Schedule Variance: 64.5 27.7Behind% Under%

N/A N/A

Page 7 of 8Version 1
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Seed Department

Description:

State Seed Application Software 2009 UpgradeProject Name:

The programming language and development tools of the existing Seed Department business application have 
become obsolete.  Although the toolset has met the business needs, the age of the system has caused the 
department to believe that future upgrades and maintenance will be difficult and costly, putting most of the 
operational aspects of the business at risk.  It is the intent of the State Seed Department to upgrade the current 
application software from obsolete development tools to current tools meeting state technology standards, 
specifically Microsoft.net tools and protocols interfacing with Microsoft SQL Server databases.

6160 -

Overall Project Status: Green

LPO Summary:Phase IV, which includes potato laboratory and potato seedstocks was completed, accepted and delivered on 
December 15, 2011. Work has been started on Phase V, which includes receipts, accounts receivable and 
accounts receivable interface. There are six phases to the project.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 319,150 $ 365,05036

Base End

12/01/2009 12/31/2012 $ 350,000

Schedule Variance: 1.6 3.2Ahead% Over%

N/A $ 358,000
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