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Chairman Weisz, members of the Interim Information Technology Committee, I

am Jenny Witham, Director of the Information Technology Services Division for

the Department of Human Services. I appear before you to provide information

on the status of the Medicaid Systems Project.

The Medicaid Systems Project continues to be impacted by delays in the

completion of the ACS base Enterprise Medicaid Management Information

System (MMIS). The base Enterprise MMIS is the foundation upon which the

North Dakota MMIS will be constructed. Due to these delays, the June 2012

implementation date is no longer viable. We are working with ACS regarding

the revised schedule. ACS will appear before the next Budget Section to explain

the reasons for the delay and prOVide additional insight into the anticipated

completion of the North Dakota system.

We are also continuing to work toward the finalization of the cost negotiations

with ACS. Once completed, the ACS contract amendment will require approval

by the Governor's Executive Steering Committee as reqUired by Executive Order

2011-20, and is subject to approval by the Centers for Medicare and Medicaid

Services.

The table below outlines the expenditures through the month of June 2011.

Description Budqet Total Expended Remaininq

Total Medicaid Systems Proiect $62,529,371 $41,237 835 $21 291 536

General Fund $3 643 133 $2 739,963 $903 170

Federal Funds $55,218,418 $36,304,414 $18,914,004

Other Funds $3,667,820 $2,193,458 $1,474,362


