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TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending June 30, 2013. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July 
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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3 projects were reported complete this quarter. 
 

  
 
7 projects were reported in the planning stage this quarter. 
 

Agency Project 
Adjutant General Statewide Records Management System 

Department of Human Services Operating Rules 

Information Technology Department Billing System Rewrite 

STAGEnet Transport 2015 

Job Service North Dakota Wyoming, Colorado, Arizona, North Dakota UI Consortium (WyCAN) 

Office of Management and Budget Recruiting Solutions 

Tax Department Taxpayer Access Point 

 

 
1 project moved into the execution phase this quarter.  
 

Agency Project 
ND Veteran’s Home Electronic Medical Record 

 
  

Agency Project Budget Schedule 

Highway Patrol Electronic Permitting Under On 

ND Department of Health ND Immunization Information System 
Enhanced Interoperability 

Under Within 
Variance 

Workforce Safety and Insurance Information Technology 
Transformation Program 

Terminated Terminated 
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The following 3 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Eligibility System Modernization  

This project has an overall operational status of YELLOW. The budget variance is reported as 26.7% UNDER 
and the schedule variance is reported as 15.7% BEHIND when measured against their approved baselines. This 
project is being done using a phased approach, phase 1 will be the work associated with the Affordable Care Act 
(ACA) and the remaining phase(s) will be the work associated with Medicaid, TANF, LIHEAP, Child Care and 
SNAP. The project continues to focus its efforts on completing the work associated with ACA.  Currently the 
projected work for ACA is running behind schedule, therefore requiring the project to implement various 
contingency plans to ensure the State meets the federal deadlines. The project team continues to assess the 
risks identified by IV&V during their assessments of the project. The completion date(s) for the remaining 
phase(s) still have yet to be determined. Therefore, the Executive Steering Committee has not baselined the 
entire project until the remaining completion dates have been determined. In the interim, the project continues to 
operate out of compliance with STD009-05 as they are executing without a completed project plan. However, it 
should be noted that the work related to ACA has been baselined and is being controlled effectively including 
monitoring of cost/schedule variance. 

 

Department of Human Services Medicaid Systems Project 

DHS is reporting the project as RED overall. The project is reporting 8.0% BEHIND schedule and 4.2% UNDER 
budget when measured against the current baseline of October 1, 2013. The project missed the October 2013 
implementation date. Without a new scheduled end date, we are unable to calculate the estimated variance 
measured against the original baseline. As of 9/30/13 variance was 148% BEHIND the original baseline 
schedule. 
 
The project is not operating with appropriate project management controls in place. The last approved detailed 
schedule (May 2012) is no longer being followed. The project team has worked on an acceptable alternative 
detailed schedule, but has not come to an agreement on the full schedule. The project is doing work based upon 
the partial revised schedule. The project is currently overlapping testing phases; increasing risks in the project 
success and adding additional strain on state staff. As of the September 30 report, there were still 427 defects 
and over 1,521 System Integration Test cases in failed status. (That is an increase of 7 defects and decrease of 
979 test cases from last quarter's report respectively.) Xerox is currently passing an average of 54 test cases per 
week (down 144 from Q2) and a net resolution of an average of 4 defects per week (down 1 from Q2). The 
Executive Steering Committee is engaged in meetings and decisions about project actions and vendor 
communication. 

 

Workforce Safety and Insurance Information Technology Transformation Program 

This project has reported an overall status of RED. The budget variance is reported as 33.2% OVER and the 
schedule variance is reported as 165.4% BEHIND when measured against their original baselines. This project 
has been terminated, but will continue to report until the lessons learned exercise is complete.  Closeout is 
expected to occur during Q4 2013. 
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Of the remaining 13 active projects, 12 were reported as GREEN, 1 was rated YELLOW, and 0 were rated 
RED.  The following active project is being monitored closely due to budget/schedule variance concerns.  
 

Agency Project 

Secretary of State SOS File 2.0 

This project has an overall operational status of YELLOW. At the end of Quarter 3, 2013, the budget variance is 
reported as 12.2% OVER and the schedule variance is reported as 20.9% BEHIND when measured against their 
approved baselines (which are also the original baselines). The project is falling behind schedule and costing 
more than expected as the team works toward finishing work for phase one (the quantity of work required to 
complete the phase has gone beyond original estimates). Analyzing the impacts of this scenario, the project team 
is also reviewing the depth of future phases of the project to determine if those, too, will exceed initial time and 
budget expectations. This analysis is in progress and will lead to a re-planning effort for the project that may 
include the need to acquire additional funding. 
 

 

Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact 
me with any questions. 

Sincerely,  

Mike Ressler 
Mike Ressler 
Chief Information Officer 



2013LPO Summary Report for the quarter of3rd

Secretary Of State

Description:

SOS File 2.0Project Name:

North Dakota's Office of the Secretary of State (SOS) has partnered with the North Dakota Information Technology 
Department (ITD) to build from scratch a web-based software system to manage SOS processes for Central 
Indexing, Licensing and Registrations, and Campaign Finance. This new business solution will allow SOS 
personnel, public users and other third parties the ability to view, update, search, and manage information related to 
these lines of business via web browsers. Additionally, the new web server-based application will replace and retire 
the existing mainframe, AS400, and WebSphere based legacy systems.

1080 -

Overall Project Status: Yellow

LPO Summary:The project is falling behind schedule as the team works toward finishing work for phase one -- the quantity of 
work required to complete it has gone beyond original estimates. Analyzing the impacts of this scenario, the 
project team is also reviewing the depth of future phases of the project to determine if those, too, will exceed 
initial time and budget expectations. This analysis is in progress and will lead to a re-planning effort for the 
project. Additional work this period includes analysis of the public "system framework" and the Campaign 
Finance component.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 2,742,492 $ 4,145,08829

Base End

05/04/2012 10/03/2014 $ 3,468,428

Schedule Variance: 20.9 12.2Behind% Over%

N/A $ 3,678,334

Information Technology Department

Description:

North Dakota Statewide Longitudinal Data System (formerly EdSmart)Project Name:

The State of North Dakota (ND) is working towards the goals of improving student achievement in K-12 schools and 
ensuring that K-12 students transition successfully from K-12 to postsecondary education and the workforce. 
Currently, each agency collects some type of performance data, however data collected within each agency does 
not always provide a full picture of longitudinal outcomes (how participants fared over a length of time). While ND 
has experience linking educational and workforce data with the current Follow-up Information on North Dakota 
Education and Training (FINDET) System, ND needs to develop an architecture to provide the longitudinal data 
required to perform the research for program evaluation over time. ND has made progress toward planning a 
Statewide Longitudinal Data System (SLDS) and is prepared to initiate the building of this system.

1120 -

Overall Project Status: Green

LPO Summary:Resources are focusing effort on the SFSF requirements as they are due at the end of 2013. Planning for the 
postsecondary grant work is also in progress and will be added into this project as a scope change once the 
schedule and budget are known.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,148,973 $ 4,207,43052

Base End

02/01/2011 12/21/2012 $ 4,691,649

Schedule Variance: 8.4 28.0Behind% Under%

06/30/2015 $ 4,654,257

Page 1 of 9Version 1
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Information Technology Department

Description:

HITC Health Information NetworkProject Name:

A Health Information Network (HIN) provides the capability to electronically move clinical information among 
disparate health care information systems while maintaining the meaning of the information being exchanged. ITD, 
on behalf of the Health Information Technology Advisory Committee (HITAC), is the entity that will administer the 
State of North Dakota's HIN cooperative effort. The project will be completed in two phases: In Phase One, the 
objective will be to develop and finalize strategic and operational plans. Upon approval by the Office of the National 
Coordinator for Health Information Technology (ONC), Phase Two will commence. The objective of Phase Two will 
be the implementation of the Health Information Exchange model identified in the Strategic and Operational Plan.

1120 -

Overall Project Status: Green

LPO Summary:During this quarter, the core Clinical Portal solution was delivered, integrations with several participants are in 
progress, and other functionality continues to be planned.  The project is progressing well within budget and 
schedule variance thresholds.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 3,516,505 $ 4,743,19111

Base End

04/22/2013 03/20/2014 $ 4,732,246

Schedule Variance: 2.5 3.8Behind% Under%

N/A N/A

Department of Public Instruction

Description:

North Dakota State Longitudinal Education Data SystemProject Name:

The project will implement a data warehouse and analysis tools to evaluate and deliver data.  This data will be 
comprised of kindergarten through secondary education (P-12) data to meet the needs of federal and state 
reporting, the No Child Left Behind Act (NCLB), policymakers, school districts, educators, and the public.  The 
purpose of the project is to provide the data and analysis tools which can be used to measure the effectiveness of 
policies, curriculums, and programs intended to improve student outcomes.  The data will be usable by other State 
entities for their individual initiatives. Due to the complexity of the scope of work, it was determined to divide this 
work into two separate projects:  a planning project (ndSLEDS Phase 1) and an execution project (ndSLEDS 
Phases 2-5).

2010 -

Overall Project Status: Green

LPO Summary:As of this quarter, the grant dollars have all been expended, due to the indirect costs outside of the project 
exceeding the amount set aside at the receipt of the grant, and the costs subsequently coming out of the project 
budget. Therefore, while there are still dollars showing in the project budget below, grant funds no longer remain 
to fund the project. Appropriate ongoing work will likely move to the SLDS project and the remaining grant 
requirement will be funded out of the 2012 grant.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 4,625,552 $ 5,399,03230

Base End

12/01/2010 06/28/2013 $ 4,915,680

Schedule Variance: 0.6 16.9Behind% Over%

N/A $ 4,728,851
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Department of Public Instruction

Description:

eTranscriptsProject Name:

One of the goals established by the K-12 Domain of the ND Statewide Longitudinal Data System is to establish an 
electronic system that will enable school districts to transfer student transcript information to post-secondary 
institutions or ND school districts. Adding electronic transcript capabilities will enable school districts to exchange 
student information among each other as students transfer, facilitating higher data quality and continuation of key 
student services, especially for mobile student populations. The eTranscripts project will deliver an automated 
system to enable this electronic transcript information transfer.

2010 -

Overall Project Status: Green

LPO Summary:Schools have been added to the pilot and the team is making changes to the system per the schools' feedback; 
working through the pilot schools' needs will provide a better product to the State. The release to interested 
schools, institutions, and students/parents is planned for November/December 2013.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 510,195 $ 615,59421

Base End

09/19/2011 06/28/2013 $ 502,000

Schedule Variance: 0.3 1.4Behind% Over%

N/A $ 608,265

Department of Health

Description:

ND Immunization Information System Enhanced InteroperabilityProject Name:

The North Dakota Immunization Information System (NDIIS) is a confidential, population-based, computerized 
information system that collects vaccination data about all North Dakotans. The NDIIS is an important tool to 
increase and sustain high vaccination coverage by consolidating vaccination records of children from multiple 
health care providers, providing immunization coverage rate reports for providers, and providing official 
immunization forms.

This project is the development of real-time, bi-directional electronic interfaces between the NDIIS and various 
Electronic Health Record (EHR) systems throughout the state; these interfaces will increase interoperability 
between the systems while reducing duplication of data entry practices.

3010 -

Overall Project Status: Green

LPO Summary:The project execution activities completed effective September 30, 2013. A sample spanning the month of 
September indicates that the integration of 5 major health care providers has resulted in the electronic query and 
submission of immunization data for approximately 64% of all kids and 63% of all doses administered to kids 6 
and under via interoperability. the project is effectively closed and the team will be conducting closeout activities 
during the fourth quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 570,611 $ 570,61133

Base End

11/01/2010 07/13/2012 $ 569,634

Schedule Variance: 8.3 2.5Behind% Under%

08/31/2013 $ 609,021
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Department of Health

Description:

Women, Infants, and Children Electronic Benefits TransferProject Name:

The Special Supplemental Nutrition Program for Women, Infants and Children (WIC) is administered by the United 
States Department of Agriculture (USDA) Food and Nutrition Service (FNS). At the state level, the WIC Program is 
administered by the State WIC office, located within the Department of Health.  The State WIC program contracts 
with local public health departments, hospitals, clinics and some non-profit agencies to operate local clinics that 
provide families with nutrition screening and education and issue WIC benefits, currently via paper checks that the 
families then bring to their local grocery store for their foods. The goal of this project is to determine the viability of 
Electronic Benefits Transfer (EBT) for the North Dakota WIC Program by conducting a feasibility study. The two 
outcomes of the feasibility study will be whether or not EBT is a viable solution for WIC and, if so, which technology 
is the best solution.

3010 -

Overall Project Status: Green

LPO Summary:This project continues to perform well.  The majority of deliverables have been completed and are under review 
at state and federal levels.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 176,892 $ 344,42012

Base End

11/29/2012 11/29/2013 $ 258,697

Schedule Variance: 0.4 19.1Behind% Under%

N/A N/A

Veterans Home

Description:

Electronic Medical RecordsProject Name:

The North Dakota Veterans Home (NDVH) plans to upgrade its medical records program to a new electronic health 
records (EHR) program.  The EHR system includes point of care (POC), electronic medication (eMAR), electronic 
treatments (eTAR), minimum data set (MDS) process, care planning, assessments, charting, reports, physician 
orders, electronic lab requests / results, resident census, accounts receivable, trust accounts and electronic 
insurance claims.  This EHR system would comply with federal electronic health records requirements, state health 
information exchange and auditor's requirements.

3130 -

Overall Project Status: Green

LPO Summary:This project continues to perform well.  The sponsor is working with the vendor on a minor change order which 
will allow the Veteran's Home to submit timely Minimum Data Set (MDS) reports in accorance with state and 
federal mandates.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 144,909 $ 336,0508

Base End

08/01/2013 04/14/2014 $ 373,465

Schedule Variance: 6.3 7.3Ahead% Under%

N/A N/A
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Department of Human Services

Description:

NDVerifyProject Name:

The North Dakota Department of Human Services (DHS) will use technology as the primary focus to provide 
statewide outreach, enrollment and retention of recipients receiving/participating in Medicaid, Children's Health 
Insurance Program (CHIP), Supplemental Nutrition Assistance Program (SNAP) and/or Temporary Assistance for 
Needy Families (TANF) benefits.

The primary objective is to create a single, web-based portal application that will provide eligibility workers with 
intelligent, filtered, well organized information from many different sources for the purpose of determining eligibility 
for medical and economic assistance programs. The simplified process will ultimately lead to a higher retention of 
recipients in their associated programs. The NDVerify tool will initially function in a stand-alone capacity; over time 
the NDVerify tool will be integrated into the eligibility replacement system, where it will become an integral 
component of eligibility determination.

3250 -

Overall Project Status: Green

LPO Summary:The project completed all development work and continued working a pilot program with Morton County. It is 
expected that the project will complete during the fourth quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 579,812 $ 586,20215

Base End

07/31/2012 10/01/2013 $ 658,735

Schedule Variance: 8.1 11.3Behind% Under%

N/A $ 666,710

Department of Human Services

Description:

Medicaid Systems ProjectProject Name:

This project is to replace the current Medicaid MMIS, POS & DSS/DW systems.

3250 -

Overall Project Status: Red

LPO Summary:The project is not operating with appropriate project management controls in place. The last approved detailed 
schedule (May 2012) is no longer being followed. The project team has worked on an acceptable alternative 
detailed schedule, but has not come to an agreement on the full schedule. The project is doing work based upon 
the partial revised schedule. The project missed the October 2013 implementation date and a revised detailed 
schedule is needed to identify a new projected implementation date. The project is currently overlapping testing 
phases; increasing risks in the project success and adding additional strain on state staff. As of the September 
30 report, there were still 427 defects and over 1,521 System Integration Test cases in failed status. (That is a 
increase of 7 defects and decrease of 979 test cases from last quarter's report respectively.) Xerox is currently 
passing an average of 54 test cases per week (down 144 from Q2) and a net resolution of an average of 4 
defects per week (down 1 from Q2). The Executive Steering Committee is engaged in meetings and decisions 
about project actions and vendor communication. The project is reporting 8.0% BEHIND schedule and 4.2% 
UNDER budget from the revised baseline. Without a new scheduled end date, we are unable to calculate the 
estimated variance measured against the original baseline. As of 9/30/13 variance was 148% BEHIND the 
original baseline schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 55,845,447 $ 81,918,73699

Base End

07/01/2005 07/31/2009 $ 62,529,371

Schedule Variance: 8.0 4.2Behind% Under%

10/01/2013 $ 81,918,736
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Department of Human Services

Description:

Vocational Rehabilitation Information System ReplacementProject Name:

The Division of Vocational Rehabilitation of the Department of Human Services (DHS) will replace the current 
application known as Vocational Rehabilitation Information System (VRIS). The intent of the effort is to have a 
web-based, modern, case management system and to transition the entire Division to use the new software.

3250 -

Overall Project Status: Green

LPO Summary:The project has successfully completed the majority of the pieces of work that normally hold the most risk for a 
project.  With 6 months remaining, the system setup, system configuration, reports configuration, interface and 
customization design, customizations and interface development and release and data conversion efforts are all 
basically complete.  The remaining last few pieces of Peoplesoft and SSR interface code will be implemented 
mid October.  The team is fully underway with the testing efforts and the development of end user training 
materials.  Although the schedule variance shows behind, the actual efforts and tasks are aligned and 
progressing for a March 1, 2014 go live date.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 675,578 $ 1,540,21717

Base End

11/01/2012 04/30/2014 $ 2,062,689

Schedule Variance: 9.2 31.3Behind% Under%

N/A N/A

Department of Human Services

Description:

Eligibility System ModernizationProject Name:

The Department of Human Services currently determines eligibility for medical assistance, cash assistance, 
supplemental nutrition, child care assistance and heating assistance in four separate information systems.  Two of 
these systems will be heavily impacted by the modifications required to comply with the 2010 Patient Protection & 
Affordable Care Act (ACA).  The objective of this project is to replace the current eligibility systems with a single 
system that will meet the requirements of the ACA as well as streamline the application process for constituents.

3250 -

Overall Project Status: Yellow

LPO Summary:This project is being done using a phased approach, phase 1 will be the work associated with the Affordable 
Care Act (ACA) and the remaining phase(s) will be the work associated with Medicaid, TANF, LIHEAP, Child 
Care and SNAP. The project continues to focus its efforts on completing the work associated with ACA.  
Currently the projected work for ACA is running behind schedule, therefore requiring the project to implement 
various contingency plans to ensure the State meets the federal deadlines.  The project team continues to 
assess the risks identified by IV&V during their assessments of the project. The completion date(s) for the 
remaining phase(s) still have yet to be determined. Therefore, the Executive Steering Committee has not 
baselined the entire project until the remaining completion dates have been determined. In the interim, the 
project continues to operate out of compliance with STD009-05 as they are executing without a completed 
project plan. However, it should be noted that the work related to ACA has been baselined and is being 
controlled effectively including monitoring of cost/schedule variance.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 4,483,55749

Base End

05/07/2013 06/30/2017 $ 59,290,077

Schedule Variance: 15.7 26.7Behind% Under%

N/A N/A

Page 6 of 9Version 1
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Job Service North Dakota

Description:

Workforce Data Quality InitiativeProject Name:

The project scope will include activities required to design, develop, and implement the Workforce Data Quality 
Initiative (WDQI) data warehouse.  The WDQI data warehouse will be used in conjunction with the SLDS data 
warehouse that is currently being developed as the SLDS project. In the long term, the SLDS data warehouse will 
provide all FINDET reporting needs.  WDQI will be developed in 3 phases. Phase 1 will consist of activities to 
create the data warehouse for Workforce Investment Act (WIA) adult, WIA youth, WIA dislocated workers, Trade 
Act Assistance (TAA), and Wagner-Peyser (WP).  Phase 2 will enhance the data warehouse by adding Workforce 
20/20, New Jobs training, Job Opportunities/Basic Skills, and Unemployment Insurance (UI) claims/payment data 
sets. Phase 3 will create 4 deliverable reports that will demonstrate the ability to analyze data from multiple 
agencies for the purpose of program improvement, outcome confirmations, and statistical analysis.

3800 -

Overall Project Status: Green

LPO Summary:Five additional datasets related to resumes and external job openings were developed, tested, and added to the 
warehouse.  There is an active risk that there may not be enough time to complete phase III by the end of the 
grant. The project managers for Job Service and OtisEd have daily status meetings to discuss what work needs 
to be completed and then follow-up with team members to ensure work is completed timely.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 855,416 $ 1,005,00021

Base End

02/15/2012 11/27/2013 $ 1,005,000

Schedule Variance: 5.9 18.6Behind% Under%

N/A N/A

Bank of North Dakota

Description:

CashPlusProject Name:

BND Accounting/Treasury Services will be upgrading their current CASHPLUS application from v3.6 to v3.84. BND 
will also be installing and configuring the Commercial Loan and Fed Funds Sweep enhancement offered by 
Fundtech to this application. This implementation will provide Fed Funds Sweep services to BND partner banks and 
financial institutions can manage their accounts on-line. By offering these services BND will remain competitive in 
the Fed Fund Sweep and Commercial Loan Services area. BND will be providing better customer service to their 
customers by allowing online access to manage accounts.

4710 -

Overall Project Status: Green

LPO Summary:The BND CASHPlus Project is currently delayed a few weeks due  to Fed Fund Sweep Test availability and 
outstanding issues. Fundtech will deliver outstanding fixes on 10/31/13 for Cycle 3 user acceptance testing 
(UAT). The team, even with this minor delay, are expecting to get back on schedule for a 12/6/13 GO LIVE.

Also, during UAT, the project team has identified a possible needed enhancement.  Fundtech will develop this 
enhancement at a cost of $21,600 and will require a minimum of two weeks to complete once approved; not 
expected to effect the planned GO LIVE of 12/6/13.  The project team is working with the vendor on this change 
request. The project team will bring this change request before the Executive Team on 10/29/13 for approval.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 447,227 $ 447,22720

Base End

08/06/2012 04/12/2013 $ 459,900

Schedule Variance: 6.9 3.0Behind% Over%

04/23/2014 N/A
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Workforce Safety and Insurance

Description:

Information Technology Transformation ProgramProject Name:

WSI's existing workers' compensation system is used for processing and administering approximately 20,000 
policies and $85 million in annual claims.  Due to the age and decreasing efficiency of the system, WSI is seeking 
to purchase and configure a COTS system.

4850 -

Overall Project Status: Red

LPO Summary:This project has been terminated, but will continue to report until the lessons learned exercise is complete.  
Closeout is expected to occur during Q4 2013.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 17,133,609 $ 17,133,60960

Base End

12/01/2007 11/30/2009 $ 12,813,171

Schedule Variance: 53.4 6.2Behind% Under%

12/03/2012 $ 17,813,289

Highway Patrol

Description:

Electronic PermittingProject Name:

In accordance with Senate Bill 2308, the goal of this project is to combine all the aspects of North Dakota Highway 
Patrol (NDHP) permitting into one electronic system and have that system be able to integrate with an enhanced 
automated routing system.

5040 -

Overall Project Status: Green

LPO Summary:This project has completed on time and considerably under budget while meeting and often exceeding all of its 
stated objectives.  The closeout report is underway.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,591,156 $ 1,591,15625

Base End

09/09/2011 10/02/2013 $ 2,258,795

Schedule Variance: 0.7 24.6Behind% Under%

N/A N/A

Adjutant General

Description:

Statewide Seamless Base MapProject Name:

To obtain a statewide, seamless, spatially accurate, and complete base map dataset of the State of North Dakota 
that is to be accessible by all state agencies. The State, local and tribal governments, and the private and public 
sectors would benefit from a seamless base map data set that is spatially accurate and contains the necessary 
attributes to be used by multiple applications and users that have a need to leverage mapping services.

5400 -

Overall Project Status: Green

LPO Summary:This project continues to progress well.  The majority of the planning for completing the western and eastern 
county work was completed with the vendor GeoComm.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 2,059,845 $ 4,150,00057

Base End

07/01/2010 09/28/2012 $ 1,959,809

Schedule Variance: 3.0 8.7Behind% Under%

04/22/2015 $ 2,608,990
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Department of Commerce

Description:

Website RewriteProject Name:

The North Dakota Department of Commerce (Commerce) manages multiple websites across its divisions. The main 
sites of the agency (NDCommerce.com, NDTourism.com, NDCommunityServices.com, NDBusiness.com, 
NDWorkforce.com, and ExperienceND.com) were last reviewed and built over a period of five to seven years ago. 
To maintain both progressive and friendly web structures, Commerce will redesign its main websites, along with 
backend feeder sites, to better meet advancements that have been made in technology since 2006. These efforts 
will help Commerce address two critical issues: 1) move all sites from Active Server Pages (.asp) to new languages 
to better integrate with internal data management, and 2) allow Commerce to have a progressive online presence 
that will better support its mission to attract, retain, and expand wealth in North Dakota.

6010 -

Overall Project Status: Green

LPO Summary:The Tourism website having gone live last quarter, work continues on the Commerce end with the Commerce 
vendor having completed website development, and the vendor and Commerce staff working on quality 
assurance, creating content, and building out the websites, along with development of the data center.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 489,182 $ 495,75915

Base End

09/14/2012 12/04/2013 $ 512,780

Schedule Variance: 9.8 7.5Behind% Under%

N/A $ 536,030
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