
(A) (B) (C) (D) (E) (F) 

PART I: Legislatively Appropriated 

Original Adjusted Additional Original 
Approval Authorization Authorization Approval Contract 

22750 - Capital Assets(ER) 
Physical Plant Bui lding 2011 session 1,500,000 1,500,000 1,375,087 
NECE 4th Floor Completion 2011 session 4,335,000 4,335,000 2,321 ,670 

6-1 9-1 2 Budget 
Student Union Renovation/Addition 2011 session 7,500,000 9,000,000 Section 584,000 

22751 - Capital Assets(ER/DM) -Carryover 
12-8-1 0 Budget 

Tech Center Renovat ion (completed FY12) 2009 session 3,409,500 3,526,138 Section 1,994,845 

22752 - Capital Assets-Off System 

22753 - Capital Assets - Carryover- Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 16,744,500 18,361,138 6,275,602 

PART II: SBHE Approved Projects 

None 

SUBTOTAL SBHE APPROVED PROJECTS: - - -

Contractual Financial Obligations to Disclose 

I 
I 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Bismarck State College 

(G) (H) (I) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

33,604 - 1,408,691 
172,721 - 2,494,391 

16,706 - 600,706 

222,543 2,217,388 

-
445,574 - 6,721,176 

I I -
I I -

- - -

(J) 

Contract 
(over)/under 

Authorization 

91 ,309 
1,840,609 

8,399,294 

1,308,750 

-
11,639,962 

-
-

-

(1) Local fund authority requested of $1,035,000 is in process of being raised . If a funding source is not found , the project will be limited to the state general fund authorization of $3,300,000 
(2) State Workforce Enhancement Grant- $76,638, BSC Foundation cash/in-kind match- $40,000, Bismarck Public Schools Contribution- $409,500 

(K) (L) (M) (N) 

EXPENDITURES 

Total Contract & 
Non-Contract 

Prior FY12 FY12 FY13 Expenditures 

- 294,887 1,203,233 1,498,120 
- 1,117,901 2,086,965 3,204,866 

- 469,501 910,811 1,380,312 

3,238,889 286,506 - 3,525,395 

-
3,238,889 2,168,795 4,201,009 9,608,693 

I I I -
I I I -

- - - -

Contact: Tamara Barber, 224-5476 

(0) (P) (Q) (R) 

Completion Dates 

Contractual Project 
Financial Complete 

Original Current Obligat ion and Closed 
Contract Estimated Yes/No Out 

Sept. 2012 Aug 2013 No 
Aug. 2012 Dec 2013 No(1) 

Aug . 2013 Feb 2015 No 

Aug. 2011 May 2012 Yes (2) May 2012 

I I I I 
I I I I 
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(A) 

PART I: l egislatively Appropriated (B) (C) (D) 

Original Adjusted 
Approval Authorization Authorization 

22850- Capital Assets 

22851 - Capital Assets -Carryover 

61 st and 62nd 
Legialtive 

Wind Turbine Project Assemblies 2,609,920 2,609 ,920 

22855- Federal Stimulus Funds- 2009 

23050 - Capital Assets(ER) 

23051 -Capital Assets(ER/DM) -Carryover 

23052 - Capital Assets-Off System 

61 stand 62nd 
Legialtive 

W ind Turbine Project Assemblies 3,522,080 4,881,045 

23053- Capital Assets -Carryover- Off System 

SUBTOTALLEGISLATIVEL Y APPROPRIATED: 6,132,000 7,490,965 

PART II : SBHE Approved Projects 

Original Adjusted 
Approval Authorization Authorization 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

(E) 

Additional Approval 

6/2012 Budget Section 

Additional Approval 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Lake Region State College 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

2,609,920 

4,881 ,045 

7,490,965 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

$4 ,881 ,045 of the Wind Turbine Project is financed through Bank of America and guaranteed as part of a $7,181,216 energy performance contract with ESG by Honeywell. 

(I) 

Total 

2,609 ,920 

4,881,045 

7,490,965 

Total 

(J) (K) (l) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

2,609 ,920 2,609,920 

301,360 4,579,685 4,881 ,045 

2,911 ,280 4,579,685 7,490,965 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total 

-

Contact Corry G. Kenner, VP 701-662-1505 

(0) (P) (Q) (R) 

Completion Dates 

Contractual 
Financial 

Original Current Obligation Project Complete 
Contract Estimated Yes/No and Closed Out 

4/2/2013 Yes Apr-13 

4/2/2013 Yes Apr-1 3 

Completion Dates 

Contractual 
Financial 

Original Current Obligation Project Complete 
Contract Estimated Yes/No and Closed Out 

SB2323 NDUS Capital Project Rpt December 2013.xlsx 
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(A) 

PART I: Legislatively Appropriated 

23050 - Capital Assets(ER) 

Science Lab Addition 

Career & Technology Center 

Campus Branding 

Workforce Training Center Project 

23051 - Capital Assets(ERIDM) - Carryover 

23052 - Capital Assets-Off System 

Residence Hall 

23053- Capital Assets- Carryover- Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

Backup Generator 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

GTE Building 

Campus Branding 

Residence Hall 

Workforce Training Center 

(B) (C) (D) 

Original Adjusted 
Approval Authorization Authorization 

HB1003 1,610,000 3,520,000 
HB1230 & 8/11/09 
SBHE minutes 6,000,000 6,000,000 

HB1003 1,500,000 1,800,000 

HB1003 2,225,000 6,738,267 

09-11 Legislature 
Meeting 9,375,000 9,975.000 

20,710,000 28,033,267 

Original Adjusted 
Approval Authorization Authorization 

9/26/12 & 1/17113, e 525,000 525,000 

525,000 525,000 

$1,000,000 in fundraising 

$800,000 from private foundation funds 

$100,000 donation from foundation 

(E) 

Additional Approval 

62nd 6/21/11 
Meeting & 61st 
9/15/09 Minutes 

62nd 6/21/11 
Meeting 

62nd 6/21/11 & 
6/19/12 Meeting 

62nd 6/21/11 
Meeting & 61st 
12/15/09 Meeting 

Additional Approval 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Williston State College 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

3,224,448 29,660 1,381 

4,662,589 242,359 

1,408,901 24,235 62 ,432 

738,267 1,000 2,016 

8,633,195 452,040 

18,667,400 749,294 65,829 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

375,487 10,315 

375,487 10,315 

(I) (J) 

Contract 
(over)/under 

Total Authorization 

3,255,489 264,511 

4,904,948 1,095 ,052 

1,495,568 304,432 

741,283 5,996,984 

-

9,085,235 889,765 

19,482,523 8,550,744 

Contract 
over/under 

Total authorization 

385,802 164,198 

385,802 164,198 

$1 ,725,000 from BND Loan, $10,000 from donations , $1,675,000 from private or workforce training revenues. $2 ,828.267 from private gift and grant funds requested 

(K) (L) (M) (N) 

EXPENDITURES 

Total Contract & 
Non.Contract 

Prior FY12 FY12 FY13 Expenditures 

213,639 2,826,653 434,385 3,474,677 

4,135,984 725,279 3,500 4,864,763 

247,899 1,302,711 1,550,610 

7,374 167,637 726,400 901,411 

-

-

7,458,980 2,159,788 138 9,618,906 

11,815,977 6,127,256 2,467,134 20,410,368 

EXPENDITURES 

Prior FY12 FY12 FY13 Total 

8,066 381,793 389,859 

- 8,066 381,793 389,859 

James Foertsch 
701-774-4243 

James FoertschliiJwil\istonstate edu .. 
(0) (P) (Q) 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

4/23/2012 6/30/2013 y 

7/1/2010 6/30/2013 y 

3/2/2012 6/30/2013 

4/12/2012 12/31/2014 y 

7/1/2011 5/15/2012 y 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

1/23/2013 6/30/2013 N 

(R) 

Project 
Complete 

and Closed 
Out 

Jun-13 

Jun-13 

Project 
Complete 

and Closed 
Out 
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(A) 

PART I: Legislatively Appropriated (B) 

Approval 

23050 - Capital Assets(ER) 
Joint NDUS/UND IT Faci lity 62nd Legislature 
Electri cal Distribution - Circuit #1 Upgrade 6/14/201 2 SBHE 
Upson I Chiller Replacement 11/15/12 SBHE 

23051 - Capital Assets(ERIDM) - Carryover 
SM HS Bismarck Family Practice Clin ic 60th Legislature 

Gamble Hall Mechanical/Electrical 12/16/10 SBHE 

Fargo Med Ed - Mechanical/Electrical 12/16/10 SBHE 

Chester Fritz Library- Chiller Replacement 6/17/10 SBHE 
Chester Fritz Auditorium -Chiller 6/17/10 SBHE 
Scale Up Classroom O'Kelly 6/16/11 SBHE 

23052 - Capital Assets-Off System 

Joint NDUS/UND IT Faci lity 62nd Legislatu re 
EERC Slurry Building Expansion 62nd Legislature 

Univers ity Town Home Apartments 62nd Legislature 

JDOSAS Hangar Addition II 62nd Leg islature 

Wi lkerson Hall renovation 62nd Legislature 

23053 - Capital Assets- Carryover- Off System 
Energy Projects - Mechanical/Lighting 59th Legislature 
Hangar Addition & Renovation 60th Legislature 
Education Bldg Addition and Renovation 60th Legislature 
Education Building - Equip/Furn ishings 03/11 /10 Bud Sec 

Northern Plains Ctr for Behav Research 06/22/1 0 Bud. Sec. 

EERC NCHT Addition 12/15/09 Bud. Sec. 

ARRA Energy Efficiency Improvements #1 9/16/10 SBHE 

ARRA Energy Efficiency Improvements #2 6/16/11 SBHE 

Scale Up Classroom O'Kelly 6/16/11 SBHE 

COBPA Renovation and Addition 61 st Legislature 

Indoor Track and Football Practice Field 61 st Leg islature 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

Approval 

Brannon, Selke 2/18/10 SBHE 

McVey, West 2/18/10 SBHE 

Steam Plant 6/1 7/10 SBHE 
GFAFB Facility - UND/UAS Training Center 6/17/10 SBHE 
SMHS Bismarck Family Practice Clinic Furnishings 1/19/12 SBHE 
Walsh Hall Sprinklers 2/23/12 SBHE 
Campus Road Bridge 1/17113 SBHE 
Med School Renovations 3/7/13 SBHE 

Fiber Optic Infrastructure 5/9/13 SBHE 

West Hall Entrance 6/20/13 SBHE 
SUBTOTAL SBHE APPROVED PROJECTS: 

1) ARRA through the State of ND 3) ARRA t hrough the State of ND 

2) US Department of Energy 4) ARRA through th e Stat e of ND 

5) ARRA through th e Stat e of ND 

(C) (D) (E) (F) 

Original Adjusted Additional 
Authorization Authorization Approval Original Contract 

12,500,000 12,500,000 10,204,261 
475,000 475,000 441,485 
500,000 500,000 25,000 

5,400,000 5,400,000 5,073,675 

450,000 450,000 396,442 
475,000 475,000 41 3,734 
649,000 649,000 620,294 
350,000 350,000 318,860 
525,000 525,000 497,000 

Bud Sec 3/13/12 
SBHE 2/15/12, 

8,000,000 4,348,523 11/15/12 2,459,100 
2,700,000 2,700,000 
5,000,000 5,000,000 

750,000 750,000 461 ,113 
14,000,000 14,000,000 

2,331,554 2,331,554 839,303 
1,500,000 1,500,000 978,567 

11,200,000 11 ,210,000 12/13/11 Bud Sec 10,060,307 
1,400,000 1,400,000 -

409,000 603,000 12/8/10 Bud Sec 332,708 
4,000,000 4,000,000 3,740,192 
1,000,000 1,000,000 625,207 
1,000,000 1,000,000 205,437 

606,381 923,170 6/14/12 SBHE 440,124 
20,500,000 20,500,000 
19,500,000 19,500,000 

115,220,935 112,090,247 38,132,809 

Original Adjusted Additional 
Authorization Authorization Approval Original Contract 

1,250,000 1,250,000 241 ,200 
1,250,000 1,250,000 238,740 

425,000 635,000 11 /7/11 SBHE 259,606 
2,031 ,000 2,231 ,000 12/16/10 SBHE 512,745 

750,000 750,000 
950,000 1,500,000 1/17/13 SBHE 1,271,403 
720,000 720,000 213,11 2 
475,000 475,000 300,51 7 

1,500,000 1,500,000 176,705 
412,610 41 2,610 381 ,679 

9,763,61 0 10,723,61 0 3,595,705 

6) Amount listed is UN D's cost share. Federal Highway 
Administration through ND Dept of Transportation wi ll 
provide remain ing costs estimated at $880,000. 

SB2323 Monthly Reporting to OMB 

As of June 2013 
UNIVERSITY OF NORTH DAKOTA 

(G) (H) 

Contract Amounts 

Approved Potential 
Change Change 
Orders Orders 

(319,222) (8, 396) 

4,576 -
1,625 -

(32,820) 
7,725 

-
-

-
32,170 

-

43,995 1,815 
196,827 

(I) 

Total 

9,876,643 
441 ,485 

25,000 

5,073,675 

401 ,018 
415,359 
587,474 

326,585 
497,000 

2,459,100 

493,283 

885,11 3 

1 '175,394 
879,234 10,939,541 

26,240 358,948 
175,643 3, 91 5,835 

39,442 664,649 
15,924 221,361 
26,946 467,070 

-
-

1,098,305 (6,581) 39,224,533 

Contract Amounts 

Approved 
Change Potent ial 
Orders Change 

(attached) Orders Total 

43,037 - 284,237 
78,422 317,161 
24,122 283,728 
18,186 530,931 

1,271,403 
213,112 

11 ,111 311,628 
3,079 179,784 

381,679 
177,957 3,773,662 

(J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

2,623,357 - 1,01 5,668 11 ,186,573 12,202,240 
33,515 180 89,412 89,592 

475,000 20,686 20,686 

326,325 1,676,551 3,429,201 294,248 5,400,000 

48,982 37,846 113,280 271,798 422,924 
59,641 46,188 28,480 374,763 449,431 
61 ,526 48,058 555,777 11 ,996 615,831 
23,415 25,668 16,186 296,349 338,203 
28,000 106 ,081 416,557 522,638 

1,889,423 - 451 ,646 451,646 
2,700,000 - -
5,000,000 -

256,71 7 491 ,480 84,883 576,363 
14,000,000 134,875 55,258 190,133 

1,446,441 1,121,000 370,680 648,391 2,140,071 
324,606 1,465,605 32,709 1,498,314 
270,459 9,635,892 1,563,954 11 ,199,846 

1,400,000 66,990 231,982 761 299,734 
244,052 497,855 21,420 519,275 

84,165 395,854 3,212,540 380,839 3,989,233 
335,351 220,748 766,448 987,197 
778,639 949,709 949,709 
456,100 184,838 730,475 915,313 

20,500,000 -
19,500,000 101 ,771 101 ,771 

72,865,714 15,238,255 13,225,489 15,416,406 43,880,150 

EXPENDITURES 

Contract Total Cont ract & 
over/under Non-Contract 

autho rization Prior FY12 FY12 FY13 Expenditures 

965,763 21 3,560 726 ,072 - 939,632 

932,839 - 344,284 701 ,808 1,046,091 
351 ,272 290,943 92,497 246,781 630,221 

1,700,069 1,224,007 558,733 3,482 1,786,222 
750,000 8,900 41 ,922 50,822 
228,597 1,704 668,961 670,665 
506,888 218,411 218,411 
163,373 22 ,522 41 9,603 442,125 

1,320,216 170,890 170,890 
30,931 48,524 48,524 

6,949,948 1,728,51 0 1,754,712 2,520,381 6,003,604 

Pegoy Lucke 777-201 5 or 777-2 182 
-~ 

(0 ) (P) (Q) (R) 

Completion Dates 
Contractual 

Financial Project 
Original Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

Dec-1 3 Dec-13 No 
Dec-1 3 Dec-13 No 
Dec-1 3 Dec-13 No 

Jun-12 N/A No Apr-13 

Dec-12 N/A No Jul-13 
Apr-13 N/A No Jul-13 
Dec-12 N/A No 
Jun-1 3 Jun-13 No 
Nov-12 N/A No Jun-13 

Dec-1 3 Dec-1 3 No 
N/A N/A No 
N/A N/A No 

Jun-1 2 N/A No Jun-13 
N/A N/A No 

Varies Jun-13 No 
Jul-11 N/A No Jul-11 

Aug-11 N/A Yes 1) Sep-1 1 
N/A N/A No N/A 

Oct-11 N/A No Dec-1 1 
Jun-12 N/A Yes 2) Jul-1 3 
Nov-1 2 N/A Yes 3) Mar- 12 
Feb-12 N/A Yes4) Mar-12 
Nov-12 N/A No Jun-1 3 

N/A N/A No 
Jun-13 Dec-15 No 

Completion Dates 

Contractual 
Financial Project 

Orig inal Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

Jun-11 Jul-1 1 No Oct-11 
Aug-12 Aug-12 No Oct-12 
Mar-12 Sep-1 2 No Nov-12 
Jul-1 1 Jul-11 Yes 5) Nov-11 

N/A N/A No N/A 
Oct-1 3 Oct-13 No 
Nov-13 Nov-13 Yes 6) 
Aug-13 No 
Aug-13 Jul-13 No 
Aug-13 Dec-1 3 No 

SB2323 NDUS Capital Proj ect Rpt December 20 l 3.xlsx 
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(A) 
PART!: Legislatively Appropriated 

23550 -Capital Assets ER 

23551 -Capita l Assets(ERIDM)- Carryover 

Minard Hall *-
Telecom- Avaya Voice Messaging Upgrade 

23552 - Capital Assets-Off System 

Bison Sports Arena 
Indoor Track Facil ity 
IT Infrastructure 

23553 - Capjtal Assets - Carrvovor- Off Svstem 

West Dining Center 
Niskanen Apartment Complex 
Research 1 
Geoscience Renovation 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

South Engineering Reroof & Blda Envelope lmpr.-completed 
Sudro Hall Reroof-com leted 
Heating Plant Car Unloader-com feted 
Putnam Hall Renovation-completed 
Churchill Hall Windows-completed 
Memorial Union Dish Room Renovation-completed 
Stevens Hall Auditorium Renovation -completed 
Materials & Nanotechnology Center COE) -completed 
Performance Contracting -ESG- completed 
Center for Biopharmaceutical Research & Production CBRP) 
IACC Electrical Upgrades 
Music Building Reroof - completed 
Water/Sewer Main Repairs-Improvements- Complete 

Parking Lot Reconstruction - T Lot & MU Lol 
ROC Coffee Shop Addition 
Burgum Hall Fan Coil Units 

Ceres Ha ll Reroofing Pro"ect 
Stockbridge Bathroom Renovation 
Memorial Union Food Court Renovation 
SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

Bison Sports Arena- Private Donations 
Indoor Track Facility- Private Donations 
Minard Hall • 5500,000 development foundation 

(B) (C) 

Original 
Approval Authorization 

HB1003 
(2007)/SB2003 

(2009) 18,000,000 
11 /4/2010 400,000 

Jun 2002/HB1003 
(2011) 29,100,000 

HB1003 5,000,000 
HB1003 2,000,000 

SB2003 2009) 7,000,000 
SB2003 2009) 20,000,000 

9/16/2010 29,361 ,750 
2/18/2010 750,000 

111 ,611,750 

Original 
Approval Authorization 

5/9/2011 800,000 
5/9/2011 360,000 
5/9/2011 350,000 
4/8/2010 350,000 
10/1/2009 500,000 
1/2712011 558,000 
5/9/2011 380,000 
7/1/2010 1,000,000 

5/9/2011 11 ,000,000 
11/17/2001 2,000,000 

1/9/2012 730,000 
4/1212012 500,000 
4/12/2012 600,000 

4/12/2012 3,200,000 
9/2612012 350,000 
1/17/2013 400,000 

1/17/2013 800,000 
1/17/2013 1,000,000 
1/1712013 975,000 

25,853,000 

Stevens Auditorium Renvation- Private Donations 5340,000 f 2011 -12 ER S40,000 
Geoscience Renovation - National Science Foundation Grant 
Research 1- Federal & State Grants 

Material & Nanotechnology Center- Federal Grant 
CBRP- Greater FM Economic Development Corp. 

(D) (E) 

Adjusted Additional 
Authorization Approval 

SBHE Nov 
22,874,300 2011 /Dec 2011•· 

400,000 

29,100,000 
5,500,000 Sept2011 
2,000,000 

7,000,000 
20,000,000 
29,361,750 

750,000 

116,986,050 

Adjusted Additional 
Authorization Approval 

800,000 
360,000 
390,000 Ma 201 1 
350,000 
550,000 Sept2010 
558,000 
450,000 Ma 2012 

1,000,000 
11 ,000,000 
2,000,000 

730.000 
500,000 
600.000 

3,200,000 
350,000 
400,000 

Interim Approval 
3/13 I Leg. Appr 

950,000 5/13 

1,000,000 Leg Appr 5/13 

975,000 Leg Appr 5/13 

26,163,000 

582323 Monthly Reporting to OMB 
As of June 30, 2013 

North Dakota State University 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

17,009,665 3,039,472 232,520 

4,953,475 223,858 

4,554,155 315,738 
13,701,026 399,668 
6,971,905 459,834 65.032 

527,084 20,326 

47,717,309 4,458,895 297,552 

Contract Amounts 

Approved 
Change Potential 
Orders Chango 

Original Contract (attached) Orders 

632,775 151 ,029 

222,975 4,699 
227,169 7,881 
377,979 35,996 
348,625 8,015 
163,250 41 ,606 
67,000 820,693 

11 ,000,000 

226,945 8,250 1.395 
231 ,703 2,106 
404,090 3,720 

2,178,175 181 ,305 84,650 
284,400 4,824 
211 ,135 

838,223 4,118 
835,652 17,082 927 
670,451 84,996 

18,920,547 1,282,380 180,910 

(I) (J) (K) 

Contract 
(over)/under 

Total Authorization Prior FY12 

20,281,657 2,592,643 11 ,083,140 
400,000 193,534 

29,100,000 2,702.133 
5,177,333 322,667 

2,000,000 

4,869,893 2,130,107 4,935,718 
14, 100,694 5,899,306 13,782,229 
7,496,771 21 ,864,979 358,454 

547,410 202,590 191 ,707 

52,473,757 64,512,293 33,246,915 

Contract 
over/under 

Total authorization Prior FY12 
783,804 16,196 33.468 

360,000 136.225 
227,674 162,326 10,000 
235,050 114,950 223.527 
413,975 136,025 497,450 
356,640 201 ,360 52,165 
204,856 245,144 
887,693 112,307 398,040 

11 ,000,000 1,102,412 
2.000.000 

236,590 493,410 
233,809 266,191 
407,811 192,189 

2,444,130 755,870 
289,224 60,776 
211 ,135 188,865 

842,341 107,659 
853,661 146,339 
755,447 219,553 

20,383,838 5,779,162 2,453,288 

-*Minard Hall : Report to Budget Section on s tatus of project on December 13, 2011 

Source of funds 
General Fund Appropriation : 
Gift Funds received (on hand) 
DefiCiency Appropriation 

Total 

17,500,000 
500,000 

4,874,300 SBHE Approval1 1/1712011 
22,874,300 Budget Section 12113/2011 

(L) (M) (N) 

EXPENDITURES 

Total Contract & 
Non-Contract 

FY12 FY13 Expenditures 

4,623,481 5,040,832 20,747,453 
182,225 24,241 400,000 

13,783 246,921 2,962,837 
3,214,246 2,029,644 5,243,890 

518,776 3,683 5,458,177 
912,690 14,694,920 
736,892 6,021,472 7,116.819 
348,640 43,915 584.261 

10,550,733 13,410,709 57,208,357 

EXPENDITURES 

FY12 FY13 Total 

764,865 798,333 
139,042 275,268 
333,886 343,886 

12,983 236,510 
16,942 514,392 

303,822 355,987 
80,261 327,208 407,470 

585,900 983,940 
4,173,504 1,997,988 7,273,905 

16,348 538,614 554,961 
144,885 89,561 234.445 
50,570 353,879 404,449 

164,837 1,659,946 1,824,783 
96,318 96,318 

127,801 127,801 

270,557 270.557 
119,003 119,003 
273,179 273,179 

6,787,847 5,854,055 15,095,189 

Cynthia Rott, 231-7458 

(0) (P) (Q) 

Completion Oates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

5/2/2012 Auo-13 Y/N 
2/28/2012 Jun-13 N 

Architect onl n/a y 

9/1/2012 Aug-13 y 

Not started n/a 

8/15/2010 Seo-12 N 
7/15/2010 Aug 2012 N 
6/1/2013 Aug-13 y 

10/3/2011 Nov 2012 y 

Completion Dates 

Contractual 
Financial 

Original Currant Obligation 
Contract Estimated Yes/No 

9/16/2011 6/201 2 N 
7/31/2011 112012 N 

10/28/2011 6/2012 N 
5117/2010 112012 N 
7/30/2010 11/2011 N 
8/19/2011 112012 N 
4/12/2012 4/2013 y 

7/1/2011 4/2012 y 

12/31/2012 12/2012 N 
Not started n/a y 

10/412012 8/1/2013 N 
3/1/2012 9/2012 N 
311/2012 1212012 N 

PH I 12/12, 
3/1/2012 PH II 8/13 N 
4/2013 Aug-13 N 

2/2512013 Aug-13 N 

Feb-13 Oct-13 N 
Jan-13 Aug-13 N 
Apr-13 Aug-13 N 

(R) 

Project 
Complete and 

Closed Out 

Jun-13 

Remove 

Sep-12 
Auo-12 

Nov-12 

Project 
Complete and 

Closed Out 

Jun-12 
Jan-12 
Jun-12 
Jan-12 

Nov2011 
Jan-12 
Apr-1 3 
Apr-1 2 

Jan 2013 
Remove 

Seo-12 
Jan-13 

Phase I 
complete 
12/2012 

$82323 NDUS Capital Project Rpt December 20\3.xlsx 
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(A) 

PART! : Legis latively Appropriated (B) 

Approval 

23050 - Capital Assets(ER) 

23051 -Capital Assets(ERIDM) - Carryover 

23052 - Capital Assets-Off System 

23053 - Capital Assets - Carryover - Off System 

WREC Addition 51st 

DREG Addition 61st 

AES Research Greenhouse, Ph2 51st 
AES Research Greenhouse, Ph3 62nd 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

Approval 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

(C) 

Original 
Authorization 

1,680,000 

489,210 

11,450,400 
9,494,581 

23,114,191 

Original 
Authorization 

Source of funds 

(D) (E) 

Adjusted Additional 
Authorization Approval 

1,680,000 

489,210 

11,450,400 
9,494,581 

23,114,191 

Adjusted Additional 
Authorization Approval 

AES Research Greenhouse 

Summary of Legislative Authorization 

Authorization 

General Fund Appropriat ion 

(2005-2007) 7,000,000 

(2009-20 II ) 11 ,450,400 

(20 11 -20 13) 6,991,650 

Subtotal 

State Bonding 

(2005-2007) 

Special Fund Appropriation 

(2005-2007) 5,000,000 

(20 11-2013) 2,502,931 

Subtotal 

Total 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

North Dakota Agricultural Experiment Station 

(F) (G) (H) (I) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders Total 

1,573,651 62,038 1,635 ,689 

452,000 34,653 486 ,653 

10,804,000 386,278 11,190,278 
9,192,555 138,092 9,330,647 

-
22,022,206 621,061 22,643,267 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Orig inal Contract (attached) Orders Total 

-

25,442,050 

2,000,000 

7.502,931 

34,944,981 

(J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)lunder Non4 Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

44,311 1,097,840 582 ,160 1,680,000 

2,557 226,213 262 ,997 489,210 

260,122 10,107,588 1,324,812 18,000 11 ,450,400 
163,934 383,625 2,903,901 4,660,595 7,948,120 

470,924 11,815,266 5,073,870 4,678,595 21,567,730 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total 
-

-

Cynthia Rott, 231-7458 

(0 ) (P) (Q) (R) 

Completion Dates 

Contractual Project 
Financial Complete 

Original Current Obligation and Closed 
Contract Estimated Yes/No Out 

311612011 Complete Jun-12 Jun-12 

Fall2011 Complete Jun-12 Jun-12 

71112011 Complete Jun-13 Jun-13 
3/10/2013 11 /30/2013 

Completion Dates 

Contractual Project 
Financial Complete 

Original Current Obligation and Closed 
Contract Estimated Yes/No Out 

SB2323 N D US Capital Project Rpt December 2013.xlsx 
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I 

(A) 
PART 1: Legislatively Appropriated (B) 

Approval 

23050 -Capital Assets(ER) 
Bisek Hall Addition 2011 

23051 -Capital Assets(ER/DM) -Carryover 

23052 -Capital Assets-Off System 
Football Complex Renovation 2011 

Forkner Hall Renovation 201 1 

Riley Hall Renovation 2011 

23053 -Capital Assets -Carryover- Off System 

I 
SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

Approval 

Haverty Hall window replacement 12/16/2010 
Enrollment Services Remodel 9/15/2011 
Student Center Remodel 12/16/2010 
ARRA Energy Grant, lighting equipment 11 /18/2010 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 
(1) Football Complex renovation - Private Donations 
(2) Forkner Hall renovation - bonding 
(3) Riley Hall renovation - bonding 

(C) (D) 

Original Adjusted 
Authorization Authorization 

$10,500,000.00 

$1,500,000.00 

$5,000,000.00 

$4,000,000.00 $4,000,000.00 

$21,000,000.00 $4,000,000.00 

Original Adjusted 
Authorization Authorization 

$425,000.00 
$350,000.00 
$700,000.00 $1 ,300,000.00 

$1 ,000,000.00 

$2,475,000.00 $1,300,000.00 

(4) ARRA grant for equipment administered through the NO Department of Commerce 

(5) $200,000 potentially funded by partner donations or other funds 

(E) 

Additional 
Approval 

2011 Nov. special 
session 

Additional 
Approval 

4/6/2011 

(F) 

Original 
Contract 

$9,700,642.00 

$84,750.00 

$4,399,563.00 

$3,508,354.00 

$17,693,309.00 

Original 
Contract 

$293,800.00 
$255,699.00 

$1,028,862.00 
$272,099.53 

$1,850,460.53 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

North Dakota State College of Science 

(G) (H) (I) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

$208,983.60 $0.00 $9,909,625.60 

$0.00 $0.00 $84,750.00 

-$120,057.65 $29,354.00 $4,308,859.35 

-$25,831.36 $24,456.00 $3,506,978.64 

$63,094.59 $53,810.00 $17,810,213.59 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

$13,807.00 $0.00 $307,607.00 
$4,695.21 $0.00 $260,394.21 

$36,769.45 $0.00 $1 ,065,631.45 
$0.00 $0.00 $272,099.53 

$0.00 
$0.00 

$55,271 .66 $0.00 $1 ,905,732.19 

(J) (K) (L) (M) 

EXPENDITURES 

Contract 
(over)/under 

Authorization Prior FY12 FY12 FY13 

$590,374.40 $0.00 $1,197,741 .98 $7,927,445.98 

$1,415,250.00 $0.00 $65,517.37 $0.00 

$691 '140.65 $0.00 $266,390.53 $3,374,068.03 

$493,021.36 $0.00 $301 ,828.97 $2,760,715.60 

$3,189,786.41 $0.00 $1,831 ,478.85 $14,062,229.61 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 

$117,393.00 $196,781 .50 $112,586.15 $0.00 
$89,605.79 $0.00 $33,61 8.29 $285,222.51 

$234,368.55 $157,477.23 $931 ,668. 75 $0.00 
$727,900.47 $7,325.53 $334,791 .10 $0.00 

$0.00 
$0.00 

$1 ,169,267.81 $361,584.26 $1 ,412,664.29 $285,222.51 

Dallas Fossum , Executive Director Physical Plant 
671-2314 

(N) (0) (P) (Q) 

Completion Dates 

Contractual 
Total Contract & Financial 

Non-Contract Original Current Obligation 
Expenditures Contract Estimated Yes/No 

$9,125,187.96 7/15/2013 7/15/2013 Yes (5) 

$65,517.37 TBD TBD Yes (1) 

$3,640,458.56 8/1/201 3 8/1/2013 Yes (2 ) 

$3,062,544.57 8/1/2013 8/1/201 3 Yes (3) 

$15,893,708.46 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 

Total Contract Estimated Yes/No 

$309,367.65 9/1/2011 12/15/2011 no 
$318,840.80 11 /1/2012 11 /1/2012 no 

$1 ,089,145.98 10/15/2011 10/15/2011 no 
$342,116.63 2/28/2012 3/30/2012 yes (4) 

$0.00 
$0.00 

$2,059,471 .06 

(R) 

Project 
Complete 

and Closed 
Out 

Project 
Complete 

and Closed 
Out 

June-12 
February-13 

June-12 
April-12 

SB2323 NDUS Capital Project Rpt December 20 13.xlsx 
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(A) 

PART I: Legislatively Appropriated (B) (C) (D) (E) 

Original Adjusted Additional 
Approval Authorization Authorization Approval 

23050- Capital Assets(ER) 

23051 - Capital Assets(ERIDM) - Carryover 

23052 - Capital Assets-Off System 

23053 - Capital Assets - Carryover - Off System 
Badlands Activity Center 61 st assembly 8,000,000 16,000,000 62nd assembly 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 8,000,000 16,000,000 

(F) 

Original Contract 

13,537,467 

13,537,467 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Dickinson State University 

(G) (H) (I) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

1,041 ,973 14,579,440 

1,041,973 14,579,440 

DSU has continued to purchase equipment from construction funds beyond May 2010, however that is when the construction was complete and all contractors had been paid in full. 

PART II: SBHE Approved Projects 

Original Adjusted Additional 
Approval Authorization Authorization Approval Original Contract 

Ag Bldg./BAG Parking Lot Resurface and Lighting June 2010 400,000 1,1 00,000 June 2011 

SUBTOTAL SBHE APPROVED PROJECTS: 400,000 1,100,000 

Contractual Financial Obligations to Disclose 
The Dickinson State University Foundation bonded the cost of construction with two revenue bonds totalling $9.2 million. The bonds are 

being paid off utilizing gifts from donors. 

674,800 

674,800 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders Total 

47,355 - 722,155 

47,355 722,155 

(J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)lunder Non-Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

-

-

-

1,420,560 15,271,279 67,870 15,339,149 

1,420,560 15,271,279 67,870 15,339,149 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total 

377,845 723,542 14,644 738,186 

377,845 723,542 14,644 738,186 

Contact Person : Mark Lowe 
483 2532 

(0) (P) (Q) 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

Jun-10 Jun-10 Yes 

Completion Dates 

Contractual 
Financial 

Original Current Obligation 
Contract Estimated Yes/No 

Fall2010 Jun-12 No 

(R) 

Project 
Complete and 

Closed Out 

Jul-11 

Project 
Complete and 

Closed Out 

Jul-12 

SB2323 NDUS Capital Project Rpt December 2013.xlsx 
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(A) 

PART I: Legislatively Appropriated (B) (C) (D) 

Original Adjusted 
Approval Authorization Authorization 

23050- Capital Assets(ER) 

23051 - Capital Assets(ERIDM) - Carryover 
Science-Library Re novation & Education Addition 

(substantially co mplete) 2009 legislature 4,958,328 5,233,328 

23052 - Capital Assets-Off System 
Agassiz Hall Renovation (substantially complete) 2009 legislature 3,668,500 3,775,000 

Northwest Hall Rehabilitation 2007 legislature 900,000 900,000 

23053 - Capital Assets - Carryover - Off System 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 9,526,828 9,908,328 

PART II: SBHE Approved Projects 

Original Adjusted 
Approval Authorization Authorization 

SUBTOTAL SBHE APPROVED PROJECTS: -

Contractual Financial Ob/iaations to Disclose 
MaSU Foundation donor contributions wi ll support total project contracted costs 

(E) (F) 

Additional 
Approval Original Cont ract 

Dec 15, 2011 4,448,641 

March 13,2012 2,859,857 

571 ,935 

7,880,433 

Additional 
Approval Original Contract 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Mayville State University 

(G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders 

324,040 

470,353 

69,962 

864,355 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

(attached) Orders 

(I) 

Total 

4,772 ,681 

3,330,210 

641 ,897 

8,744,788 

Total 

-
-

(J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

-

460,647 4,279,685 913,686 34,484 5,227,855 
-

444,790 3,654,968 100,693 3,755,661 

-
258,103 99,234 100,870 111 ,160 311,264 

-

-
-

1,163,540 8,033,887 1,115,249 145,644 9,294,780 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total 

- -

Contact Person : Steve Bensen 

(0) (P) (Q) (R) 

Completion Dates 

Contractual 
Financial Project 

Original Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

Aug-11 Sep-13 No 

Aug-11 Sep-13 No 

Jan-12 Dec-13 Yes 

Completion Dates 

Contractual 
Financial Project 

Original Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

SB2323 NDUS Capital Project Rpt December 2013.xlsx 
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(A) 
PART I: Legislatively Appropriated (B) (C) (D) 

Original Adjusted 
Approval Authorization Authorization 

Geothermal Heating & Cooling/Boiler Refurbis hment 
24150-Cap Assel Geothermal 11-13 Biennium 4,850,000 4,850,000 
24151 -Cap Assel CYOR Geothermal 09-1 1 Biennium 2,500,000 2,500,000 
24152-Cap Assel Off-Sys Geothermal Local 11-13 Biennium 6,884,555 6,234,555 
24152-Cap Asset Off Sys Geothermai-ARRA 09-1 1 Bienn ium 2,000,000 2,650,000 

Subtotal Geothermal 16,234,555 16,234,555 

New Plant Building 
24151 -Cap Asset CYOR New Plant (Remaining Swain Project) 09-11 Biennium 676,310 676,310 
24152-Cap Asset Off System New Plant 11-13 Bienn ium 600,000 600,000 

Subtotal New Plant Building 1,276,31 0 1,276,310 

24152 - Capital Assets-Off System 
Food Services Remodel- Sodexo 11 -13 Biennium 1,500,000 1,500,000 
Landscape Plan - Phase II & Phase Ill 11-13 Biennium 800,000 800,000 
Old Main Classroom Remodel - Slaaten Center 11-13 Biennium 750,000 750,000 

Resident Apartments - New construction 11 -1 3 Biennium 3,500,000 3,500,000 

24153- Capital Assets- Carryover - Off System 

Wellness Center 09-11 Bienn ium 15,000,000 12,770,000 

SUBTOTAL LEGISLATIVELY APPROPRIATED : 39,060,865 36,830,865 

PART II : SBHE Approved Projects 

Original Adjusted 
Approval Authorization Authorization 

Beaver Lodge Housing 9/15/2011 2,500,000 3,100,000 
Fiber Network & Central Data Room•• 9/15/2011 71 0,000 800,000 
Stadium Seating 12/16/201 0 2,000,000 2,000,000 

University Heights Apartments 9/15/201 1 500,000 1,000,000 

Athletic Facility Renovation (Press Box) 5/9/2013 4,000,000 4,000,000 

SUBTOTAL SBHE APPROVED PROJ ECTS: 9,710,000 10,900,000 

Contractual Financial Obligations to Disclose 

--Food Service (Sodexo) - Sodexo has a contractual agreement to pay MSU fo r $1,250,000. 
--Geothermal Heating & Cooling/Boiler Refurbishment-ARRA funding - Federal entity under terms of a grant agreement 
-Old Main-Siaaten - Donor made contribution through the MSU Development Foundation 
--Wellness Center- Student fees contribute toward the repayment of the revenue bond for this project. 

Notes & Other Significant Non-Construction Costs Not Reported in Original Contract Column: 

(E) 

Addit ional 
Approval 

9/15/2011 

317/2013 
317/201 3 

2/18110 , 3/11/10, 
6/22/10 

Addit ional 
Approval 

2/23/2012, 
1/18/2013 
6/20/2013 

2/23/2012, 
1/18/2013 

SB2323 Monthly Reporting to OMB 
As of June 30, 201 3 

Minot State University 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

2,469,083 229,466 
1,272 ,723 11 8,282 
3,173,945 294,973 
1,349,086 125 ,378 

8,264,836 768,099 

44,776 
39,724 

84,500 

679,883 11 1,686 
225,305 
362,616 29, 527 

10,909,931 265,206 

20,527,071 1,174,51 8 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

700,499 7,099 
776,500 65,802 

279 ,000 

1,755,999 72,901 

(I) (J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Total Authorization Prior FY12 FY12 FY13 Expenditures 

2,698,549 2,151,451 1,825,065 2,065,836 3,890,901 
1,391,004 1,108,996 67,471 2,432,529 2,500,000 
3,468,918 2,765 ,637 
1,474,465 1,175 ,535 488 ,392 1,153 ,686 1,007,922 2,650 ,000 
9,032,936 7,201,619 555,863 5,411 ,280 3,073,758 9,040,901 

44,776 631 ,534 26,469 13,777 40,246 
39,724 560,276 36,439 10,395 46,834 
84,500 1,191,81 0 36,439 36,864 13,777 87,080 

791,569 708,431 87,311 1,286,229 1,373 ,540 
225,305 574,695 40,610 7,789 6,468 54,866 
392,143 357 ,857 96,425 468 ,697 565,122 

3,500,000 

11,175 ,137 1,594,863 3,241,321 8,201 ,113 434,374 11 ,876,808 

21,701,589 15,129,276 4,057,969 15,411 ,971 3,528,376 22,998,317 

EXPENDITURES 

Contract Total Contract & 
over/under Non-Contract 

Total authorization Prior FY12 FY12 FY13 Expenditures 

3,100,000 2,798,973 148,699 2,947,672 
707,598 92,402 501 ,485 248,677 750,162 
842,302 1,157,698 346,785 1,178,377 54,126 1,579 ,287 

1,000,000 623,375 127,575 750 ,949 
279 ,000 3,721,000 179,039 179,039 

1,828,900 9,071 ,100 346,785 5,102,209 758,115 6,207,109 

--Beaver Lodging & University Heights- MiSU purchased pre-fabricated structures to address the housing shortage caused by the recent flooding in Minot. MiSU exercised the Governor's Executive Order 201 1-12 and received the NDUS Chancellor's approval to make this emerg ency purchase. 
--Food Service remodel includes $476,000 for FFE from Culnex & Professional Business Interiors. 
--Old Main Remodel (COB Slaaten Center) includes approximately $180,000 fo r FFE. 
- There is a $250,000 budget in the Wellness project for fitness equipment and office furniture. 

Robin Wagner 
701 858 3224 

(0 ) (P) 

Completion Dates 

Original Current 
Contract Estimated 

9/18/201 3 9/18/201 3 
9/18/2013 9/18/2013 
9/18/2013 9/18/2013 
9/18/2013 9/18/201 3 

TBD TBD 
TBD TBD 

8/12/201 1 8/12/201 1 
TBD TBD 

8/1/2011 9/14/2011 
not to be constructed at thiS 

time 

4/2/2012 11/30/201 2 

Completion Oates 

Original Current 
Contract Estimated 

10/1/2011 10/15/201 1 
8/23/2012 11130/201 2 
8/22/2011 9/14/201 1 

10/1/201 1 10/15/2011 

(Q) 

Contractual 
Financial Project 

Obligation Complete and 
Yes/No Closed Out 

No 
No 
Yes 
Yes 

Yes April 2012 
No 
Yes Oct 2011 

Yes 

Contractual 
Financial Project 

Obligat ion Com plete and 
Yes/No Closed Out 

No April2012 
No 
No 

No Dec 201 1 

SB2323 NDUS Capital Project Rpt December 2013.xlsx 
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SB2323 Monthly Reporting to OMB 

As of June 30, 2013 
Valley City State University Douglas Dawes 845-7234 

(A) 

PART I: Legislatively Appropriated (B) (C) (D) (E) (F) (G) (H) (I) (J) (K) 

Contract Amounts 

Approved 
Change Potential Contract 

Original Adjusted Additional Orders Change (over)/under 
Approval Authorization Authorization Approval Original Contract (attached) Orders Total Authorization Prior FY12 

23050 -Capital Assets(ER) 

Lokken Artif ica l Turf 2011 180,000 180,000 176,072 - 176,072 3,928 180,000 

Rhoades Science Center Renovation & Expansion 2011 10,300,000 10,300,000 8,748,890 893,412 605,676 10,247 ,978 52,022 

23051 -Capital Assets(ERIDM) -Carryover 

-
-
-

23052 - Capital Assets-Off System 
Lokken Artifica l Turf 2011 815,000 815,000 63,844 756,291 756,291 58,709 

Rhoades Science Center Renovation & Expansion 2011 200,000 200,000 200,000 

-
23053 - Capital Assets - Carryover - Off System 
Snoeyenbos Hall Renovation 2009 3,500,000 3,500,000 2,908,316 39,589 2,947,905 552,095 3,038,698 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 14,995,000 14,995,000 12,589,569 933,001 605,676 14,128,246 866,754 3,218,698 

PART II: SBHE Approved Projects 
Contract Amounts 

Approved 
Change Potential Contract 

Original Adjusted Additional Orders Change over/under 
Approval Authorization Authorization Approval Original Contract (attached) Orders Total authorization Prior FY12 

Student Center Cafeteria Renovation 2012 425,000 425,000 416,400 5,059 - 421,459 3,541 

-
-

SUBTOTAL SBHE APPROVED PROJECTS: 425,000 425,000 416,400 5,059 421 ,459 3,541 -

Contractual Financial Obligations to Disclose 
(1) Valley City State University Foundaton has conducted a fund raising campaign and has obtained sufficient funds/pledges for the project. VCSU has utilized excess fundra ising dollars associated with this project of $63K and 

added another $13K of fund raised dollars to install a new scoreboard at the stadium (totall ing $76K) 

(2) Rhoades funding from VCSU Foundation in progress 

(3) Cafeteria funding from Sodexo (food service contractor) totaling $425,000 remitted to VCSU; work com pleted- waiting on invoices. 

(L) (M) 

EXPENDITURES 

FY12 FY13 

3,140,677 6,053,659 

751 ,156 

458,649 

4,350,482 6,053,659 

EXPENDITURES 

FY12 FY13 

19,375 405 ,244 

19,375 405,244 

(N) 

Total Contract & 
Non-Contract 
Expenditures 

180,000 

9,194,337 

751 ,156 

3,497,347 

13,622,840 

Total 

424,619 

424,619 

(0) (P) (Q) (R) 

Completion Dates 

Contractual 
Financial Project 

Original Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

8/31/2011 8/26/201 1 No August 2012 

7/1/2013 9/30/2013 No 

8/31/2011 9/30/2011 Yes (1) August 2012 

7/1/2013 7/1/2013 Yes (2) 

7/25/2011 8/3/2011 No August 2011 

Completion Dates 

Contractual 
Financial Project 

Original Current Obligation Complete and 
Contract Estimated Yes/No Closed Out 

8/10/2012 9/30/2012 Yes (3) Sept 2012 
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Pr~pared by: Kara Bowen 
Phone: 701-228-5432 
email: kara.bowen@dakotacollege.edu 

(A) 

PART I: Legislatively Appropriated 

24350- Capital Assets(ER) 
Campus Road Repairs/Repaving 

24351 -Capi tal Assets(ERIDM)- Carryover 
Boiler Replacement- Substantially Completed 

24352 - Capital Assets-Off System 
NA 

23053 - Capital Assets - Carryover - Off System 
Entrepreneurial Center for Horticulture 

SUBTOTAL LEGISLATIVELY APPROPRIATED: 

PART II: SBHE Approved Projects 

SUBTOTAL SBHE APPROVED PROJECTS: 

Contractual Financial Obligations to Disclose 

Entrepreneuria l Center for Horticulture 
U.S. Department of Commerce Contract 

Bottineau Economic Development Corp Grant 

N.D. Rural Economic Area Partnership Grant 
Total 

(B) 

Approval 

62nd 

61st 

61st 

Approval 

Amount 
325,000 

100,000 

225,000 
650,000 

(C) (D) 

Original Adjusted 
Authorization Authorization 

700,000 700,000 

800,000 800,000 

2,000,000 700,000 

3,500,000 2,200,000 

Original Adjusted 
Authorization Authorization 

(E) 

Additional 
Approval 

Additional 
Approval 

SB2323 Monthly Reporting to OMB 
As of June 30, 2013 

Dakota College at Bottineau 

(F) (G) (H) 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

793,584 3,348 

793,584 3,348 

Contract Amounts 

Approved 
Change Potential 
Orders Change 

Original Contract (attached) Orders 

(I) 

Total 

796,932 

796,932 

Total 

(J) (K) (L) (M) (N) 

EXPENDITURES 

Contract Total Contract & 
(over)/under Non-Contract 

Authorization Prior FY12 FY12 FY13 Expenditures 

700,000 2,565 653,853 656,418 

3,068 787,338 12,652 799,990 
-

-

700,000 24,700 192,007 28,342 245,049 

1,403,068 812,038 207,224 682,194 1,701 ,457 

EXPENDITURES 

Contract 
over/under 

authorization Prior FY12 FY12 FY13 Total 

(0) (P) (Q) (R) 

Completion Dates 

Contractual 
Financial 

Original Current Obligation Project Complete 
Contract Estimated Yes/No and Closed Out 

5/1/2012 10/31/2013 No 

6/30/2011 9/16/2011 No September 2011 

12/31/2014 

Completion Dates 

Contractual 
Financial 

Original Current Obligation Project Complete 
Contract Estimated Yes/No and Closed Out 

SB2323 NDUS Capital Project Rpt December 2013.xlsx 
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