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February 24, 2014 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending December 31, 2013. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July 
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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2 projects were reported complete this quarter. 
 

  
 
5 projects were reported in the planning stage this quarter. 
 

Agency Project 
Adjutant General Statewide Records Management System 

Department of Human Services Operating Rules 

Department of Health WIC Management Information System Upgrade 

Information Technology Department STAGEnet Transport 2015 

Job Service North Dakota Wyoming, Colorado, Arizona, North Dakota UI Consortium (WyCAN) 

 

 
3 projects moved into the execution phase this quarter.  
 

Agency Project 
Information Technology Department Billing System Rewrite 

Office of Management and Budget Recruiting Solutions 

Tax Department Taxpayer Access Point 

 
  

Agency Project Budget Schedule 

Department of Human Services NDVerify Under Within 
Variance 

Bank of North Dakota CashPlus Under On 
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The following 2 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Eligibility System Modernization  

This project has an overall operational status of YELLOW. The budget variance is reported as 21.4% UNDER 
and the schedule variance is reported as 21.6% BEHIND when measured against their approved baselines. This 
project is being done using a phased approach, phase 1 is the work associated with the Affordable Care Act 
(ACA) and the remaining phase(s) will be the work associated with Medicaid, TANF, LIHEAP, Child Care and 
SNAP. Currently the projected work for ACA is running behind schedule, therefore requiring the project to 
implement various contingency plans to ensure the State meets the federal deadlines. As a result of engaging the 
contingency plans, phase 1 work was greatly diminished and at times placed on hold throughout the quarter.  
Resources were focused on getting the processes in place that would allow for the determination of applications 
to be performed by December 31, 2013.  DHS utilized a waiver by CMS in order to get applicants covered by 
Medicaid starting January 1, 2014.  This allowed for the automatic enrollment into Medicaid for 90 days for those 
that applied via the Federally Facilitated Marketplace.  It also allowed for the automatic enrollment of individuals 
who applied via paper or PDF applications by December 31, 2013.  A full determination will need to be conducted 
on all of these paper applications. The completion date(s) for the remaining phase(s) still have yet to be 
determined. Therefore, the Executive Steering Committee has not baselined the entire project until the 
completion dates have been determined. In the interim, the project continues to operate out of compliance with 
STD009-05 as they are executing without a completed project plan. However, it should be noted that the original 
work related to ACA was been baselined.  The project team is working on a re-plan for phase 1 to effectively 
control the project including monitoring of cost/schedule variance. 

 

Department of Human Services Medicaid Systems Project 

DHS is reporting the project as RED overall. The project is reporting 11.5% BEHIND schedule and 3.8% UNDER 
budget when measured against the current baseline of October 1, 2013. The project missed the October 2013 
implementation date. Without a new scheduled end date, we are unable to calculate the estimated variance 
measured against the original baseline. As of 12/31/13, variance was 156% BEHIND the original baseline 
schedule. The state and Xerox have not been able to agree to a new schedule so the project continues to operate 
without appropriate project management controls in place. The last approved schedule (May 2012) had the 
project going live October 2013. Current estimates add a minimum of nine months to that date. The project is 
currently overlapping testing phases; increasing risks in the project success and adding additional strain on state 
staff. The Executive Steering Committee is engaged in meetings and decisions about project actions and vendor 
communication. An Implementation Advanced Planning Document – Update (IAPD-U) has been submitted to 
CMS for additional funding approval on new scope items. 
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Of the remaining 14 active projects, 13 were reported as GREEN, 0 were rated YELLOW, and 1 was rated 
RED.  The following active project is being monitored closely due to budget/schedule variance concerns.  
 

Agency Project 

Secretary of State SOS File 2.0 

This project has an overall operational status of RED. At the end of quarter 4, 2013, the budget variance is 
reported as 21.8% OVER and the schedule variance is reported as 26.6% BEHIND when measured against their 
approved baselines (which are also the original baselines). The project team continues to work on replanning the 
project, as the original baselines for schedule and cost will be exceeded. 

 

Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact 
me with any questions. 

Sincerely,  

Mike Ressler 
Mike Ressler 
Chief Information Officer 



2013LPO Summary Report for the quarter of4th

Secretary Of State

Description:

SOS File 2.0Project Name:

North Dakota's Office of the Secretary of State (SOS) has partnered with the North Dakota Information Technology 
Department (ITD) to build from scratch a web-based software system to manage SOS processes for Central 
Indexing, Licensing and Registrations, and Campaign Finance. This new business solution will allow SOS 
personnel, public users and other third parties the ability to view, update, search, and manage information related to 
these lines of business via web browsers. Additionally, the new web server-based application will replace and retire 
the existing mainframe, AS400, and WebSphere based legacy systems.

1080 -

Overall Project Status: Red

LPO Summary:Testing for phase 1 (the back office system) contined during the fourth quarter. Additionally, analysis was 
conducted for phase 2 (the public-facing system), and design was conducted for phase 4 (the campaign finance 
system). At the same time, work has been progressing to re-evaluate and replan the project.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 3,108,460 $ 4,499,31329

Base End

05/04/2012 10/03/2014 $ 3,468,428

Schedule Variance: 26.6 21.8Behind% Over%

N/A $ 3,678,334

Office of Management and Budget

Description:

PeopleSoft Recruiting SolutionsProject Name:

State agencies have expressed a desire to automate the recruiting process. Currently, candidates apply to the State 
of ND with paper-based applications and resumes via regular mail or e-mail. The screening process is a 
paper-based, manual process. For the State of ND, job postings are submitted by e-mail to Human Resource 
Management Services to post on their website. As a result of the multiple manual processes, there is no unified 
system that tracks and automates the recruiting process for recruiters and the application process for candidates is 
very cumbersome and outdated. This has led to complaints from candidates and ultimately lost potential 
employees.

1100 -

Overall Project Status: Green

LPO Summary:The project entered the execution phase this quarter and submitted the Startup report to the December meeting 
of the Legislative Information Technology Committee. The project is progressing according to schedule and 
development work was completed in December.  Validation and training tasks will occur during Q1 2014 with the 
project anticipated to complete during that quarter.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 357,627 $ 702,8675

Base End

10/14/2013 03/30/2014 $ 885,542

Schedule Variance: 4.0 23.0Ahead% Under%

N/A N/A

Page 1 of 9Version 1
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Information Technology Department

Description:

HITC Health Information NetworkProject Name:

A Health Information Network (HIN) provides the capability to electronically move clinical information among 
disparate health care information systems while maintaining the meaning of the information being exchanged. ITD, 
on behalf of the Health Information Technology Advisory Committee (HITAC), is the entity that will administer the 
State of North Dakota's HIN cooperative effort. The project will be completed in two phases: In Phase One, the 
objective will be to develop and finalize strategic and operational plans. Upon approval by the Office of the National 
Coordinator for Health Information Technology (ONC), Phase Two will commence. The objective of Phase Two will 
be the implementation of the Health Information Exchange model identified in the Strategic and Operational Plan.

1120 -

Overall Project Status: Green

LPO Summary:Integrations with several provider participants continue to progress and new participants are in various stages of 
on-boarding.  The project is progressing according to plan and is under budget but has fallen behind schedule 
due to resource constraints.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 3,757,963 $ 4,590,92111

Base End

04/22/2013 03/20/2014 $ 4,732,246

Schedule Variance: 18.3 7.1Behind% Under%

N/A N/A

Information Technology Department

Description:

Billing System RewriteProject Name:

ITD currently has three legacy billing systems that run on two separate legacy technology platforms.  These 
systems are over twenty-seven years old.  This project involves the rewrite two of these systems to a more current 
technology platform. ITD would also like to potentially gain some internal efficiency as well as give State agencies 
better access to billing details and reports.

1120 -

Overall Project Status: Green

LPO Summary:The project entered the execution phase this quarter and submitted the Startup report to the December meeting 
of the Legislative Information Technology Committee.  Design work is underway. The project is slightly behind 
schedule, but considerably under budget.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 68,689 $ 993,69320

Base End

10/07/2013 06/30/2015 $ 857,800

Schedule Variance: 4.9 16.2Behind% Under%

N/A N/A
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Information Technology Department

Description:

North Dakota Statewide Longitudinal Data System (formerly EdSmart)Project Name:

The State of North Dakota (ND) is working towards the goals of improving student achievement in K-12 schools and 
ensuring that K-12 students transition successfully from K-12 to postsecondary education and the workforce. 
Currently, each agency collects some type of performance data, however data collected within each agency does 
not always provide a full picture of longitudinal outcomes (how participants fared over a length of time). While ND 
has experience linking educational and workforce data with the current Follow-up Information on North Dakota 
Education and Training (FINDET) System, ND needs to develop an architecture to provide the longitudinal data 
required to perform the research for program evaluation over time. ND has made progress toward planning a 
Statewide Longitudinal Data System (SLDS) and is prepared to initiate the building of this system.

1120 -

Overall Project Status: Green

LPO Summary:Resources are focusing effort on the State Fiscal Stabilization Funds (SFSF) requirements as they are due at 
the end of 2013. Planning for the postsecondary grant work is also in progress and will be added into this project 
as a scope change once the schedule and budget are finalized. Due to the expenditure of DPI's 2009 grant 
funds, K-12 expansion and maintenance scope was moved over to this project to continue expansion of the 
SLDS.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 1,369,302 $ 4,192,10952

Base End

02/01/2011 12/21/2012 $ 4,691,649

Schedule Variance: 2.9 25.2Behind% Under%

06/30/2015 $ 4,654,257

Tax Commissioner

Description:

Taxpayer Access PointProject Name:

Taxpayer Access Point (TAP) is a module within GenTax which provides secure taxpayer self-service functions via 
the Internet. The scope of the project includes implementation and configuration of TAP and modification of existing 
components and configuration in GenTax to integrate sales, withholding, restaurant, and restaurant and lodging 
taxes.  It will also include some business registration functions.

1270 -

Overall Project Status: Green

LPO Summary:The project entered the execution phase this quarter and submitted the Startup report to the December meeting 
of the Legislative Information Technology Committee. The project is progressing according to plan and is both 
under budget and ahead of schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 84,436 $ 990,33612

Base End

10/16/2013 10/14/2014 $ 1,000,000

Schedule Variance: 5.7 10.2Ahead% Under%

N/A N/A

Page 3 of 9Version 1
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Department of Public Instruction

Description:

North Dakota State Longitudinal Education Data SystemProject Name:

The project will implement a data warehouse and analysis tools to evaluate and deliver data.  This data will be 
comprised of kindergarten through secondary education (P-12) data to meet the needs of federal and state 
reporting, the No Child Left Behind Act (NCLB), policymakers, school districts, educators, and the public.  The 
purpose of the project is to provide the data and analysis tools which can be used to measure the effectiveness of 
policies, curriculums, and programs intended to improve student outcomes.  The data will be usable by other State 
entities for their individual initiatives. Due to the complexity of the scope of work, it was determined to divide this 
work into two separate projects:  a planning project (ndSLEDS Phase 1) and an execution project (ndSLEDS 
Phases 2-5).

2010 -

Overall Project Status: Green

LPO Summary:Work continues on the project, with a number of deliverables to be delivered by the ND SLDS project, and three 
remaining deliverables to be delivered by this project. Those three remaining deliverables are a data dictionary, 
user authorization reports, and audit features.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 4,721,496 $ 4,721,49630

Base End

12/01/2010 06/28/2013 $ 4,915,680

Schedule Variance: 0.3 11.9Behind% Over%

N/A $ 4,728,851

Department of Public Instruction

Description:

eTranscriptsProject Name:

One of the goals established by the K-12 Domain of the ND Statewide Longitudinal Data System is to establish an 
electronic system that will enable school districts to transfer student transcript information to post-secondary 
institutions or ND school districts. Adding electronic transcript capabilities will enable school districts to exchange 
student information among each other as students transfer, facilitating higher data quality and continuation of key 
student services, especially for mobile student populations. The eTranscripts project will deliver an automated 
system to enable this electronic transcript information transfer.

2010 -

Overall Project Status: Green

LPO Summary:The release to interested schools, institutions, and students/parents was originally planned for December 2013, 
but was pushed to January 2014 to allow additional time for testing and fixes. At the same time, additional 
interfaces are in the process of being developed.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 582,547 $ 612,06321

Base End

09/19/2011 06/28/2013 $ 502,000

Schedule Variance: 5.1 0.6Behind% Over%

N/A $ 608,265

Page 4 of 9Version 1
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Department of Health

Description:

Women, Infants, and Children Electronic Benefits TransferProject Name:

The Special Supplemental Nutrition Program for Women, Infants and Children (WIC) is administered by the United 
States Department of Agriculture (USDA) Food and Nutrition Service (FNS). At the state level, the WIC Program is 
administered by the State WIC office, located within the Department of Health.  The State WIC program contracts 
with local public health departments, hospitals, clinics and some non-profit agencies to operate local clinics that 
provide families with nutrition screening and education and issue WIC benefits, currently via paper checks that the 
families then bring to their local grocery store for their foods. The goal of this project is to determine the viability of 
Electronic Benefits Transfer (EBT) for the North Dakota WIC Program by conducting a feasibility study. The two 
outcomes of the feasibility study will be whether or not EBT is a viable solution for WIC and, if so, which technology 
is the best solution.

3010 -

Overall Project Status: Green

LPO Summary:The project is progressing as planned.  The feasibility study has been reviewed and approved.  The project is 
operating well under budget, however delays in the deliverable review process have resulted in the project being 
behind schedule.  This delay is not of concern to the overall health of the project.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 206,672 $ 339,44312

Base End

11/29/2012 11/29/2013 $ 258,697

Schedule Variance: 15.1 18.1Behind% Under%

N/A N/A

Veterans Home

Description:

Electronic Medical RecordsProject Name:

The North Dakota Veterans Home (NDVH) plans to upgrade its medical records program to a new electronic health 
records (EHR) program.  The EHR system includes point of care (POC), electronic medication (eMAR), electronic 
treatments (eTAR), minimum data set (MDS) process, care planning, assessments, charting, reports, physician 
orders, electronic lab requests / results, resident census, accounts receivable, trust accounts and electronic 
insurance claims.  This EHR system would comply with federal electronic health records requirements, state health 
information exchange and auditor's requirements.

3130 -

Overall Project Status: Green

LPO Summary:This project is progressing according to plan and is operating under budget and ahead of schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 205,764 $ 311,2828

Base End

08/01/2013 04/14/2014 $ 373,465

Schedule Variance: 11.9 14.2Ahead% Under%

N/A N/A

Page 5 of 9Version 1
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Department of Human Services

Description:

Eligibility System ModernizationProject Name:

The Department of Human Services currently determines eligibility for medical assistance, cash assistance, 
supplemental nutrition, child care assistance and heating assistance in four separate information systems.  Two of 
these systems will be heavily impacted by the modifications required to comply with the 2010 Patient Protection & 
Affordable Care Act (ACA).  The objective of this project is to replace the current eligibility systems with a single 
system that will meet the requirements of the ACA as well as streamline the application process for constituents.

3250 -

Overall Project Status: Yellow

LPO Summary:This project is being done using a phased approach, phase 1 is the work associated with the Affordable Care Act 
(ACA) and the remaining phase(s) will be the work associated with Medicaid, TANF, LIHEAP, Child Care and 
SNAP. The project continues to focus its efforts on completing the work associated with ACA.  Currently the 
projected work for ACA is running behind schedule, therefore requiring the project to implement various 
contingency plans to ensure the State meets the federal deadlines. As a result of engaging the contingency 
plans, phase 1 work was greatly diminished and at times placed on hold throughout the quarter.  ITD and DHS 
resources were focused on getting manual and partially automated processes in place that would allow for the 
determination of applications to be performed.  Paper and PDF applications and applications that were 
submitted via healthcare.gov needed to be processed by December 31, 2013. DHS utilized a waiver offered by 
CMS in order to get applicants covered by Medicaid starting January 1, 2014.  This allowed for the automatic 
enrollment into Medicaid for 90 days for those that applied via the Federally Facilitated Marketplace.  It also 
allowed for the automatic enrollment of individuals who applied via paper or PDF applications by December 31, 
2013.  A full determination will need to be conducted on all of these paper applications. The completion date(s) 
for the remaining phase(s) still have yet to be determined. Therefore, the Executive Steering Committee has not 
baselined the entire project until the completion dates have been determined. In the interim, the project 
continues to operate out of compliance with STD009-05 as they are executing without a completed project plan. 
However, it should be noted that the original work related to ACA was been baselined.  The project team is 
working on a re-plan for phase 1 to effectively control the project including monitoring of cost/schedule variance.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 7,445,50449

Base End

05/07/2013 06/30/2017 $ 59,290,077

Schedule Variance: 21.6 21.4Behind% Under%

N/A N/A

Department of Human Services

Description:

Vocational Rehabilitation Information System ReplacementProject Name:

The Division of Vocational Rehabilitation of the Department of Human Services (DHS) will replace the current 
application known as Vocational Rehabilitation Information System (VRIS). The intent of the effort is to have a 
web-based, modern, case management system and to transition the entire Division to use the new software.

3250 -

Overall Project Status: Green

LPO Summary:The majority of the execution phase activites have been completed. The project team is in the final stages of 
testing and will move into pilot site activities soon. It is anticipated that the solution will be implemented with the 
agreed upon functionality while staying on schedule and within budget.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 926,00817

Base End

11/01/2012 04/30/2014 $ 2,062,689

Schedule Variance: 6.6 27.5Behind% Under%

N/A N/A

Page 6 of 9Version 1
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Department of Human Services

Description:

NDVerifyProject Name:

The North Dakota Department of Human Services (DHS) will use technology as the primary focus to provide 
statewide outreach, enrollment and retention of recipients receiving/participating in Medicaid, Children's Health 
Insurance Program (CHIP), Supplemental Nutrition Assistance Program (SNAP) and/or Temporary Assistance for 
Needy Families (TANF) benefits.

The primary objective is to create a single, web-based portal application that will provide eligibility workers with 
intelligent, filtered, well organized information from many different sources for the purpose of determining eligibility 
for medical and economic assistance programs. The simplified process will ultimately lead to a higher retention of 
recipients in their associated programs. The NDVerify tool will initially function in a stand-alone capacity; over time 
the NDVerify tool will be integrated into the eligibility replacement system, where it will become an integral 
component of eligibility determination.

3250 -

Overall Project Status: Green

LPO Summary:NDVerify was implemented in the production environment on August 19, 2013, with a limited user group 
(eligibility workers from Morton County, the SNAP team as well as the System Support and Developemnt (SSD) 
group and the project team members). NDVerify was opened to all remaining state users on October 7, 2013. 
ELearning training as well as initial use of NDVerify have elicited positive responses for the state users. The 
project team held a closeout meeting on November 8, 2013.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 610,462 $ 610,46215

Base End

07/31/2012 10/01/2013 $ 658,735

Schedule Variance: 13.9 14.1Behind% Under%

N/A $ 666,710

Department of Human Services

Description:

Medicaid Systems ProjectProject Name:

This project is to replace the current Medicaid MMIS, POS & DSS/DW systems.

3250 -

Overall Project Status: Red

LPO Summary:The state and Xerox have not been able to agree to a new schedule so the project continues to operate without 
appropriate project management controls in place. The last approved schedule (May 2012) had the project going 
live October 2013. Current estimates add a minimum of nine months to that date. The project is currently 
overlapping testing phases; increasing risks in the project success and adding additional strain on state staff. 
The Executive Steering Committee is engaged in meetings and decisions about project actions and vendor 
communication. An Implementation Advanced Planning Document – Update (IAPD-U) has been submitted to 
CMS for additional funding approval on new scope items. The project is reporting 11.5% BEHIND schedule and 
3.8% UNDER budget from the October 1 baseline. Without a new scheduled end date, we are unable to 
calculate the estimated variance measured against the original baseline. As of 12/31/13, variance was 156% 
BEHIND the original baseline schedule.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 56,922,772 $ 81,918,73699

Base End

07/01/2005 07/31/2009 $ 62,529,371

Schedule Variance: 11.5 3.8Behind% Under%

10/01/2013 $ 81,918,736

Page 7 of 9Version 1
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Job Service North Dakota

Description:

Workforce Data Quality InitiativeProject Name:

The project scope will include activities required to design, develop, and implement the Workforce Data Quality 
Initiative (WDQI) data warehouse.  The WDQI data warehouse will be used in conjunction with the SLDS data 
warehouse that is currently being developed as the SLDS project. In the long term, the SLDS data warehouse will 
provide all FINDET reporting needs.  WDQI will be developed in 3 phases. Phase 1 will consist of activities to 
create the data warehouse for Workforce Investment Act (WIA) adult, WIA youth, WIA dislocated workers, Trade 
Act Assistance (TAA), and Wagner-Peyser (WP).  Phase 2 will enhance the data warehouse by adding Workforce 
20/20, New Jobs training, Job Opportunities/Basic Skills, and Unemployment Insurance (UI) claims/payment data 
sets. Phase 3 will create 4 deliverable reports that will demonstrate the ability to analyze data from multiple 
agencies for the purpose of program improvement, outcome confirmations, and statistical analysis.

3800 -

Overall Project Status: Green

LPO Summary:During user acceptance testing of the five report deliverables, discrepancies between the source data and 
reports were encountered due to data anomalies and a bug in the iMart MPI software. Therefore the project did 
not complete in Q4. It is expected, however, that the project will complete in early 2014 within the 20% variance 
threshold for schedule and budget.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 952,601 $ 1,005,00021

Base End

02/15/2012 11/27/2013 $ 1,005,000

Schedule Variance: 5.9 3.7Behind% Under%

N/A N/A

Bank of North Dakota

Description:

CashPlusProject Name:

BND Accounting/Treasury Services will be upgrading their current CASHPLUS application from v3.6 to v3.84. BND 
will also be installing and configuring the Commercial Loan and Fed Funds Sweep enhancement offered by 
Fundtech to this application. This implementation will provide Fed Funds Sweep services to BND partner banks and 
financial institutions can manage their accounts on-line. By offering these services BND will remain competitive in 
the Fed Fund Sweep and Commercial Loan Services area. BND will be providing better customer service to their 
customers by allowing online access to manage accounts.

4710 -

Overall Project Status: Green

LPO Summary:The project was implemented on December 13, 2013. Project Team has started project closure.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 397,944 $ 459,90020

Base End

08/06/2012 04/12/2013 $ 459,900

Schedule Variance: 0.0 13.4% Under%

04/23/2014 N/A

Page 8 of 9Version 1
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Adjutant General

Description:

Statewide Seamless Base MapProject Name:

To obtain a statewide, seamless, spatially accurate, and complete base map dataset of the State of North Dakota 
that is to be accessible by all state agencies. The State, local and tribal governments, and the private and public 
sectors would benefit from a seamless base map data set that is spatially accurate and contains the necessary 
attributes to be used by multiple applications and users that have a need to leverage mapping services.

5400 -

Overall Project Status: Green

LPO Summary:Key progress this quarter includes continued image capture, image processing and centerline development for 
phase 2 and phase 3 counties (Western and Eastern counties). Additionally, planning for finishing the rest of the 
project (western and eastern county work) was completed between the state and GeoComm.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 2,326,871 $ 3,612,08357

Base End

07/01/2010 09/28/2012 $ 1,959,809

Schedule Variance: 3.3 11.9Behind% Under%

04/22/2015 $ 2,608,990

Department of Commerce

Description:

Website RewriteProject Name:

The North Dakota Department of Commerce (Commerce) manages multiple websites across its divisions. The main 
sites of the agency (NDCommerce.com, NDTourism.com, NDCommunityServices.com, NDBusiness.com, 
NDWorkforce.com, and ExperienceND.com) were last reviewed and built over a period of five to seven years ago. 
To maintain both progressive and friendly web structures, Commerce will redesign its main websites, along with 
backend feeder sites, to better meet advancements that have been made in technology since 2006. These efforts 
will help Commerce address two critical issues: 1) move all sites from Active Server Pages (.asp) to new languages 
to better integrate with internal data management, and 2) allow Commerce to have a progressive online presence 
that will better support its mission to attract, retain, and expand wealth in North Dakota.

6010 -

Overall Project Status: Green

LPO Summary:The Tourism website went live on 5/06/13 and has been operating well in production. Due to LDAP integration 
delays, the Commerce websites are approximately 2 months behind, which extends the project target 
completion date to 3/31/14.

Budget Variance:

Base Start Revised End Total Months Base Budget Revised Budget Actual EAC

$ 490,343 $ 490,34315

Base End

09/14/2012 12/04/2013 $ 512,780

Schedule Variance: 11.4 8.5Behind% Under%

N/A $ 536,030
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