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DAKOTA COllEGE AT BOTTINEAU, February 27, 2014 
Authorize Dakota College at Bottineau to increase spending for the Campus Generator project from $375,820 to 

$450,200, an increase of $74,380 funded through $16,675 in capital projects contingency pool, and $57,705 in 

operating funds; seek Budget Section approval for the increase in spending per NDCC 15-10-12.1; and to 

proceed with the project once all approvals have been received. Also, request authorization to transfer $57,705 

operating funds to capital assets per Section 35 of SB2003. 

Project Description 

The Campus Generator will provide backup power for critical campus infrastructure to prevent the 

heating system from freezing during an extended power outage. 

Consistency with Campus Facility Master Plan and Budget 

This project was included in the 2012 Master Plan 

SBHE and/or legislative History 

February 2012- Engineers sized and prepared an estimate for the Campus Generator. 

March 2012- Campus Generator included in the Master Plan under future major capital projects. 

May 2013- Legislature authorized funding: $375,820 ($395,600 less $19,780 allocated to capital projects 

contingency pool in SB 2003) 

December 2013- Bidding process resulted in a base bid of $450,200. 

Estimated Total Purchased or Donated Costs (ALL costs should be included in the estimate, unless 

specifically noted otherwise). 

Original Revised 
legislative Authorization 

request 
Planning, Permits and Insurance (design costs associated with $29,300 $29,300 
current project, OMB preplanning revolving funds, architect and 
engineer fees, permits, insurance) 

Land/Building Preparation and Purchase or Donated Costs $0 $0 
(land acquisition and site preparation/development) 

Demolition and Disposal $0 $0 
Construction (foundation and building construction or $48,800 $67,600 
renovation, including fixed equipment, landscape, 
infrastructure and utilities, mechanical and electrical, parking 
and driveways or roadways) 

Institutional work (value of work completed by institutional $0 $0 
trade staff) 

Contingency $33,300 $33,300 
Hazardous Material Abatement $0 $0 
Other, including 3rd party costs (please describe) $0 $0 
SUBTOTAl (if total exceeds $250,000, requires SBHE approval} $111,400 $130,200 
Furniture, Fixture and Equipment (FF&E) $284,200 $320,000 
TOTAL $395,600 $450,200 

. . .. 
No other work, other than that specified w1thm th1s request, IS reqwred for the completiOn of the project not IS ather work planned to supplement this 

project using funding or authority not included within this request. 

jjblasy
Text Box
APPENDIX K



11

Future Operating/Improvement Costs and Funding Sources 

Future operating/improvement costs will be provided through the operating budget. 

Source and Availability of Funds (including FF&E} 

This project was authorized by the 2013 legislature in the amount of $395,600 (less $19,780 allocated 

to the capital project pool) in general funds. A request is made for $16,675 in capital contingency funds 

contained in SB2003 (2013}, section 1, subdivision 1. The $16,675 represents DCB pro-rata share of the 

remaining funds in the capital contingency pool of 4.4371%. A transfer of $57,705 from operating to 

capital assets is also requested in support of the project. 

Project Management Oversight (consistent with 9/25/13 SBHE approved guidelines) 

(Please see the attached project management check list) 

Estimated Project Timeline and Completion Date 

The engineering documents have been completed. The bidding process has been completed. The 

project is anticipated to begin May 2014 and be completed by August 2014. 
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CAPITAL PROJECT CONTINGENCY APPLICATION 

DESIGN-BID-BUILD DELIVERY METHOD 

Institution: 

Project Name: 

PROGRAM & BUDGET INFORMATION 

1) Capital contingency pool allocation for project: 

2) Legislative Appropriation (does not include contingency): 

3) Capital contingency pool request: 

4) Total (lines 2 and 3) 

BASE BIDS AND ALTERNATES 

5) Base Bids 

6) Alternate Bids 

a. Attach copy of bid tabulation 

CONTINGENCY JUSTIFICATION 

$ 16,675 

$ 375,440 

$ 16,675 

$ 392,115 

$450,200 

$None 

Describe below how the project, as presented to the SBHE and Legislative Assembly, would be impacted 

if contingency funds are not allocated for this project: 

The generator project, as bid, is the minimum amount of work necessary to complete the project 

without greatly reducing the generator capacity. In addition to contingency funds, DCB is also seeking 

authorization to use local funds to supplement the budget as the contingency appropriation is 

insufficient. 




