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Project Name: Vocational Rehabilitation Information System Replacement System 

Agency: North Dakota Department of Human Services 

Business Unit/Program Area: Division of Vocational Rehabilitation 

Project Sponsor: Russ Cusack 

Project Manager: Pamela Anderson 

Project Description 
The Division of Vocational Rehabilitation (DVR) of the Department of Human Services (DHS) will replace the 
current application known as Vocational Rehabilitation Information System (VRIS). The intent of the effort is to 
have a web-based, modern, case management system and to transition the entire division to use the new 
software. 

The VRIS system used by the Division of Vocational Rehabilitation is a mainframe system, originally designed in 
1978.  Although there have been updates made to the system, its functionality is limited by the architecture.   

The need for a modern system was identified in the VR federal monitoring report from VRs funding source the 
Rehabilitation Service Administration (RSA) in August, 2009.  RSA recommended that VR proceed with plans to 
improve case management and program management capabilities and efficiency of staff through a modern case 
management system.   

The Execution phase of the project will involve DHS, the North Dakota Information Technology Department 
(ITD), and Alliance Enterprises to work together to customize, configure, build interfaces, convert legacy data, 
deliver end user training and other activities required in order to implement Alliance’s AWARE COTS solution. 
There will be a strong change management focus referred to in the project as organizational adoption activities. 

The contract with the Alliance Enterprises for professional services and license fees consists of the work being 
broke down into 50 deliverables, 38 to be completed during the Execution phase. 6 of the 38 Execution timed 
deliverables are associated with liquidated damage language for late deliverables. 

 

Business Needs and Problems 
The business needs for this project are specifically focused on implementing an information system which will 
address the following: 

1. Information system utilized by NDVR is designed to meet Vocational Rehabilitation business processes and 
requirements and addresses the IT system challenges and staff inefficiencies identified in 2009 VR federal 
monitoring report from federal funding source, Rehabilitation Services Administration (RSA).  

2. Information system utilized by NDVR is structured and designed to meet the federal funding agency, (RSA) 
current and future reporting requirements. 

3. Information system utilized by NDVR is not required to reside or run on mainframe architecture. 

 

 

Key Metrics 
Project Start Date Project End Date Original Baseline Budget 

11/1/2012 4/30/2014 $2,062,689 
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Objectives 
Project Objectives Measurement Description 

Objective 1.1: Address the challenges to staff 
inefficiencies and the case service delivery 
process as noted in RSA’s 2009 Observation 1. 

 

Measurement 1.1.1: Automatic real-time notification capability 
to proactively advise staff of upcoming due dates is a 
component of the system. 

Measurement 1.1.2 Spell check capabilities and other higher 
level word processing functions are features of the system. 

Measurement 1.1.3: 80% of respondents to staff surveyed 6 
months from implementation date indicate solution has added 
efficiencies and is not cumbersome to use 

Objective 2.1: Reports submitted to RSA are in 
compliance with federal reporting 
requirements. 

Measurement 2.1.1:  FFY2014 RSA911, RSA2 and RSA7OB 
federal reports are accepted by RSA. 

Objective 3.1: To be prepared for the eventual 
strategic planned event by ITD to discontinue 
use and support of mainframe architectural 
technology  
 

Measurement 3.1.1:  Mainframe CPU CICS usage costs 
against VRIS data incurred by NDVR will decrease by 75% 
after two months from implementation date and will decrease 
to zero after four months from implementation date. 

 

 

Key Constraints or Risks 
 Risk: Number of resources available to be assigned to the project is very limited on both the program and IT 

side. 
Impact: Resource leveling will be critical and may affect role assignments and extend schedule. 
Mitigation: Workload and assignments of staff will be prioritized and shifted in order to address staffing 
issues.  Management will support and monitor resource assignments, workload and prioritize as 
appropriate. 

 Risk: Conflicting and changing priorities of business, IT and/or Department need to be addressed and 
resolved on a timely basis to protect project.  

Impact: Unrecognized or unresolved issues and risks will negatively affect the success of the project. 
Mitigation: The Project Sponsor will work with DHS Division Directors, CFO and Executive Director as 
needed to resolve prioritization, resource, scope and/or schedule issues.  

 Risk: Staff will struggle with the change in work processes and procedures as a result of the implementation 
of a new system.  

Impact:  Employee morale and productivity will be affected. 
Mitigation: The project will include a focus change management effort including a resource assigned as 
Organizational Adoption Lead.   

 Risk: Organizational adoption to the new case management solution among staff is dependent upon their 
response to the division’s business reason to enter an Order of Selection.  Order of Selection prescribes a 
prioritization to only serve those individuals with a current VR plan.  New applicants are placed on a wait list.   

Impact: Staff may perceive the funds spent against the project should be allocated to providing service 
to new applicants. This view will negatively impact acceptance and use of the solution. 
Mitigation: The change management effort will include an organizational adoption and communication 
approach which will be focus on the need to implement the solution based upon process efficiencies to 
be gained, ability to better manage the program, changes to federal reporting requirements and ITD 

Cost/Benefit Analysis 
 IT system related issues in future monitoring reports by RSA will be resolved.   

 Federal mandated changes will be addressed and automatically included as a core foundational component 
of the purchased solution. 

 Efficient use of staff time will result by eliminating duplication of various processes now in place and growing 
due to trend in VR referrals. 

 A windows-based system will increase staff efficiency and productivity.  

 A web enabled system will enable efficiency and increased productivity given accessibility of the system at 
the point of service delivery. 
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standards that do not support the current solution. A change readiness survey will be developed and 
distributed to staff during planning with results used to establish and frame the organizational adoption 
efforts.  Identified leaders  with in the VR agency that include counseling and management staff will be 
assigned to planning, training and key implementation phases of the project. .  

 

 




