APPENDIX D

Legislative Procedure and Arrangements Committee

Testimony Presented by Sally Holewa
State Court Administrator
March 8, 2016

I have been asked to provide you with an update regarding the remodeling of the

space in the State Capitol building that was formerly occupied by ITD.

This project went to bid in December, 2015. Bids came in at approximately
$40,000 less than anticipated, for a total construction budget of $763,225.
Contracts were signed in February and a Notice to Proceed was issued to the
general contractor, Dakota West Contracting, on February 18, 2016. The
mechanical contractor is Northern Plains Plumbing, Heating and Air. The electoral
contractor is Edling Electric. The construction phase of the project began on March

1, 2016.

The total court system budget for this project is $1,215,070. To date, we have
expended $49,807. A breakdown of the budget is attached. The attached budget
includes the additional $65,693 which was added to the court’s budget for this
project pursuant to Section 12 of SB 2015. It does not include the additional
$160,000 for the project that was appropriated under Section 10 of SB 2015 to the
legislative assembly for use on this project. The expected completion date of the

project is July 31, 2016, with full occupancy expected by September 30, 2016.
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iT software

Miscellaneous supplies
Printing

IT equipment under $5,000
IT data processing

IT communications
Professional fees
Extraordinary repairs
Equipment over $5,000

IT equipment over $5,000

Total

Facility Space Expansion Project
Project Status as of February 23, 2015

Budget Actual Balance
$ 27,650 S - $ 27,650
S 3,750 $ - S 3,750
$ - S 23§ (23)
$ 78,400 S -8 78,400
$ 21,000 $ -8 21,000
$ 6,200 $ -5 6,200
$ -5 -5 -
$ 894,420 $ 49,784 § 844,636
S 50,000 S - $ 50,000
S 133,650 $ -8 133,650
$ 1,215,070 $ 49,807 $ 1,165,263
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SB 2015 — SECTIONS RELATED TO FACILITY SPACE EXPANSION

SECTION 10. APPROPRIATION - LEGISLATIVE ASSEMBLY - MEETING ROOMS -
REPORTS TO LEGISLATIVE PROCEDURE AND ARRANGEMENTS COMMITTEE.

There is appropriated out of any moneys in the general fund in the state treasury, not otherwise
appropriated, the sum of $160,000 or so much of the sum as may be necessary, to the
legislative assembly for the purpose of purchasing and installing audio and visual equipment,
tables, chairs, and other furnishings in legislative meeting rooms within the facility space
expansion authorized under House Bill No. 1002, as approved by the sixty-fourth legislative
assembly, for the biennium beginning July 1, 2015, and ending June 30, 2017.

The funding appropriated in this section is considered a one-time funding item.

The state court administrator shall provide periodic reports to the legislative procedure and
arrangements committee during the 2015-16 interim regarding the status of the facility space
expansion authorized under House Bill No. 1002, as approved by the sixty-fourth legislative
assembly.

SECTION 12. APPROPRIATION - JUDICIAL WING REMODELING PROJECT. There is
appropriated out of any moneys in the general fund in the state treasury, not otherwise
appropriated, the sum of $65,693, or so much of the sum as may be necessary, to the judicial
branch for the purpose of defraying the additional costs of the remodeling project in the judicial
wing, for the biennium beginning July 1, 2015, and ending June 30, 2017. The funding provided
in this section is considered a one-time funding item.

SECTION 26. AMENDMENT. Section 48-08-04 of the North Dakota Century Code is amended
and reenacted as follows: 48-08-04. Use of legislative assembly rooms and halls.

During the interim between legislative sessions, the committee rooms, halls, passageways, and
other space in the capitol used by the legislative assembly, including the pioneer room and
three additional meeting rooms comprising approximately four thousand square feet in the
judicial wing of the capitol, may not be used without authorization of the legislative council.
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