

Lisa Feldner, CIO

**North Dakota
University Systems**






NDUS IT Project Updates

- Security
- Identity Access Management
- Data Inconsistencies
- Functional Consolidation
- Email Archiving/Consolidation
- Predictive Analytics/Interventions



NDUS Information Security Strategic Plan





Identity Access Management

- Current/Future State Study
 - January-June 2015
- Project Charter
 - July-August 2015
- RFP Developed & Released
 - September-November 2015
- Select solution, negotiate and award contract
 - December 2015-February 2015
- Begin Implementation
 - March 2016



Data Inconsistencies

- Four Phase Approach
 - November 2015-January 2016
 - February 2016-April 2016
 - May 2016-July 2016
 - August 2016-October 2016



Functional Consolidation

- Project Charter Complete
- Data Gathering
- Policy/Procedure Development
- Recommendations/Waivers
- Business Cases



Email Archiving/Consolidation

- Request for Proposal
 - Issued December 14, 2015
 - Professional Services
 - Expect to award in February 2016
- Complete Final Tenant Consolidations and Archiving
 - NDCC 15-10-44



Predictive Analytics/Interventions

- Data extract, transform, uploading
 - UND, VCSU, Mayville, Minot
- Predictive Models
- Training
- Campus Intervention Teams