

Darin King

ND University System CIO



Functional Consolidation

- Documentation of Current State
 - November 2015-August 2016
- Development of SBHE Policy/Procedure
 - Draft review underway
 - SBHE review October & November 2016
- Identification of Opportunities and Risks
 - April 2016-September 2016
- Final Planning and Implementation Report
 - September 2016-December 2016

Email Consolidation/Archiving

Ongoing Implementation

- Pilot Migrations: September 2014-January 2015
- February 2015 - Today
 - Fully Migrated
 - Bismarck State College
 - Dakota College at Bottineau
 - Dickinson State University
 - Lake Region State College
 - Mayville State University
 - Minot State University
 - North Dakota State College of Science
 - University of North Dakota
 - Williston State College
 - Planning for Migration
 - North Dakota State University
 - Valley City State University
 - College/Department Level Email Servers

Learning Management System

- Current State
 - 3 different LMS solutions, 6 individual systems
- Trigger for Change
 - BSC, LRSC, and NDSCS decision to select new solution
 - SBHE Reaffirms Requirement for a single NDUS LMS
- Path Going Forward
 - Current contract with Blackboard currently being renegotiated as a system-wide, single Blackboard implementation
- Expected Outcomes
 - Improved student/faculty experience, increase service levels, control costs by utilizing a single, system-wide instance and contract.

THANK YOU

Visit us at www.ND.gov/ITD