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GENERAL INFORMATION 

Project Name: Managed File Transfer. 

Agency Name: Bank of North Dakota. 

Project Sponsor: Joe Herslip. 

Project Manager: Tom Harris. 

PROJECT DESCRIPTION 

Project Purpose 

As part of the Bank of North Dakota (BND) mission to support and promote agriculture, commerce and industry in North 

Dakota, the purpose of this project is to implement a suitable enterprise-level managed file transfer (MFT) platform and 

associated policies, processes, and procedures as a replacement for existing file transfer systems and practices.  The goal is 

to partner improved and streamlined processes with a product providing the security, visibility, auditability, and scalability 

to meet BND’s needs.  This solution will also provide integral support to BND partners now and well into the future so that 

secure transfer of data facilitates BND and North Dakota growth rather than challenging or inhibiting it. 

Summary   

BND consistently utilizes file transfers to securely and verifiably send sensitive information between BND and its partners, 

impacting over thirty (30) different BND business processes.  However, no single in-use product provides the full spectrum 

of capability required to support all business processes for an enterprise-based need.  As a result, BND initiated and has 

awarded a procurement contract to Globalscape Inc. to deliver and install a multifunctional secure file transfer solution.  At 

the conclusion of this project, the Project Team will have successfully delivered the managed file transfer tool, completed 

training of in-house technical support, rolled out tool access to BND staff and partners.  Additionally, the project team will 

have implemented a means of operations and maintenance support, overseen by the BND IT staff and supported by 

contract from Globalscape. 

BUSINESS NEEDS AND PROBLEMS 

The specific primary business needs to be met (with measurements detailed in the next section) through the program are 

as follows: 

 Need to identify a replacement file transfer system with the ability to mitigate outstanding audit requirements (to 

be outlined in the RFP) and provide necessary security functions holistically for BND. 

 Need a file transfer system to provide functionality to complete adhoc transfer requests by the business areas 

without requiring IT intervention. 

 Need a file transfer system with the capacity to provide traceability and reporting on file transfers in all stages of 

process; providing assistance with research and location of file transfer errors. 

 Need a file transfer system with the functionality to establish and maintain individual user IDs (password/login), 

with specified group file permissions per location in order to maintain security and reporting requirements.  

As described in the project charter, this project aligns exceptionally well with BND’s organizational purpose and mission. 

 

PROJECT BASELINES 

 

Baseline Start Date Baseline End Date Baseline Budget 

8/19/2015 5/16/2016 $646,152 
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OBJECTIVES 

 

Business Objective Measurement Description 

Business Need 1: Need to identify a replacement file transfer system with the ability to mitigate outstanding audit 

requirements and provide necessary security functions. 

Objective 1.1: Mitigate outstanding audit 

requirements. 

Measurement 1.1.1: At implementation, a functioning Multi-factor 

authentication process that manages 100% authentication of users. 

 Measurement 1.1.2: At implementation, enable audit functionality 

and provide file transfer governance that can provide audit 

capability to all transfer functions. 

 Measurement 1.1.3: At implementation, provide the ability to 

establish and maintain 100% of individual user IDs (password/login), 

with specified group file permissions per location in order to 

maintain security and reporting requirements. 

Objective 1.2: Provide a file transfer system with 

traceability and reporting functionality at all stages 

of the process. 

Measurement 1.2.1: At implementation, provide the ability to track 

and report 100% on file transfer(s) from start to finish, providing 

status and error information. 

Business Need 2: File transfer system to provide functionality to complete adhoc transfer requests by the business areas 

without requiring IT intervention. 

Objective 2.1:  Enable adhoc file transfers 

performed by Business areas 

Measurement 2.1.1: Ability to perform adhoc transfers within the 

business areas.  

 
 

COST BENEFIT ANALYSIS 

KEY CONSTRAINTS AND/OR RISKS 

Risks: 

 ITD ability to provide services; Changes in ITD services offered could result in schedule delays, the project being unable 
to meet charter needs, or increased costs. 

Anticipated Benefits of Resolving Business Need 1:  

 Outstanding audit requirements will be mitigated. 

 Provide business users with the ability to research and track file transfers without the need for IT intervention. 
Anticipated Benefits of Resolving Business Need 2:  

 Improve response time to customer needs. 
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 Personnel changes; depending on the timing and position, personnel changes could require familiarization or training 
for new staff and result in errors that would have been spotted by someone with more experience in the project, 
resulting in quality impacts 

 Competing non-project requirements; Competing non-project requirements for the same BND resources could result in 
a schedule impact due to availability 

 
Constraints: 

 This project is not able to buy unique software or hardware for BND Partners in order to utilize the MFT Platform 

 Cost, schedule, scope, and quality are often in conflict during projects. The Sponsor elected to prioritize as follows: 
1. Quality 
2. Scope 
3. Cost 
4. Schedule 

 
 
 




