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2015 Surge Projects
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2015 Projects Completed
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2016 Surge Projects
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2016 Projects Under Contract
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2016 Pending Projects
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XWA Renderings
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XWA Renderings
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XWA Renderings

9



XWA Renderings
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XWA Renderings
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XWA Renderings
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XWA Construction Schedule
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Task Name Start Finish Bid Date

2016 Ground Breaking Projects 9/1/15 10/1/17 NA

Land Acquisition 10/1/15 7/1/16 NA

Cheveron Pipeline Removal 5/16/16 9/1/16 7/12/16

Site Grading (including Tribal coordination) 9/1/15 10/1/17 7/12/16

Reroute 59th Street NW 5/6/16 11/15/16 7/12/16

Terminal Building Construction – Phase 1
(Surcharge; Construction Roads & Staging)

5/9/16 11/15/16 7/12/16



XWA Construction Schedule
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Task Name Start Finish Bid Date

Utilities and Pipelines 3/1/16 5/1/18 NA

Relocation of MWEC Distribution Line 3/1/16 7/30/17 2/1/17

Pipelines (Enbridge & ONEOK) Relocation 5/20/16 7/30/17 1/15/17

Electrical Service 3/1/16 7/30/17 8/1/16

Natural Gas Service 4/1/16 5/1/18 8/1/17

Water Service (Bypass to Airport & Source to 
Bypass)

8/15/16 10/11/17 4/1/17

Communications Service 3/1/16 7/31/17 8/1/16

Waste Water Treatment 6/15/16 9/1/17 1/15/17

Waste Water Collection 8/15/16 11/15/17 2/15/17



XWA Construction Schedule
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Task Name Start Finish Bid Date

Airfield 8/1/16 10/1/19 NA

7,500’ x 150’ Primary Runway & Lighting 8/1/16 10/1/18 6/1/17

4,500’ x 75’ Crosswind Runway & Lighting
(Including Turnarounds)

9/1/17 8/1/19 6/1/18

7,500’ X 50’ Primary Parallel Taxiway & Lighting 10/3/16 9/30/18 6/1/17

General Aviation Apron & Taxiways 11/7/16 10/27/17 5/1/17

Commercial Service Apron & Taxiways 10/1/17 10/1/19 6/1/18



XWA Construction Schedule
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Task Name Start Finish Bid Date

NAV AIDS/Electrical 5/6/16 11/1/18 NA

FAA NAVAIDs
(including NWS ASOS & MALSR Light Support)

5/6/16 11/1/18 6/1/17

Electrical Vault Building, Electrical Systems, 
and Radios

9/1/16 10/1/18 6/1/17



XWA Construction Schedule
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Task Name Start Finish Bid Date

Roads 5/9/16 7/1/19 NA

Airport Access Road 5/9/16 10/15/17 4/1/17

GA / Cargo / GSE Access Roads 9/1/16 7/1/19 10/1/18

Airport Perimeter Security/Access Control & 
Wildlife fence

1/15/17 10/1/18 1/15/18



XWA Construction Schedule
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Task Name Start Finish Bid Date

Vertical Structures 8/11/15 10/15/19 NA

Terminal Building 8/11/15 6/30/19 10/15/16

ARFF/SRE Building 8/11/15 6/30/19 3/1/17

Commercial Service Parking Lot & Terminal 
Road Loop

8/1/16 7/1/18 10/15/17

Paid Parking Building 5/1/18 10/15/19 2/1/19

Airport Building and Facilities Landscaping 8/1/16 7/1/19 2/2/19



XWA Construction Schedule
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Task Name Start Finish Bid Date

Commission Airport – Date Range 4/25/19 10/10/19 NA



Category Year
2017 2018 2019

Transportation $    90,061,000.00 $    58,000,000.00 $    15,575,000.00 
State/ Federal $    37,711,000.00 $    13,412,500.00 $      0 
Local $    52,350,000.00 $    44,587,500.00 $    15,575,000.00 
Wastewater
Treatment $      8,000,000.00 $      5,000,000.00 $      3,500,000.00 
Lift Stations $          733,400.00 
Trunk Mains $      1,425,600.00 $      5,010,720.00 $          760,320.00 
Water
Trunk Mains $    10,315,200.00 $      9,556,800.00 $      1,900,800.00 
Storage $      6,500,000.00 
Main Replacements $      2,000,000.00 $      1,500,000.00 $      1,500,000.00 
Stormwater $      9,600,000.00 $            75,000.00 $          400,000.00 
Solid Waste
Airport $    80,000,000.00 $    80,000,000.00 $    80,000,000.00 
Public Buildings $    10,000,000.00 $    10,850,000.00 

Totals $ 218,635,200.00 $ 169,992,520.00 $ 103,636,120.00 

Grand Total $ 492,263,840.00 

Future Capital Improvements Plan
2017-2019

20



Category Year
2020 2021 2022

Transportation $    49,175,000.00 $    31,800,000.00 $      7,950,000.00 
State/ Federal $    4,500,000.00 $     0 $      0 
Local $    43,675,000.00 $    31,800,000.00 $      7,950,000.00 
Wastewater
Treatment
Lift Stations $      2,274,080.00 $      1,500,000.00 
Trunk Mains $      3,083,520.00 $      1,937,760.00 
Water
Trunk Mains $      5,485,600.00 $          844,800.00 $      2,217,600.00 
Storage
Main Replacements $      1,500,000.00 $      1,500,000.00 $      1,500,000.00 
Stormwater
Solid Waste
Airport
Public Buildings

Totals $    59,244,120.00 $    38,356,640.00 $    13,167,600.00 

Grand Total $ 110,768,360.00 

Future Capital Improvements Plan
2020-2022
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State Treasurer Disbursements
Type Date Amount YTD

City Occupancy 7/22/2016 $      35,843.33 $      218,574.01 

City Restaurant / Lodging 7/22/2016 $    170,935.56 $      540,226.90 

City Sales Tax 7/22/2016 $    538,506.39 $   4,180,806.67 

Highway Tax 7/22/2016 $      81,114.92 $      520,100.71 

GPT 7/22/2016 $ 2,845,040.90 $ 19,375,820.89 

State Revenue Sharing 7/22/2016 $    412,619.92 $   1,391,461.75 

PS County Sales Tax 7/22/2016 $    680,748.32 $   4,931,535.66 

Airline Tax 7/22/2016 $                     - $           5,426.77 

Total YTD $ 31,163,953.36 
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Major Fund Balances
Major Fund Balances Unrestricted

General Fund $ 33,742,156.35 

Sales Tax Fund $ 15,038,407.43 

Jobs Fund $   5,789,951.45 

Equipment Reserve Fund $   2,680,713.13 
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Enterprise Fund Balances
Enterprise Funds Unrestricted

Water Fund $ 1,706,887.52 

Sewer Fund $   (781,125.34)

Refuse Fund $    367,569.55 

Landfill Fund $ 9,462,072.98 
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Bond Proceeds Fund Balances
Bond Proceeds Fund Balances

Public Safety Bond $ 31,681,265.85 

2013A Infrastructure Bond $   9,509,379.16 
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City Debt
City Debt

Current

Debt Issuance $   39,647,064.93 

Principal Payments $   16,289,705.00 

Year Prior $ 218,853,970.00 

Unaudited Total $ 274,790,739.93 
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Celebrate and Communicate
Your Success
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Thank You
Brad Bekkedahl
Finance Commissioner
City of Williston
E-mail: drbekk@wil.midco.net
Cell Phone: 701-570-1879
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