



**Key  
Dates  
going  
forward**

- 1. Send out draft Rx contracts to PBM's – after December 4 meeting (TBD)**
- 2. Get responses and review by December 18 Board meeting.**
- 3. Summarize health insurance proposal finding**
- 4. Review with the PERS Board at December 18 meeting**
- 5. Select who to invite in for Board interviews**
- 6. Conduct Board interviews on January 5**
- 7. Follow-up on Board interviews**
- 8. Select vendor(s) and type of plan at January 15 Board meeting**

# Key decisions remaining and timeline

